
CAMBRIA COMMUNITY HEALTHCARE DISTRICT 
SPECIAL BOARD MEETING 

MAY 13, 2025 – 9:00 AM 

The Cambria Community Healthcare District's special meeting will be held at 1350 Main 
Street, Cambria, California. 

Join Zoom Meeting 
https://us02web.zoom.us/j/85100902802?pwd=B2SmRZYorrPqXoBvEUHlRoxLpxji26.1 

Meeting ID: 851 0090 2802 Passcode: 647008 
+1 669 444 9171 US  +1 669 900 6833 US (San Jose)

AGENDA 

A. OPENING
1. Call to order
2. Establishment of a quorum

B. PUBLIC COMMENT FOR ITEMS NOT ON THE AGENDA
1. Public members wishing to address the Board on matters other than scheduled items

may do so when recognized by the President of the Board of Directors, Cecilia Montalvo.
Presentations are limited to a maximum of three minutes per person.

C. REGULAR BUSINESS
1. Contract for Progressive Design-Build Services for the Preconstruction Phase of the New

Ambulance Station.

2. Hearst Foundation Grant Submission

D. ADJOURNMENT
The next regular meeting of the Cambria Community Healthcare District Board of Directors
will be held on May 27, 2025, at 9:00 A.M. at the Old Cambria Grammar School, 1350 Main
Street, Cambria, California.

Copies of the monthly agenda, staff reports, and written materials provided to the Board of Directors for 
Open Session agenda items may be obtained online at www.cambria-healthcare.org and at the District 
office located at 2511 Main Street, Cambria, during regular business hours. Closed-session items are not 
available for public review. Any changes or additions to the agenda will be posted at the District office and 
on the District website. 

Note: While board members may not engage in dialogue with the public during the board meeting, 
individual members may choose to incorporate an answer to a question posed by the public during their 
discussion of an agenda item. 

https://us02web.zoom.us/j/85100902802?pwd=B2SmRZYorrPqXoBvEUHlRoxLpxji26.1


Contract for Progressive Design-Build Services – May 13, 2025 
Page 1 of 2 

CAMBRIA COMMUNITY HEALTHCARE DISTRICT 

BOARD AGENDA STAFF REPORT – 01 

TO: 

FROM: 

DATE: 

Board of Directors  

Dr. Laurie Mileur, Director 

May 13, 2025 

DESCRIPTION: Contract for Progressive Design-Build Services for the Preconstruction Phase of 
the New Ambulance Station 

RECOMMENDATION 

Approval of the contract for Edwards Construction Group, Inc., for Progressive Design-Build 
Services for the preconstruction phase of the New Ambulance Station. 

FISCAL IMPACT 

• District Operating Budget - None at this time.

• Measure C-24 GO Bond - $594,361.00

DISCUSSION

On March 26, 2025, the District issued a Request for Qualifications and Proposals (RFQ/RFP) for 
progressive design-build services for the preconstruction phase of the new ambulance station. In 
response to the RFQ/RFP, the District received proposals from the following seven firms: 

• 4Creeks
• Anderson Burton with RRM Design Group
• Diani Building Corp. with Arcadis Inc.
• Edwards Construction Group, Inc. with PBK Architects
• Precision Construction Services with Ten Over Studio
• ProWest Constructors with 19six Architects
• Specialty Construction, Inc. with COAR Design Group

Following proposal evaluations, the Selection Committee shortlisted the following three teams 
for interviews on April 24, 2025: 

• 4Creeks
• Edwards Construction Group, Inc. with PBK Architects
• Precision Construction Services with Ten Over Studio
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Following these interviews, the Selection Committee determined Edwards Construction Group, 
Inc., was the best-qualified firm and began contract negotiations. The attached contract for 
Edwards Construction Group, Inc., to provide progressive design-build services for the 
preconstruction phase of the new ambulance station has been provided for Board review and 
approval. The contract has been reviewed by the Selection Committee and District legal counsel. 

ATTACHMENT(S) 

1. Draft contract for Edwards Construction Group, Inc., for progressive design-build services
for the preconstruction phase of the new ambulance station.

BOARD ACTION 

Motion to approve the contract for Edwards Construction Group, Inc., for progressive design-
build services for the preconstruction phase of the new ambulance station, subject to minor 
revisions approved by the District Administrator and Legal Counsel. 

UNANIMOUS: __ 

MONTALVO___MILEUR___FEDOROFF___MUMPER___KULESA___ 

Page 3 of 126



38218.00002\43774965.1 
1 

 

CAMBRIA COMMUNITY 
HEALTHCARE DISTRICT 

PROGRESSIVE DESIGN/BUILD 
CONTRACT FOR 

NEW AMBULANCE STATION PROJECT

Contract No. 042025 

2515 Main Street, Cambria, CA 94328 

ATTACHMENT 1
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PROGRESSIVE DESIGN-BUILD CONTRACT BETWEEN 
CAMBRIA COMMUNITY HEALTHCARE DISTRICT AND 

EDWARDS CONSTRUCTION GROUP, INC. 
FOR THE NEW AMBULANCE STATION PROJECT 

This Progressive Design-Build Contract (“Contract”) is made and entered into this___ day 
of ___________, 2025 (“Effective Date”) by and between the Cambria Community Healthcare 
District, (hereinafter referred to as “District”) and  Edwards Construction Group, Inc. (hereinafter 
collectively referred to as “Design-Build Entity” or “DBE”).  District and DBE are sometimes 
individually referred to as “Party” and collectively as “Parties.” 

RECITALS 

A. District is a public agency of the State of California and is in need of turnkey design and
construction for the New Ambulance Station (“Project”), that will include two phase: (1)
preconstruction phase services (“Preconstruction Phase” or “Preconstruction Services” or “Phase
1”); and (2) construction phase services (“Construction Phase” or “Construction Services” or
“Phase 2”), each of which are more fully described in the Contract Documents (collectively,
“Services” or “Work”).

B. District seeks to have DBE perform the Services and DBE warrants and represents that it
is able and qualified to perform the Services for the Project.

C. DBE shall first perform Preconstruction Services consistent with the requirements of the
Contract Documents, during or after which DBE shall prepare and propose to District a GMP (as
defined in this Contract) to construct the Project and, if accepted by the District, the Parties shall
enter into an amendment to the Contract for DBE’s performance of Construction Services.

D. DBE represents that is duly licensed in the State of California and has the necessary
qualifications to provide such services.

E. The Parties desire to enter into this Contract for the purpose of setting forth the terms and
conditions upon which DBE shall render Services to District.

TERMS 

1. Incorporation of Contract Documents.

The above referenced recitals are true and correct and are incorporated into this Contract
by this reference. This Contract includes and hereby incorporates in full by reference the following 
Contract Documents, including all exhibits, drawings, specifications and documents therein, and 
attachments and addenda thereto: 

(a) Progressive Design-Build Contract
(b) Attachment 1 to this Contract – Scope of Services
(c) Attachment 1-1 to this Contract – Proposal
(d) Attachment 2 to this Contract - General Conditions
(e) Attachment 3 to this Contract – Special Conditions
(f) Attachment 4 to this Contract – Performance Bond
(g) Attachment 5 to this Contract – Payment Bond
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(h) Attachment 6 to this Contract – Rate Schedule
(i) Attachment 7 to this Contract – Workers’ Compensation

Certification
(j) Attachment 8 to this Contract – Fleet Certification
(k) Request for Proposal (“RFP”) and all addenda, attachments and

appendices
(l) District approved Change Orders
(m) Completed and approved Construction Documents in accordance

with the General Conditions

2. DBE’s Services, Responsibilities and Progression of the Services.

2.1 Pre-Construction and Construction Phases.  As described in greater detail
herein, the Services provided by DBE for the Project shall consist of those performed at the Pre-
Construction Phase and Construction Phase (each a “Phase” or collectively the “Phases”). DBE 
shall not proceed with any work or any Phase, nor shall the DBE be entitled to any compensation 
for any such work unless and until District issues a written Notice to Proceed for that Phase.  In 
entering into this Contract, the Parties expressly agree that District is under no obligation to issue 
a Notice to Proceed for any specific Phase, and may or may not issue a Notice to Proceed for a 
specific Phase, in District’s sole discretion. 

(a) DBE shall develop the Guaranteed Maximum Price for the Construction phase
“open-book” during Preconstruction with the objective of establishing the GMP at the
earliest opportunity after District’s approval of the preliminary design (Approved
Preliminary Design).

2.2 Performance of the Services.  DBE promises and agrees, at its own cost and 
expense, to furnish to the District all labor, materials, tools, equipment, services, and incidental 
and customary work necessary to fully and adequately perform the Services and complete the 
Project consistent with the requirements of the Contract Documents.  The Services are more 
particularly in the Contract Documents, including, without limitation, Attachment 1.  

2.3 Standard of Care.  DBE’s performance shall be consistent with the standards set 
forth in the Contract and the General Conditions.  DBE warrants to District that all Design Work 
will be performed in accordance with the level of skill and care expected in their professional 
services, ensuring they perform with the diligence and expertise of a competent practitioner in 
designing and providing services for projects of the type, scope, quality and complexity of the 
Project using the Design-Build contracting mode. DBE warrants to District to perform Construction 
Work in a safe and workman like manner, that all materials, equipment and furnishings used in, 
or incorporated into, the Construction Work will be of good quality, new (unless otherwise required 
or permitted by the Contract Documents), and all work will be free of Liens, claims and security 
interests of third parties; that the work will be free from defects and that all work will meet or 
exceed the requirements of the Contract Documents. DBE shall supervise, inspect, and direct the 
Project competently and efficiently, devoting such attention thereto and applying such skills and 
expertise as may be necessary to perform the Project in accordance with the Contract 
Documents. DBE shall be solely responsible for the means, methods, techniques, sequences, 
and procedures of design and construction of the Project.  DBE shall perform, at its own cost and 
expense and without reimbursement from the District, any services necessary to correct errors or 
omissions which are caused by the DBE’s failure to comply 
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2.4 Key Personnel.  The following individuals are DBE’s key personnel, none of whom 
can be replaced unless approved by District as provided herein (such approval not to be 
unreasonably withheld or delayed):  

Project Executive Ryan Stefanek - ECG_ 
Project Manager Amanda Colvard - ECG 
PreConstruction Manager Tyler Benson - ECG 
Architect of Record Austin Duncklee - PBK Architects__________ 
Lead Estimator Brad Edwards - ECG 

2.5 Independent Contractor.  DBE, in the performance of this Contract, shall be and 
act as an independent contractor.  DBE understands and agrees that it and all of its employees 
shall not be considered officers, employees, agents, partner, or joint venture of the District, and 
are not entitled to benefits of any kind or nature normally provided employees of the District and/or 
to which District's employees are normally entitled, including, but not limited to, State 
Unemployment Compensation or Worker's Compensation.  DBE shall assume full responsibility 
for payment of all federal, state and local taxes or contributions, including unemployment 
insurance, social security and income taxes with respect to DBE’s employees.  In the performance 
of the work herein contemplated, DBE is an independent contractor or business entity, with the 
sole authority for controlling and directing the performance of the details of DBE’s Work, District 
being interested only in the results obtained. 

2.6 DBE Team.  Key personnel include the following DBE Team: 

Jefferson Yu Project Manager - PBK 
Justin Boe VP, Operations - ECG 

3. DBE’s Compensation.

3.1 Pre-Construction Phase Compensation.

(a) District shall pay DBE a total not to exceed amount of           Five Hundred 
Ninety Four Thousand Three Hundred and Sixty One Dollars ($594,361.00) for performance 
of the Pre-Construction Services based on the work satisfactorily performed and approved by 
District pursuant to the Contract Documents including, without limitation, Attachment 1 and at 
the rates and manner set forth in Attachment 6 to this Contract (“Pre-Construction Fee”).  For 
the purposes of this Contract, the billing rates will remain effective through the entire term of this 
Contract.   

(b) The Pre-Construction Fee includes all costs and expenses for all time and
materials required and expended to provide the specific Preconstruction Services and design an 
complete the Construction Documents.  District shall not be liable to DBE for any costs or 
expenses paid or incurred by DBE in performing the Services, except as expressly provided for 
in this Contract.  

3.2 Construction Phase Compensation. 

DBE EXPRESSLY AGREES AND ACKNOWLEDGES THAT, AS OF THE EFFECTIVE DATE, 
DBE IS NOT ENTITLED TO ANY COMPENSATION FOR CONSTRUCTION SERVICES, AND 
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SHALL ONLY BE ENTITLED TO SUCH COMPENSATION IF: (1) THE DISTRICT ACCEPTS 
THE DBE’S PROPOSAL (AS DEFINED BELOW); (2) THE PARTIES EXECUTE, AND THE 
DISTRICT’S GOVERNING BODY APPROVES, THE GMP AMENDMENT (AS DEFINED 
BELOW); AND (3) THE DISTRICT ISSUES A NOTICE TO PROCEED FOR THE 
CONSTRUCTION PHASE.  

(a) GMP for Construction Phase.  DBE’s compensation for Construction 
Services shall be a not-to-exceed guaranteed maximum price as further described, and subject 
to, the limitations set forth below and as indicated in the Contract Documents (“Guaranteed 
Maximum Price” or “GMP”). As of the Effective Date, the GMP has not been agreed to by the 
Parties. If, during or after the completion of Preconstruction Services and DBE’s presentation of 
the GMP Proposal to District, District agrees to DBE’s GMP in the GMP Proposal, the Parties 
shall amend this Contract and replace this Section 4.2(a) with a not-to-exceed GMP for all DBE’s 
Construction Services for the Project, which shall be consistent with the structure, and subject to 
the limitations, set forth below.  The GMP, as established, is the “Contract Price”, and is 
preliminarily $5,200,000 less the Pre-Construction Fee based on a budget of an equal amount. 

(b) Overview/Components of Guaranteed Maximum Price.   

(i) Definitions. 

(1) “DBE Contingency” means an amount set by District that is 
part of the GMP and which DBE may use, as approved by District on a per use basis, to pay for 
unantici-pated costs during Construction that are not the basis for a Change Order. 

(2) “DBE’s General Conditions” means the costs for activities, 
facilities, and services required to support the Construction Phase for the Project and manage the 
Project site, without mark-up, which shall include only the items listed in DBE’s proposal. 

(3) “Construction Cost” means all of DBE’s actual and direct 
costs of any Construction Services performed, without mark-up. The Construction Cost includes, 
as applicable: 

a. Total Subcontractor(s)’ costs, fees and charges for 
Subcontractor performed Construction Services, including bond costs and insurance, and all other 
costs necessary for subcontractor(s) to perform Construction Services pursuant to the Contract 
Documents; and 

b. Total DBE’s costs, fees, charges for self-performed 
Construction Services and all other costs necessary for DBE to perform such Construction 
Services pursuant to the Contract Documents; and 

c. Reimbursable Construction Costs.  The 
reimbursable Construction Cost includes all costs necessarily and properly incurred by the DBE 
and Subcontractors to construct, test, and commission the Project, which is defined as all costs 
reasonably and properly incurred in performing the Work at competitive rates, including: wages 
paid for direct labor; contributions applicable to the DBE’s and Subcontractor’s payroll; fringe 
benefits; payroll taxes; contributions for unemployment; social security, disability, and similar 
payments and assessments; travel and subsistence; materials, supplies, and equipment 
incorporated or consumed in the Work; hand tools consumed in the Work; reasonable equipment 
rental charges whether the equipment is owned by or rented to DBE or Subcontractor; power, 
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utility, and telephone charges; permits, licenses and inspections for which the DBE or 
Subcontractor is required by the Contract Documents to pay, other than those permits for which 
District pays directly; sales and use taxes incurred about the Work; fees of testing laboratories for 
tests required by the Contract Documents, except those related to nonconforming Work; 
demolition, clean-up and removal costs; professional fees of consultants, engineers, designers or 
schedulers that the DBE or Subcontractor is required by the Contract Documents to employ during 
; and all other costs properly and reasonably incurred in the performance of the Work. 

(4) Construction Costs Not Reimbursable.  The Construction 
Cost does not include: compensation for DBE’s General Conditions; DBE’s and Subcontractor’s 
personnel stationed at the DBE’s and Subcontractor’s principal or branch offices; overhead and 
general expenses except those provided for in Construction Cost; the cost of the DBE’s and 
Subcontractor’s capital used in the performance of the Work; costs that would cause the GMP to 
be exceeded; discounts and rebates and the salvage value of tools and equipment consumed in 
the Work; costs incurred in performing call-back, repair and warranty work; discounts and rebates 
and the salvage value of tools and equipment consumed in the Work; costs due to the negligence, 
error, or omission of the DBE or Subcontractor or to the failure of the DBE or Subcontractor to 
fulfill a specific responsibility to the District set forth in this Contract Document; costs incurred as 
a result of a delay which does not constitute compensable delay under the General Conditions; 
costs incurred in the performance of the Pre-Construction Phase; any cost not specifically and 
expressly described as a reimbursable cost; and costs DBE or Subcontractor is required to bear 
as a result of DBE's or Subcontractor’s failure to perform in accordance with the Contract 
Documents.    

3.3 Components of Guaranteed Maximum Price.  The GMP includes the following 
costs for Construction Services: 

(a) DBE’s General Conditions. DBE’s General Conditions for the Construction 
Work, consistent with the detailed general conditions presented with DBE’s proposal.   

(b) Cost of Construction Work. The Construction Cost for Construction 
Services performed by DBE. 

(c) Mark-Ups. 

(i) Fee for Overhead and Profit.  DBE’s Fee for Overhead and Profit 
shall be      eight percent (     8%) of the Construction Cost incurred by the DBE.  DBE’s Fee shall 
compensate the DBE for all field and home office overhead, profit, and other costs and expenses 
not specifically included in the Construction Cost. 

(ii) Bonds.  DBE’s charge for Performance Bond and Payment Bond 
costs shall be      one percent (     1%) of the Construction Cost 

(iii) Insurance. DBE’s charge for insurance Costs shall be      two 
percent (     2 %) of the Construction Cost. 

(iv) Mark-Up Inapplicable. DBE shall not apply any of the above-mark-
ups to District Contingency. 

(d) DBE Contingency. 
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(i) DBE Calculation.   DBE Contingency shall be                five percent 
(               5%) of the Construction Cost incurred by the DBE. DBE shall NOT be entitled to the 
above stated mark-up on the Construction Cost for Construction Services paid for out of the DBE 
Contingency.  DBE Contingency shall be for DBE’s sole use, as approved by District on a per use 
basis, and is included in the GMP. DBE Contingency may be used for any unanticipated costs 
during Construction that are not the basis of a Change Order, including but not limited to, trade 
buy-out and Allowance differentials, overtime or acceleration, escalation of materials, correction 
of damaged or defective or non-conforming Work not the fault of the DBE, subcontractor defaults, 
design errors and omissions. DBE Contingency is NOT available for District use or for any 
changes to Project’s scope. Unused DBE Contingency shall be returned to District.       

(e) No Allowances.  DBE shall include an itemized list of allowances in the 
GMP as approved by District. District shall be entitled to set the conditions for allowance use in 
its sole and absolute discretion.. 

3.4 Conditions Applicable to Guaranteed Maximum Price. 

(a) DBE guarantees that the final cost to construct the Project shall not exceed 
the GMP, subject to any additions or deductions as provided in the Contract Documents. Except 
as otherwise provided in this Contract, DBE shall assume the risk of all costs in excess of the 
GMP in the performance the Work and to provide a fully completed and successfully operational 
Project, complete in every detail according to the provisions of the Contract Documents and shall 
not be entitled to additional payments because of such excess costs.  Should DBE believe that it 
is entitled to additional compensation, whether money or time, it must request such compensation 
pursuant to the Contract Documents.  

(b) The GMP includes and assumes that from time to time, DBE will encounter 
delays and difficult site conditions arising from limited access to work areas, other interference, 
or conditions at the Project site.  DBE assumes full responsibility for its examination, investigation 
and understanding of the difficulties which may be encountered, and has included in its GMP the 
cost of any Work associated with such difficulties.  DBE will be entitled to           30 delay days 
allowance and will not be entitled to additional delay days as a matter of right.  The District will 
work with the DBE to make adjustments to the number of delay days as needed in addition to this 
allowance.  

3.5 Adjustments to Guaranteed Maximum Price.   

(a) The GMP reflected in the GMP Amendment shall not be modified except in 
the event of the following circumstances: (a) District directs and authorizes a change which is 
related solely to District discretionary changes (the foregoing excludes changes authorized by 
District resulting from errors, omissions or other deficiencies in the Design Documents or changes 
resulting from the acts, omissions or other conduct of the DBE); (b) unanticipated field conditions 
which could not be reasonably foreseeable by the DBE are encountered which requires changes; 
(c) changes are directed by a governmental District with jurisdiction over the Project or portions 
thereof, which could not be reasonably foreseen or anticipated by the DBE at the conclusion of 
the Pre-Construction Phase; (d) changes are necessitated by amendment(s) or enactment(s) of 
laws, rules, ordinances or regulations applicable to the Project or portions thereof which could not 
be reasonably anticipated or foreseen by the DBE at the conclusion of the Pre-Construction 
Phase; or (e) changes resulting from emergencies not caused, in whole or in part, by the acts, 
omissions or other conduct of the DBE or its employees, agents or representatives. Adjustments 
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to the GMP shall be reflected in a written amendment to the GMP Amendment duly executed by 
District and the DBE (“GMP Adjustment Amendments”).     

(b) Adjustments to the GMP on account of changes in the Work shall be 
determined as set forth in the Contract Documents, including, without limitation, the General 
Conditions in Attachment 2.  In calculating adjustments to the GMP, the allowed costs shall mean 
the Construction Cost and the allowed mark-up shall mean the DBE’s Fee.  

3.6 DBE Responsibility for Construction Costs Exceeding GMP. If the final GMP 
exceeds the GMP, including all adjustments to the GMP in accordance with this Contract, DBE 
shall be solely responsible for all costs exceeding such amount. 

3.7 Shared Cost Savings.  [Intentionally Deleted]  

3.8 Final Project Cost Accounting. 

(a) During Project close-out of the Construction Services as set forth in the 
General Conditions, but before District records a Notice of Completion, DBE shall provide the 
District a detailed Project accounting setting forth all additive Change Orders approved by the 
District, and, if applicable, all savings generated by DBE during the Project. 

(b) District shall, within a reasonable amount of time after receipt, review the 
Project accounting to determine its accuracy and reconcile the any potential savings and 
approved and unapproved Change Orders to determine the final cost to complete the 
Construction Services.  If the District determines that there are savings due to either Party, or if 
the District determines that the GMP needs to be adjusted upward because of unapproved 
Change Orders, the District shall issue a unilateral additive or deductive Change Order (as 
applicable). 

(c) DBE’s compliance with this Section is a material term of the Contract 
necessary to deem the Project complete, and DBE acknowledges that the District shall not be 
obligated to record a Notice of Completion or release retention until DBE complies with this 
Section.  

(d) Any disputes or Claims arising out of this process shall be resolved 
pursuant to the dispute resolution procedures set forth in the General Conditions. 

3.9 Payment Terms. 

(a) Payment of Compensation for Pre-Construction Services.   

(i) DBE shall submit a monthly itemized statement of Preconstruction 
Services charges and expenses to District on the fifth (5th) day of each month.  The itemized 
statement shall reflect the hours spent, or scopes of work performed, by DBE in performing its 
Preconstruction Services, and, if applicable, the statements shall reflect expenses and materials, 
and the hourly charges shall not exceed the rates set forth in Attachment 6.  The itemized 
statement shall show the days and hours worked each workday DBE performs Preconstruction 
Services for the previous month.        

(ii) Payment for the Preconstruction Services shall be made for all 
undisputed amounts in monthly installment payments within thirty (30) Days after DBE submits 
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an itemized statement to District for Preconstruction Services actually completed and after 
District’s written approval of the Preconstruction Services, or the portion of the Preconstruction 
Services for which payment is to be made.  Payment shall not constitute acceptance of any Pre-
Construction Services completed by DBE.         

3.10 Payment of Compensation for Construction Services. 

(a) DBE Monthly Payment Requests.  

(i) Pursuant to the General Conditions in Attachment 2, DBE shall 
submit to District on forms approved by District a written request for payment of the GMP, together 
with such supporting data as District may request covering the amount of the Project work then 
completed.  Unless specified otherwise, such request and supporting data shall be submitted by 
DBE so that it is received by District no later than the last day of the month preceding the month 
in which payment will be made.  

(ii) DBE acknowledges that the GMP is to be administered on an open 
book arrangement relative to the costs of the Work.  The payment request shall specify the 
percentage of completion (as of the end of the preceding month) of the work and compensation 
due DBE.  The payment request shall be supported by such data substantiating the DBE’s right 
to payment as District may require including but not limited to payrolls, petty cash accounts, 
receipted invoices or invoices with check vouchers attached, Subcontractor payment requests 
submitted to DBE, documentation supporting the Subcontractor’s payment requests, and any 
other evidence required by District.     

(iii) Upon District’s approval, District will make a progress payment of 
the GMP to the DBE in the amount of ninety-five percent (95%) of the estimated value of the 
Project work performed through the date of the payment request.  DBE shall then make payment 
to Subcontractors as required pursuant to the Subcontractor contracts and applicable law.  
Without limitation to any and all remedies available to District under law, equity and contract, 
District may withhold disputed retained amounts as provided for under law and the General 
Conditions.  

(iv) Each Application for Payment shall be based on the most recent 
schedule of values submitted by DBE in accordance with the Contract Documents. The schedule 
of values shall allocate the entire GMP among the various portions of the Work, except that DBE's 
Fee shall be shown as a single separate item. The schedule of values shall be prepared in such 
form and supported by such data to substantiate its accuracy as District may require. This 
schedule, unless objected to by District, shall be used as a basis for reviewing DBE's applications 
for payment.  Applications for payment shall show the percentage of completion of each portion 
of the Work as of the end of the period covered by the application for payment. The percentage 
of completion shall be the percentage of that portion of the Work which DBE has actually been 
completed. 

(b) District Payments of GMP.  District shall make payment to DBE within thirty 
(30) days of receipt of an undisputed payment request or the resolution of any billing dispute.  
District may withhold a portion of an application for payment because of defective work not 
remedied or unsatisfactory prosecution of the work by the DBE.  District will release any withheld 
funds upon DBE satisfactorily remedying the issue that resulted in the withholding.  District will 
not pay late fees to the DBE on the compensation due DBE under the terms of this Contract.  
Payment shall not constitute acceptance of any work completed by DBE.  The making of final 
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payment shall not constitute a waiver of any claims by District for any reason whatsoever.  The 
foregoing shall be in accordance with the General Conditions.  

(c) Payments to Subcontractors.  DBE shall develop and implement 
procedures for submittal of applications for progress payments to DBE by Subcontractors in 
accordance with the General Conditions and the review, processing and disbursement of 
progress payments to Subcontractors, along with associated forms and reporting systems.  DBE 
shall disburse progress payments due each Subcontractor within ten (10) Days of DBE’s receipt 
of payment from District, except to the extent that DBE’s payment of such amount or any portion 
thereof is subject to withholdings for a Stop Payment Notice, Prevailing Wage Rate violations or 
other withholdings of payment(s) due the Subcontractors under the terms of the subcontracts or 
by operation of law.  DBE shall indemnify District against any and all claims arising from or related 
to the failure of the DBE to comply with the prompt payment requirements under the Public 
Contract Code. For each person who has given preliminary notice on the Project, DBE shall 
submit with each progress payment including work performed by such person as a condition 
precedent to payment thereon a conditional waiver and release in the form provided by section 
8132 of the Civil Code. For each conditional waiver and release in the form provided by section 
8132 of the Civil Code provided by DBE to District, DBE shall provide District as a condition 
precedent to further payment an unconditional waiver and release in the form provided by section 
8134 of the Civil Code within fifteen (15) days of DBE’s receipt of payment from District of the 
payment applied for.  For each person who has given preliminary notice on the Project, DBE shall 
submit as a condition precedent to final payment a conditional waiver and release on final 
payment in the form provided by section 8136 of the Civil Code.  For each conditional waiver and 
release on final payment in the form provided by section 8136 of the Civil Code provided by DBE 
to District, DBE shall provide District with an unconditional waiver and release on final payment 
in the form provided by section 8138 of the Civil Code within fifteen (15) days of DBE’s receipt of 
payment from District of the final payment. 

4. Commencement and Time to Complete Services; Liquidated Damages. 

4.1 Time to Complete Preconstruction Services.  DBE shall commence the 
performance of Pre-Construction Services upon District’s issuance of a Notice to Proceed and 
shall complete the Pre-Construction Services, exclusive of GMP preparation, within 275 Days of 
District’s issuance of the Notice to Proceed. 

4.2 Time to Complete Construction Services. 

(a) Guaranteed Completion Date. DBE shall complete Construction Services 
within the Guaranteed Completion Date (as defined in the Scope of Services in Attachment 1).  
As of the Effective Date, the Guaranteed Completion Date has not been agreed to by the Parties. 
If, during or after the completion of Preconstruction Services and DBE’s presentation of the GMP 
Proposal to District, District agrees to DBE’s Guaranteed Construction Completion Date in the 
GMP Proposal, the Parties shall amend this Contract and replace this Section 4.2 with the 
Guaranteed Construction Completion Date set forth as the total number of Days in which DBE 
shall complete Construction Services. 

(b) Commencement of Construction.  DBE shall not commence the 
Construction Services until District executes the GMP Amendment and issues a Notice to 
Proceed with Construction. DBE may request a Notice to Proceed with Construction prior to 
completion of the 100% Construction Documents, and District may issue same, provided that 
DBE shall not construct any portion of the Project until the design of such portion has been 

Page 13 of 126



38218.00002\43774965.1 
 

11 
 

approved.  The Guaranteed Completion Date shall run from the Notice to Proceed with 
Construction even if issued prior to completion of the 100% Construction Documents.  

(c) Liquidated Damages. Time is of the essence.  DBE agrees that it shall be 
liable to District for liquidated damages in an amount of One Thousand Dollars ($1,000) per day 
for each and every calendar day beyond the Guaranteed Completion Date that completion of the 
Project has not been achieved at the Project Site.  If not completed by the Guaranteed Completion 
Date, it is understood that District will suffer damage, and that it is and will be difficult and/or 
impossible to ascertain and determine the actual damage which District will sustain in the event 
of and by reason of DBE’s failure to complete the work, and therefore DBE shall pay to District 
the stipulated sum as fixed and liquidated damages and not as a penalty.  Any money due or to 
become due DBE may be retained to cover liquidated damages.    

(d) Reverse Liquidated Damages.  [Intentionally Deleted] 

(e) Adjustments to Guaranteed Completion Date.  The Guaranteed 
Completion Date shall be subject to amendment only if: (a) the GMP is modified in accordance 
with this Contract and the modified GMP directly affects the time for completion of Project 
construction; (b) District directs or authorizes the suspension of construction of the Project as a 
whole or in part and such directive or authorization actually delays the final completion of the 
Project; (c) District directs or authorizes delays to construction of the Project as a whole or in part 
and such directive or authorization actually delays final completion of the Project; or (d) 
completion of construction of the Project is delayed by the acts or omissions of District or its 
employees, agents or representatives.  Adjustments to the Guaranteed Completion Date on 
account of a circumstance described above shall be reflected in GMP Adjustment Amendments 
duly executed by District and DBE.  DBE acknowledges and agrees that the adjustment of 
Contract Time which does not have an effect on the final completion of the Project shall not be a 
basis for adjustment of the Guaranteed Completion Date. 

5. DBE Notices of Adjustment. 

An express condition precedent to any obligation of District to consider or to adjust the 
GMP or the Guaranteed Completion Date is the DBE’s delivery of written notice to District no 
more than seven (7) days following the initial occurrence of a circumstance which the DBE 
believes is justification for adjustment of the GMP or Guaranteed Completion Date.  The failure 
of DBE to deliver written notice to District of the occurrence of circumstances DBE believes is 
justification for modification of the GMP or the Guaranteed Completion Date shall be deemed 
DBE’s waiver of any right to modification of the GMP or the Guaranteed Completion Date for such 
circumstances.  If DBE provides such written notice, District shall thereafter promptly consider the 
request and equitably adjust the GMP or the Guaranteed Completion Date, as applicable. If the 
source or nature of a basis for adjustment of the GMP or the  Guaranteed Completion Date is on-
going, DBE’s delivery of written notice within the time set forth above after the Initial occurrence 
of such event shall be deemed sufficient notice. 

6. Audit.   

DBE shall establish and maintain books, records, and systems of account, in accordance 
with generally accepted accounting principles, reflecting all business operations of DBE 
transacted under this Contract.  DBE shall retain these books, records, and systems of account 
during the term of this Contract and for five (5) years thereafter.  DBE shall permit the District, its 
agent, other representatives, or an independent auditor to audit, examine, and make excerpts, 
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copies, and transcripts from all books and records, and to make audit(s) of all billing statements, 
invoices, records, and other data related to the Services covered by this Contract.  Audit(s) may 
be performed at any time, provided that the District shall give reasonable prior notice to DBE and 
shall conduct audit(s) during DBE’s normal business hours, unless DBE otherwise consents.   

7. Insurance; indemnification; Bonds.   

For all phases of the Project, DBE shall purchase and maintain insurance, and bonds as 
set forth below, in the Contract Documents, or as required by law. 

7.1 DBE Insurance.  DBE shall procure and maintain, at DBE’s expense, all insurance 
specified in General Conditions.      

7.2 Indemnity.  DBE shall indemnify District as specified in General Conditions. 

7.3 Bonds. Upon execution of the GMP Amendment, DBE shall provide performance 
and payment bonds on forms attached hereto. The penal sum of the payment and performance 
bonds shall be equal to the GMP. If construction is phased or staged with different GMPs 
established at different times, the penal sum of the bonds shall be increased at the start of each 
stage or phase based on the cumulative total value of all GMPs in effect. 

8. Project Representatives.  

8.1 District’s Representative. 

District hereby designates      Linda Hendy, District Administrator or his or her designee, 
as the person to act as its representative for the performance of this Contract (“District’s 
Representative”).  The District’s Representative shall be authorized to act as liaison between 
District and DBE in the administration of this Contract and all work on the Project. The District’s 
Representative shall have the power to act on behalf of the District for all purposes under this 
Contract, including for the purpose of approving the design.  District may designate new and/or 
different individuals to act as District’s Representative from time to time upon written notice to the 
DBE.    

8.2 DBE’s Representative.  

DBE hereby designates Tyler Benson, Justin Boe, or Ryan Stefanek, or his or her 
designee, to act as its representative for the performance of this Contract (“DBE’s 
Representative”).  DBE’s Representative shall have full authority to represent and act on behalf 
of the DBE for all purposes under this Contract.  DBE’s Representative shall supervise and direct 
all work on the Project, using his best skill and attention, and shall be responsible for all means, 
methods, techniques, sequences and procedures and for the satisfactory coordination of all 
portions of the work pursuant to this Contract.   

9. DBE’s Contractor’s License and Registration. 

DBE shall have only appropriately licensed contractors performing work on the Project as 
required by the Business and Professions Code.  The DBE (License No. CA#     1057451) shall 
act as the licensed contractor for the Project.  DBE shall perform all services required under the 
Contract Documents in a skillful and competent manner, consistent with the standards generally 
recognized as being employed by professionals qualified to perform such services in the same 
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discipline in the State of California, and the DBE shall be fully responsible to the District for any 
damages and/or delays to the Project as specified in the Contract. The licensed contractor shall 
be registered with the Department of Industrial Relations to perform public work (DIR 
Registration No.      1000459456). 

10. DBE’s Design Professional. 

DBE shall name a specific person to act as the Design Professional as described in the 
General Conditions, subject to the approval of the District.  DBE hereby designates PBK 
Architects (License No.:  CA#C-387) to act as the Design Professional for the Project.  DBE’s 
Design Professional shall perform all services required under the Contract Documents in a skillful 
and competent manner, consistent with the standards generally recognized as being employed 
by professionals qualified to perform such services in the same discipline in the State of California, 
and DBE shall be fully responsible to the District for any damages and/or delays to the Project as 
specified in the indemnification provisions of the Contract.  Any change in the Design Professional 
shall be subject to the District’s prior written approval, which approval shall not be unreasonably 
withheld.  The new Design Professional shall be of at least equal competence as the prior Design 
Professional.  In the event that District and DBE cannot agree as to the substitution of a new 
Design Professional, the District shall be entitled to terminate this Contract as described in the 
General Conditions.   

11. Self-Performance of Work.  

Notwithstanding any other provision in this Contract, DBE shall perform, with its own 
organization, an amount of the Construction Work representing or corresponding to at least 
twenty-five (25) percent of the GMP, as calculated by the District.   

12. Notices.   

Any notice to be given by any Party hereunder must be given in writing and delivered in 
person, or by reputable nationwide overnight courier (e.g., Federal Express), or forwarded by 
certified or registered mail, postage prepaid, return receipt requested, at the address indicated 
below, unless the Party giving such notice has been notified, in writing, of a change of address: 

 

 
Any such notice is effective on the date on which such notice is delivered, if notice is given 

by personal delivery or overnight courier, or if notice is sent through the United States mail, on 
the date of actual delivery as shown by the addressee’s receipt or upon the expiration of three (3) 
days following the date of mailing, whichever first occurs. 

13. Authority of Signatories. 

DISTRICT: DBE: 
     [***INSERT***] 
 
 
 
 
 
 

     [***INSERT***] 
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The persons executing this Contract on behalf of their respective Parties represent and 
warrant that they have the authority to do so under law and from their respective Parties.   

14. Escalation 

The Contractor’s sole remedy for escalation in costs of materials and equipment, inclusive 
of tariffs, shall be an adjustment to the Contract Price in the form of an Economic Price Adjustment 
in the same manner and subject to the same limitations as 48 CFR § 52.216-4, provided further 
that as a condition precedent to any such adjustment Contractor shall deposit with District a  
sealed envelope containing a copy of all documentary information received or generated by the 
Contractor in preparation of its prices for this Contract, to be held by the District in escrow and 
only opened in the presence of Contractor in the event of a claim for adjustment hereunder.  Such 
deposit shall be made immediately with respect to documentary information that currently exists, 
and immediately upon its generation to the extent that such documentary information does not 
currently exist but will be generated by the Contractor as a part of its services hereunder. 

 

[SIGNATURES ON NEXT PAGE] 
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SIGNATURE PAGE TO PROGRESSIVE DESIGN BUILD CONTRACT BETWEEN THE           
CAMBRIA COMMUNITY HEALTHCARE DISTRICT AND EDWARDS CONSTRUCTION 
GROUP, INC. 

 

IN WITNESS WHEREOF, the Parties hereby execute this Progressive Design-Build 
Contract as of the Effective Date.  

 

CAMBRIA COMMUNITY HEALTHCARE 
DISTRICT 

By: 
LINDA HENDY 
ADMINISTRATOR/FINANCE 

 

ATTEST: 

By:   
[INSERT NAME] 

 

APPROVED AS TO FORM: 

By:   
[INSERT NAME] 

 
EDWARDS CONSTRUCTION GROUP, INC. 
 
[IF CORPORATION, TWO SIGNATURES, 
PRESIDENT OR VICE PRESIDENT AND 
SECRETARY OR TREASURER REQUIRED] 

By: 
 

Its:
  

Printed Name:
  
 
By: 

 
Its:
  

Printed Name:
  
 
 
1057451 
     
____________________________________ 
Contractor’s License Number  

1000459456 
     
____________________________________ 
DIR Registration Number   
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ATTACHMENT 1 
SCOPE OF SERVICES  

 
1. Project Description.  

 

12.1 Progressive Design-Build project delivery completed in two phases: (1) 
preconstruction phase services (“Preconstruction Phase” or “Preconstruction Services”); and (2) 
construction phase services (“Construction Phase” or “Construction Services”). 

12.2 The New Ambulance Station (Project)will be built on the site of the District’s current 
facility at 2515 and 2535 Main Street, Cambria, CA (APN 013-241-024). 

12.3 The site is an approximate 0.94-acre parcel, of which the southern portion 
(approximately 0.45-acre) facing Main Street is flat and developed, while the remaining northern 
portion is steeply up-sloped, wooded and undeveloped. Improvements include: two permanent 
buildings – 2515 and 2535 Main Street, two free-standing sheds, antenna, wood catchment wall, 
paved parking and walkways, and landscaping. 

12.4 Demolish 2535 Main Street (vacant) 

12.5 2515 Main Street was first constructed as medical offices in the 1950s and 
enlarged in 1967. The 1950s building is single-story, slab on grade with concrete block masonry 
walls and a wood-framed roof diaphragm. The 1967 addition is a single-story, slab on grade, with 
wood-framed walls and roof. Total building area is approximately 3,760 gross square feet (gsf), 
of which the original building is 2,840 gsf and the addition 920 gsf.  

(a) District will continuously occupy the 1950s portion of 2515 Main Street during 
construction and will vacate when the new ambulance station is ready for move-in. 

(b) Assume phased demolition of existing structures and new site improvements.  

(c) Selectively demolish the 1967 addition to increase available area for design and 
construction of the new ambulance station. Protect exposed existing interior elements to remain 
from weather, pests, and intrusion. 

(d) Demolish the 1950s structure after District moves into new station. 

1.4 The new ambulance station is envisioned as a modern facility that meets all current 
applicable codes and standards. To accommodate the District's programmatic needs, the facility 
is estimated to be approximately 4,405 square feet. It will include administrative areas, crew 
quarters, support areas, and four apparatus bays. The facility is intended to provide housing for 
two 24-hour ambulance crews. 

1.5 New site improvements, including but not limited to paved parking, driveways, and 
walkways; landscaping and parking screen walls; on-site storm runoff treatment as required, trash 
enclosure, site lighting, and exterior signage. 
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1.6 Mandatory public works in the right-of-way along Main Street frontage: curb, gutter, 
sidewalk, and patch paving as required by the County of San Luis Obispo. 

1.7 The District aims for a construction start in early Q4 2025 so that the substructure, 
which includes selective demolition, earthwork, foundation work, and any under-slab utilities, can 
be substantially completed by early January 2026. DBE will assess the feasibility of a phased 
foundation-building permit approach, weighing the benefits and costs of this phased method 
against a single building permit with a construction start in Q1 (or later) 2026. 

1.8 The District has no specific preference for construction methodology, whether 
modular, prefabricated, or a combination of traditional site-built structures with pre-engineered or 
panelized components. In collaboration with the District, the DBE will choose a construction 

1.9 Constricted site conditions may require DBE to secure off-site locations for worker 
parking, staging, and field operations office. 

1.10 The target budget for the design and construction of the Project is $5.2 million. 

1.11 Exclusions: 

(a) Cultural and Biological (CEQA) 

(b) Industrial Hygienist 

(c) Geotechnical 

(d) Testing Lab 

(e) Owner Furnished Vendor Installed (OFVI) items of work – To Be Determined 

2. Design Requirements.   

The project shall be designed and managed in accordance with the following requirements: 

(a) Identify and comply with all relevant laws, codes, and regulations. 

(b) Comply with utility service provider’s requirements for all planned new utilities. 

(c) Design and construct the Project so that the District can maintain normal 
administrative and emergency operations during construction with minimal disruption. 

(d) Programming: Adhere to District’s Space and Functional Program and Equipment 
List.  

(e) Design criteria: DBE to develop Project Criteria in collaboration with District. 

3. Project Schedule.   

District Approval of Preliminary Design  Tuesday, June 17, 2025 
Board of Directors Approval of GMP  Tuesday, July 1, 2025 
NTP issued for Phase II Services Wednesday, July 2, 2025 
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District Moves into New Facility (Building 
completion and required sitework for 
occupancy) 

Q3, 2026 

Demolish Existing Building and Complete 
Remaining Sitework 

Q4, 2026 

 

4. Pre-Construction Phase.   

DBE shall complete the following tasks for the Pre-Construction Phase of the Project.  

4.1 Task 1 – Project Management  

 [Reserved] 

4.2 Task 2 – Explorations, Investigations, Assessments, and Testing  

(a) Review District’s existing project related documents, reports, drawings, Space and 
Functional Program, Equipment List. 

(b) Conduct site investigations as needed 

(c) Perform code analysis. 

(d) Consult with San Luis Obispo County and the local Cambria jurisdiction to address 
design and construction requirements, including, but not limited to, driveways, sidewalks, and 
required Ambulance Station pavement markings and signage. 

(e) Consult with officials from the County of San Luis Obispo Planning, Engineering, 
and Building departments, as well as representatives from other governmental agencies, to review 
applicable regulations and permitting strategies and identify effective methods to expedite permit 
issuance, such as separating foundation and building permits and utilizing third-party plan 
reviewers. 

(f) Additionally, the DBE will coordinate reviews with the following groups: 

Cambria Community Service District for approval. 

Cambria Fire Department for approval. 

The North Coast Advisory Council for advisory review.  

(g) Review existing and planned new utilities and coordinate and comply with utility 
service providers’ requirements. 

(h) Develop Project Criteria in collaboration with the District, incorporating and 
refining the District’s Space and Functional Program and Equipment List. Determine adjacency 
preferences, systems and equipment requirements, materials, and prescriptive and/or performance 
specifications. 
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4.3 Task 3 – Site Surveying  

 Consistent with professional judgment and standard of care. 

4.4 Task 4 – Scheduling  

 Consistent with professional judgment and standard of care. 

4.5 Task 5 – Cost Development  

 Consistent with professional judgment and standard of care. 

Guaranteed Maximum Price shall be established by conclusion of 60% design 
phase set forth below. 

4.6 Task 6 – Constructability Review 

 Consistent with professional judgment and standard of care. 

4.7 Task 7 – Preliminary Design  

 Consistent with professional judgment and standard of care. 

Schematic Design. Perform schematic design activities, including preliminary 
design, following the agreed-upon Project Criteria. Perform services of this phase 
expeditiously and to the level necessary for the District to approve the preliminary 
design (Approved Preliminary Design) and for DBE to establish the Guaranteed 
Maximum Price as soon as possible. 

4.8 Task 8 – 30% Design  

 Consistent with professional judgment and standard of care. 

4.9 Task 9 – 60% Design  

Consistent with professional judgment and standard of care.  Guaranteed Maximum 
Price shall be established before this phase occurs. 

4.10 Task 10 – 90% Design  

 Consistent with professional judgment and standard of care.   

4.11 Task 11 – 100% Design  

 Consistent with professional judgment and standard of care.   

4.12 Task 12 – Self-Performed Work; Subcontractor Procurement Process.  

(a) Self-Performing Construction Work.  If DBE intends to propose to self-
perform portion(s) of the construction Work, it must: 
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• Receive District’s prior written approval.   

• Provide its pricing (its bid) to District 48 hours prior to DBE’s receipt of 
Subcontractor bids for those portion(s) of the Work.   

• Receive a minimum number of two (2) bona fide bids from Subcontractors for 
scope(s) of Work that the DBE is bidding to self-perform, not including the DBE’s 
pricing/bid. 

(b) Subcontractor Bid Packages.  DBE shall prepare separate and specific 
Subcontractor bid packages that include all scope(s) of construction Work included in the Plans 
and Specifications.   

(c) Public Notice.  DBE shall provide notice of bidding for Subcontractors in 
accordance with the publication requirements applicable to the District’s competitive selection 
process to solicit Subcontractors in compliance with statutory requirements and the District’s 
process.  

(d) District Review of Bid Packages and Notice.  At least fourteen (14) Days 
prior to the bidding of Subcontractor bid packages, DBE shall provide District with a copy of the 
written notice it will publish (including newspaper advertising) to solicit Subcontractors.  District 
reserves the right to request that DBE reasonably revise its published notice. 

(e) Three Bona Fide Bids.  DBE is required to receive at least three (3) bona 
fide bids from Subcontractors for all scopes of Work on the Project that constitute more than three 
percent (3%) of the total Project scope of Work.  Prior to the DBE seeking bids, District may, in 
its sole discretion, and upon DBE’s written request, authorize DBE to utilize a different minimum 
number of bona fide bids from Subcontractors. 

(f) Open-Book / Bid Opening.  DBE shall invite the District to attend all bid 
opening(s) for the Project and shall within 48 hours of the bid opening(s) provide copies or access 
to all bid documents provided by all Subcontractors.  

(g) Missing Scopes of Work in Subcontractor Bids (“Bid Levelling”).  When 
DBE has received all Subcontractor bids, DBE shall identify all scope(s) of construction Work for 
which DBE did not receive a bid and provide a written justification as to why the scope(s) of 
construction Work was either not included in a Subcontractor bid or was not bid on (“Unbid Work”).  
The District expects very little if any Unbid Work, far less than 1% of the GMP.  After District 
reviews the DBE’s justification, the Parties shall meet and confer and District shall reasonably 
determine, in its sole discretion, whether to: 

(i) Direct the DBE to rebid the Unbid Work; or 

(ii) If DBE requests, allow the DBE to self-perform the Unbid Work.  If 
DBE self-performs the Unbid Work, DBE shall provide substantiation for the pricing for the Unbid 
Work that DBE intends to self-perform.  The Parties shall negotiate in good faith to determine a 
reasonable price for the Unbid Work that DBE intends to self-perform.  District reserves the right 
to seek its own pricing of that Work to verify the value of DBE’s proposed pricing. 

(h) Low Bid; Best Value.  DBE shall award subcontracts to subcontractors with 
the lowest responsive, responsible bid unless District allows DBE to award by best value.   
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ATTACHMENT 1-1 
PROPOSAL 
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ATTACHMENT 2 
GENERAL CONDITIONS 

 
ARTICLE 1 -DEFINITIONS AND TERMINOLOGY 

1.1 Defined Terms. 

A. Wherever used in the Contract Documents and printed with initial capital letters, the 
terms listed below will have the meanings indicated which are applicable to both the 
singular and plural thereof. In addition to terms specifically defined below, terms with 
initial capital letters in the Contract Documents include references to identified articles 
and paragraphs, and the titles of other documents or forms. 

1. Act of God -- Act of God is an earthquake of magnitude 3.5 or higher on the Richter 
Scale or a tidal wave. 

2. Additional Work – New or unforeseen work will be classified as “Additional Work” 
when District’s Representative determines that it is not covered by the Contract. 

3. Applicable Laws -- The laws, statutes, ordinances, rules, codes, regulations, 
permits, and licenses of any kind, issued by local, state or federal governmental 
authorities or private authorities with jurisdiction (including utilities), to the extent 
they apply to the Work. 

4. Application for Payment -- The form acceptable to District’s Representative which 
is to be used by the Design-Build Entity during the course of the Work in requesting 
progress or final payments and which is to be accompanied by such supporting 
documentation as is required by the Contract Documents. 

5. Approved Preliminary Design – The District's approved design as depicted in 
schematic level drawings based on the Project Criteria and on which GMP costs 
are based. The preliminary design, illustrated in plan, elevation and section shows 
the building’s layout, character, dimensions, and the arrangement of rooms and 
spaces within, site improvements, and major features. 

6. Architect of Record or Engineer of Record (“A/E”) -- The individual, partnership, 
corporation, joint venture, or other legal entity named as the Design Professional 
in the Contract or any succeeding entity designated by District. 

7. As-Built Drawings – The (building authority stamped permit) Construction 
Documents “marked-up” by the DBE showing the changes in the actual in-place 
Work from the intended Work shown on the Construction Documents at time of 
permit issuance.  

8. Bridging Documents -- Includes, but is not limited to, the portions of the Contract 
Documents which constitute an outline of design requirements, Work, Project 
Program, Performance Specifications and schematic drawings, initially consisting 
of criteria documents and as the Services are performed developing into traditional 
bridging documents. 
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9. Certificate of Occupancy (CofO) - A document issued by the governing building 
authority certifying that a building has been inspected and complies with the 
California Building Code and local ordinances and may be occupied and used as 
permitted. 

10. Certificate for Payment -- The form signed by District’s Representative attesting to 
the Design-Build Entity’s right to receive payment for certain completed portions of 
the Work on the Project in accordance with Article 12. 

11. Change Order (“CO”) -- A document that authorizes an addition, deletion, or 
revision in the Work or an adjustment in the GMP or the Guaranteed Completion 
Date, issued on or after the Effective Date of the Contract, in accordance with the 
Contract Documents and in the form contained in the Contract Documents.  

12. Change Order Request (“COR”) -- A request made by the Design-Build Entity for 
an adjustment in the GMP and/or Guaranteed Completion Date as the result of a 
Design-Build Entity-claimed change to the Work.  

13. Claim -- A demand or assertion by District or Design-Build Entity seeking an 
adjustment of the GMP or Guaranteed Completion Date, or both, or other relief 
with respect to the terms of the Contract. A demand for money or services by a 
third party is not a Claim. 

14. Closeout - The final phase of the construction process. In the Closeout phase the 
facility is turned over to the District, which includes but is not limited to as-built 
drawings and specifications, operations and maintenance manuals, warranties, 
product data, inspection and commissioning reports, spare parts, and small tools. 

15. Commissioning - The systematic and documented process of ensuring that 
building systems perform and interact according to the design intent and District's 
operational needs. 

16. Construction Documents -- The plans and Technical Specifications prepared by 
the Design-Build Entity for the Project and approved by District.  The Construction 
Documents shall set forth in detail all items necessary to complete the construction 
(other than such details customarily provided by others during construction) of the 
Project in accordance with the Contract Documents.  Following commencement of 
the Construction Phase, Construction Documents become part of the Contract 
Documents upon their completion and approval by District. All amendments and 
modifications to the Construction Documents must be approved by District in 
writing. 

17. Construction Work -- That portion of the Work on the Project consisting of the 
provision of labor, materials, furnishings, equipment and services in connection 
with the construction of the Project as set forth in the Contract Documents. 

18. Contract -- The entire integrated written agreement between District and Design-
Build Entity concerning the Work. “Contract” may be used interchangeably with 
“Agreement” in the Contract Documents. The Contract supersedes prior 
negotiations, representations, or agreements, whether written or oral, and includes 
all Contract Documents. 
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19. Contract Documents -- The documents listed in Section 1 of the Contract. Some 
documents provided by District, including but not limited to reports and drawings 
of subsurface and physical conditions are not Contract Documents. 

20. Contract Time -- The number of days or the dates stated in the Contract 
Documents and Project Schedule to achieve defined Milestones, if any, and to 
complete the Work so that it is ready for final payment. 

21. Critical Supply Shortage -- An unusual shortage in materials that is (a) supported 
by documented proof that Design-Build Entity made every effort to obtain such 
materials from all available sources; (b) such shortage is due to the fact that such 
materials are not physically available from single or multiple sources or could have 
been obtained only at exorbitant prices entirely inconsistent with current and 
standard rates taking into account the quantities involved and the usual industry 
practices in obtaining such quantities; and (c) such shortages and the difficulties 
in obtaining alternate sources of materials could not have been known or 
anticipated by Design-Build Entity at the time it submitted its bid or entered the 
Contract. Market fluctuations in prices of materials, whether or not resulting from a 
Force Majeure Event, does not constitute a Critical Supply Shortage. 

22. Daily Rate – The actual damages  incurred by Design-Build Entity due to District’s 
unreasonable delay to the Project that was not contemplated by the parties. 

23. Day -- A calendar day of 24 hours measured from midnight to the next midnight. 

24. Defective Work -- Work that is unsatisfactory, faulty, or deficient; or that does not 
conform to the Contract Documents; or that does not meet the requirements of any 
inspection, reference standard, test, or approval referenced in the Contract 
Documents. 

25. Demobilization – The complete dismantling and removal by the Design-Build Entity 
of all of the Design-Build Entity’s temporary facilities, equipment, and personnel at 
the Site. 

26. Design-Build Entity -- The individual or entity with which District has contracted for 
performance of the Work. 

27. Design-Build Entity Representative -- The person or firm identified as the primary 
contact person and representative of the Design-Build Entity as designated in the 
Contract and who shall not be changed without prior written consent of District. 

28. Design Materials -- Any and all documents, shop drawings, electronic information, 
including computer programs and computer generated materials, data, plans, 
drawings, sketches, illustrations, specifications, descriptions, models and other 
information developed, prepared, furnished, delivered or required to be delivered 
by, or for, the Design-Build Entity: (1) to District under the Contract Documents or; 
(2) developed or prepared by or for the Design-Build Entity specifically to discharge 
its duties under the Contract Documents. 

29. Design Professional -- The individuals or entities who will provide the Design-Build 
Entity with the required architectural, engineering, and other professional services 
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required for the coordinated design of the Project and the administration of 
construction. 

30. Design Work -- The portion of the Work on the Project consisting of the Design 
services and design deliverables required to be provided in connection with the 
Design of the Project as set forth in the Contract Documents. 

31. Drawings -- The graphic and pictorial portions of the Contract Documents showing 
the design, location, and dimensions of the Work to be done on the Project, 
generally including plans, elevations, sections, details, schedules, and diagrams 
prepared as part of the Design Materials.  The Drawings are listed in the List of 
Drawings. 

32. Effective Date of the Contract – The date indicated in the Contract on which it 
becomes effective, but if no such date is indicated, it means the date on which the 
Contract is signed and delivered by the last of the two parties to sign and deliver. 

33. Equipment Manufacturer -- Any Separate Contractor that fabricates and/or 
supplies any of District’s provided equipment which is installed in the Project 
by the Design-Build Entity. 

34. Force Majeure Event -- An event that materially affects a party’s performance 
and is one or more of the following: (1) Acts of God or other natural disasters 
occurring at the Site; (2) terrorism or other acts of a public enemy; (3) orders 
of governmental authorities (including, without limitation, unreasonable and 
unforeseeable delay in the issuance of permits or approvals by governmental 
authorities that are required for the Work); (4) pandemics, epidemics or 
quarantine restrictions; (5) strikes and other organized labor action occurring 
at the Site and the effects thereof on the Work, only to the extent such strikes 
and other organized labor action are beyond the control of Contractor and its 
Subcontractors, of every Tier, and to the extent the effects thereof cannot be 
avoided by use of replacement workers; and (6) a Critical Supply Shortage. 
For purposes of this section, “orders of governmental authorities,” includes 
ordinances, emergency proclamations and orders, rules to protect the public 
health, welfare and safety, and other actions of the District in its capacity as a 
municipal authority. 

35. Governmental Approvals -- Those governmental actions required to be obtained 
by District and necessary for the completion of the Project. 

36. Hazardous Materials – Any substance: the presence of which requires 
investigation or remediation under any federal, state or local law, statute, 
regulation, ordinance, order, action, policy, or common law; which is or becomes 
defined as a "hazardous waste," "hazardous substance," pollutant, or contaminant 
under any federal, state or local law, statute, regulation, rule or ordinance, or 
amendments thereto, including, without limitations, the Comprehensive 
Environmental Response, Compensation and Liability Act, 42 U.S.C. Section 9601 
et seq. ("CERCLA"), as amended, or the Resource, Conservation and Recovery 
Act, as amended, 42 U.S.C. Section 6901 et seq. ("RCRA"); which is petroleum, 
including crude oil or any fraction thereof not otherwise designated as a 
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“hazardous substance” under CERCLA including, without limitation, gasoline, 
diesel fuel, or other petroleum hydrocarbons; which is toxic, explosive, corrosive, 
flammable, infectious, radioactive, carcinogenic, mutagenic, or otherwise 
hazardous and is or becomes regulated by any regulatory District or instrumentality 
or the United States; the presence of which on the Site causes or threatens to 
cause a nuisance upon the Site or to the adjacent properties or poses or threatens 
to pose a hazard to the health or safety of persons on or about the Site; the 
presence of which on adjacent properties could constitute a trespass by the 
Design-Build Entity or the District; or as defined in the California Health and Safety 
Code.  For the purposes of this Contract, “Hazardous Materials” shall also include, 
but are not limited to, “Underground Storage Tanks.”  "Underground Storage Tank" 
shall have the definition assigned to that term by Section 9001 of RCRA, 42 U.S.C. 
Section 6991, and also shall include: any tank of one thousand one hundred 
(1,100) gallons or less capacity used for storing motor fuel; any tank used for 
storing heating oil for consumption on the premises where stored; any septic tank; 
and any pipes connected to the above items. 

37. Holidays -- Holidays occur on: 

New Year’s Day - January 1 
Martin Luther King Jr. Day – Third Monday of January 
President’s Day – Third Monday of February 
Memorial Day - Last Monday in May 
Independence Day - July 4 
Labor Day - First Monday in September 
Veteran’s Day - November 11 
Thanksgiving Day - Fourth Thursday in November 
Friday after Thanksgiving 
Christmas Day - December 25 
New Years’ Eve December 31  

If any Holiday listed above falls on a Saturday, Saturday and the preceding Friday 
are both Holidays.  If the Holiday should fall on a Sunday, Sunday and the following 
Monday are both Holidays. 

38. Liens – Charges, security interests, or encumbrances upon Project funds, or 
personal property, including without limitation Stop Payment Notices. 

39. Milestones – A principal event specified in the Contract Documents associated 
with a required completion date or time prior to Completion of all the Work.  Failure 
to achieve Milestones may result in Liquidated Damages as described in the 
Contract Documents. 

40. Notice of Award – The written notice by District to the Design-Build Entity stating 
that upon timely compliance by the Design-Build Entity with the conditions 
precedent listed therein, District will sign and deliver the Contract. 

41. Notice of Completion – The form which may be executed by District and recorded 
by the county where the Project is located constituting final acceptance of the 
Project. 
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42. Notice to Proceed -- A written notice given by District to the Design-Build Entity 
fixing the date on which the Design-Build Entity may proceed with the Work and 
when Contract Time will commence to run. 

43. Partial Utilization – Use by District of a substantially completed part of the Work 
prior to Completion of all the Work. 

44. Performance Specifications -- That part of the Contract Documents consisting of 
written requirements for materials, equipment, systems, standards and 
workmanship as applied to the Work, and certain administrative requirements and 
procedural matters applicable thereto included within the Bridging Documents. 

45. Project -- The total design and construction of which the Work performed under 
the Contract Documents may be the whole, or a part, and which may include 
separate design or construction work performed by District or by Separate 
Contractors for the Project. 

46. Project Criteria -- are developed by DBE in collaboration with the District. They 
describe the District’s program requirements and objectives, as well as the 
Project’s basis of design, including use/function, space, price, time, site, 
expandability requirements, and other criteria governing DBE’s performance of the 
Work. Project Criteria may include conceptual documents, design criteria, 
prescriptive and/or performance specifications, and other Project-specific technical 
materials requirements. 

47. Project Schedule -- The graphical representation of a practical plan to complete 
the Work on the Project within the Guaranteed Completion Date and other Contract 
Times.  The detailed requirements for the Project Schedule are stated in Article 6. 

48. Proposal -- The proposal submitted by the Design-Build Entity in response to the 
Request for Proposal for this Project. 

49. Punch List - A document detailing any remaining tasks or deficiencies that must 
be addressed before the Work is considered complete. 

50. Request for Proposal (“RFP”) -- The request for proposal issued by District for the 
Project and includes all documents, exhibits, attachments, and addenda thereto. 

51. Samples -- Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and which establish the standards by 
which such portion of the Work will be judged. 

52. Separate Contractor -- A person, or firm, under separate contract with District 
performing other work at the Project site which may affect the Work. 

53. Shop Drawings -- All drawings, diagrams, illustrations, schedules, and other data 
or information which are specifically prepared or assembled by or for Design-Build 
Entity and submitted by Design-Build Entity to illustrate some portion of the Work. 

54. Site -- Lands or areas indicated in the Contract Documents as being furnished by 
District upon which the Work is to be performed, including rights-of-way and 
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easements for access thereto, and such other lands furnished by District which are 
designated for the use of Design-Build Entity. 

55. Stop Payment Notice -- A written notice as defined in Civil Code section 8044. 

56. Subcontractor – An individual or entity that has a contract with the Design-Build 
Entity or with a Subcontractor of the Design-Build Entity to perform a portion of the 
Work on the Project. Unless otherwise specifically provided, the term 
Subcontractor includes Subcontractors of all tiers. 

57. Submittal - Written or graphic information and physical samples prepared and 
supplied by the Design-Build Entity demonstrating various portions of the Work. 

58. Supplier -- A manufacturer, fabricator, supplier, distributor, material man, or vendor 
having a direct contract with Design-Build Entity or with any Subcontractor to 
furnish materials or equipment used in the performance of the Work or to be 
incorporated in the Work. 

59. Substantial Completion – The date on which the Work, or an agreed upon portion 
of the Work, is sufficiently complete in accordance with the Contract Documents 
and that District may, upon issuance of a Temporary Certificate of Occupancy 
occupy and use for its permitted purposes. 

60. Technical Specifications – All documents developed by the Design-Build Entity and 
which are ready for final construction. 

61. Temporary Certificate of Occupancy (TCO) - A document issued by the governing 
building authority enabling occupancy or partial occupancy and use of a building 
before the Project is completed. 

62. Tier -- The contractual level of a Subcontractor or supplier or consultant with 
respect to the Design-Build Entity. For example, a first tier Subcontractor is under 
subcontract with the Design-Build Entity, a second tier Subcontractor is under 
subcontract with a first tier Subcontractor, and so forth. 

63. Warranty -- A written guarantee provided to District by the Design-Build Entity that 
the Work remain free of defects and suitable for its intended use for the period 
required by the Contract Documents or the longest period permitted by the law of 
this State, whichever is longer. 

64. Work -- The entire design and construction, or the various separately identifiable 
parts thereof, required to be provided under the Contract Documents. Work 
includes and is the result of performing or providing all labor, services, and 
documentation necessary to produce such design and construction, and 
furnishing, installing, and incorporating all materials and equipment into such 
design and construction, all as required by the Contract Documents. 

1.2 Terminology. 

A. The words and terms below are not defined but, when used in the Contract 
Documents, have the indicated meaning. 
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1. The word “furnish,” when used in connection with services, materials, or 
equipment, shall mean to supply and deliver said services, materials, or 
equipment to the Project site (or some other specified location) ready for use 
or installation and in usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or 
equipment, shall mean to put into use or place in final position said services, 
materials, or equipment complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, 
materials, or equipment, shall mean to furnish and install said services, 
materials, or equipment complete and ready for intended use. 

4. Regardless of whether “furnish,” “install,” “perform,” or “provide” is used in 
connection with services, materials, or equipment, an obligation of Design-
Build Entity is implied. 

B. Unless stated otherwise in the Contract Documents, words or phrases that have a 
well-known technical or construction industry or trade meaning are used in the 
Contract Documents in accordance with such recognized meaning 

ARTICLE 2 -PRELIMINARY MATTERS 

2.1 Delivery of Contract Documents. 

A. Within fifteen (15) Days after receipt of the Notice of Award and before District will 
execute the Contract, the Design-Build Entity shall furnish and file with District a signed 
Contract in duplicate and the necessary Performance Bond, Payment Bond, 
Certificates of Insurance and Endorsements, Escrow Agreement (if used) and Tax 
Identification Number, as well as any other documents specified in the Contract 
Documents.  Notwithstanding the foregoing, if the GMP has yet to be established at 
Notice of Award, then the Performance Bond and Payment Bond may be provided 
after establishing the GMP and prior to the Construction Phase.  

2.2 Bonds. 

A. Within fifteen (15) Days after receipt of the Notice of Award for the Construction Phase 
the Design-Build Entity shall submit the bonds on the forms provided with the Contract 
Documents, duly executed by a responsible corporate surety admitted to transact 
surety business in the State of California, as defined in Code of Civil Procedure section 
995.120, and listed in the United States Department of the Treasury circular entitled 
"Companies Holding Certificates of Authority as Acceptable Sureties on Federal 
Bonds and as Acceptable Reinsuring Companies," authorized to do business in the 
State of California and acceptable to District conditioned upon the faithful performance 
by the Design-Build Entity of all requirements of the Contract Documents.  Each of the 
bonds shall be in a sum no less than one hundred percent (100%) of the GMP. 

2.3 Evidence of Insurance. 

A. Design-Build Entity shall obtain, at its sole cost and expense, all insurance required 
by Article 5.  Certificates of such insurance and copies of the insurance policies and 
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endorsements shall be delivered to District within fifteen (15) Days after receipt of the 
Notice of Award and before execution of the agreement for construction by District. 

2.4 Execution of Contract. 

A. Upon receipt of the required Contract Documents, District will execute the Contract, 
establishing the Effective Date of the Contract. 

2.5 Commencement of Contract Time; Notice to Proceed with Construction. 

A. The District will not issue a Notice to Proceed until after the Effective Date of the 
Contract. Construction Work shall commence within fifteen (15) Days of the date 
stated in District’s Notice to Proceed with Construction.  No Construction Work shall 
be done at the Site prior to the date on which the Contract Time commence to run.  
Nothing herein shall affect the Guaranteed Completion Date. 

2.6 Copies of Documents. 

A. District will furnish to Design-Build Entity one (1) copy of the Bridging Documents.  
Additional copies will be furnished upon request at the cost of reproduction. 

2.7 Preconstruction Conference; Designation of Authorized Representatives. 

A. Before any Work at the Project site is started, a conference attended by District, 
Design-Build Entity, District’s Representative, and others as appropriate will be held 
to establish a working understanding among the parties as to the Work and to discuss 
the schedules referred to herein, procedures for handling Shop Drawings and other 
submittals, processing Applications for Payment, and maintaining required records.   

2.8 Initial Acceptance of Schedules. 

A. At least ten (10) Days before submission of the first Application for Payment, a 
conference attended by Design-Build Entity, District’s Representative, and others as 
appropriate will be held to review for acceptability to District’s Representative the 
schedules submitted, as required by the Contract Documents.  Design-Build Entity 
shall have an additional ten (10) Days to make corrections and adjustments and to 
complete and resubmit the schedules. No progress payment shall be made to Design-
Build Entity until acceptable schedules are submitted to District’s Representative.  
Acceptance of the schedules by District’s Representative will not impose on 
responsibility for accuracy, for sequencing, scheduling, or progress of the Work, or 
compliance with the Contract Documents.  Acceptance will not interfere with or relieve 
Design-Build Entity from Design-Build Entity’s full responsibility therefor. 

ARTICLE 3 -CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE 

3.1 Intent. 

A. The Contract Documents are complementary; what is required by one is as binding as 
if required by all.  It is the intent of the Contract Documents to describe a functionally 
complete Project (or part thereof) to be designed and constructed in accordance with 
the Contract Documents. Any labor, documentation, services, materials, or equipment 
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that reasonably may be inferred from the Contract Documents or from prevailing 
custom or trade usage as being required to produce the indicated result will be 
provided whether or not specifically called for, at no additional cost to District.  
Clarifications and interpretations of the Contract Documents shall be issued by 
District’s Representative as provided in these General Conditions. 

B. If utilities to equipment/fixtures are not shown but are necessary to operate the 
equipment/fixtures, the utilities service installation is considered to be part of the Work. 
The implied Work will conform to the appropriate sections of the Contract Documents. 

C. Organization of the Contract Documents into divisions, sections, and articles, and 
arrangement of drawings shall not control the Design-Build Entity in dividing Work 
among Subcontractors or in establishing the extent of Work to be performed by any 
trade. 

3.2 Reference Standards. 

A. Standards, Specifications, Codes, Laws, and Regulations. 

1. Reference to federal specifications, federal standards, other standards, 
specifications, manuals, or codes of any technical society, organization, or 
association, or to Applicable Laws, whether such reference be specific or by 
implication, shall mean the standard, specification, manual, code, or Applicable 
Laws in effect at the time of opening of proposals (or on the Effective Date of 
the Contract if there were no proposals), except as may be otherwise 
specifically stated in the Contract Documents. 

2. No provision of any such standard, specification, manual, or code, or any 
instruction of a supplier, shall be effective to change the duties or 
responsibilities of District, Design-Build Entity, or District’s Representative, or 
any of their Subcontractors, consultants, agents, or employees, from those set 
forth in the Contract Documents. No such provision or instruction shall be 
effective to assign to District or District’s Representative, or any of their officers, 
directors, members, partners, employees, agents, consultants, or 
subcontractors, any duty or authority to supervise or direct the performance of 
the Work or any duty or authority to undertake responsibility inconsistent with 
the provisions of the Contract Documents. 

3.3 Order of Precedence. 

A. The intent of the Contract Documents is to include all necessary criteria to 
establish the scope and quality for completion of the Work on the Project by the 
Design-Build Entity. The Contract Documents are complementary and what is 
required by one shall be as binding as if required by all. Performance by the 
Design-Build Entity shall be required to the extent consistent with, and reasonably 
inferable from, the Contract Documents. 

B. Except as may be otherwise specifically stated in the Contract Documents, the 
provisions of the Contract Documents shall take precedence in resolving any 
conflict, error, ambiguity, or discrepancy between the provisions of the Contract 
Documents and the provisions of any standard, specification, manual, or code, or 
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the instruction of any Supplier (whether or not specifically incorporated by 
reference in the Contract Documents); or the provisions of any Applicable Laws 
(unless such an interpretation of the provisions of the Contract Documents would 
result in violation of such Applicable Law). 

C. In resolving conflicts among any of the Contract Documents, the order of precedence 
shall be as follows: 

1. Permits from other agencies as may be required by law; 

2. Change Orders or Pending Change Orders, most recent first; 

3. Design-Build Contract; 

4. Special Conditions; 

5. General Conditions; 

6. RFP/RFQ and all addenda, attachments and appendices; 

7. Construction Documents prepared by Design-Build Entity; and 

8. Drawings prepared by Design-Build Entity; 

9. Design-Build Entity Proposal/Qualifications in response to RFP/RFQ; 

D. With reference to the Drawings the order of precedence shall be as follows: 

1. Figures govern over scaled dimensions; 

2. Detail drawings govern over general drawings; 

3. Change Order drawings govern over Drawings; 

4. Drawings govern over standard drawings. 

E. Notwithstanding the orders of precedence established above, in the event of conflicts, 
the higher standard, higher quality and most expensive shall always apply. 

3.4 Amending and Supplementing Contract Documents. 

A. The Contract Documents may be amended to provide for additions, deletions, and 
revisions in the Work or to modify the terms and conditions thereof only by a Change 
Order. 

3.5 Interpretation and Use of Contract Documents. 

A. District and the Design-Build Entity acknowledge that the Contract Documents may 
differ in some respect(s) from the other documents included in the RFP upon which 
the Design-Build Entity based its Proposal. Prior to the commencement of construction 
on the Project, the parties shall confirm, in writing, the final form of the Contract 
Documents that are to be utilized.  Specifically, once approved by District, the 
Construction Documents become a part of the Contract Documents and define the 
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entire scope of work, so long as such documents incorporate all minimum 
requirements of the Bridging Documents.  The Design-Build Entity shall certify that the 
Construction Documents are in full compliance with the Contract Documents, except 
as noted. 

B. Organization of the Performance Specifications into various subdivisions and the 
arrangement of the Drawings shall not control the Design-Build Entity in dividing 
portions of the Work necessary for the Project among Subcontractors or in establishing 
the extent of Work to be performed by any trade. 

C. Unless otherwise stated in the Contract Documents, technical words and 
abbreviations contained in the Contract Documents are used in accordance with 
commonly understood design professional and construction industry meanings; 
nontechnical words and abbreviations are used in accordance with their commonly 
understood meanings. 

D. The Contract Documents may omit modifying words such as “all” and “any,” and 
articles such as “the” and “an,” but the fact that a modifier or an article is absent from 
one statement and appears in another is not intended to affect the interpretation of 
either statement. The use of the word “including,” when following any general 
statement, shall not be construed to limit such statement to specific items or matters 
set forth immediately following such word or to similar items or matters, whether or not 
non limiting language (such as “without limitation,” “but not limited to,” or words of 
similar import) is used with reference thereto, but rather shall be deemed to refer to all 
other items or matters that could reasonably fall within the broadest possible scope of 
such general statement. 

E. Whenever the context so requires, the use of the singular number shall be deemed to 
include the plural and vice versa. Each gender shall be deemed to include any other 
gender, and each shall include a corporation, partnership, trust, or other legal entity, 
whenever the context so requires. The captions and headings of the various 
subdivisions of the Contract Documents are intended only for reference and 
convenience and in no way define, limit, or prescribe the scope or intent of the Contract 
Documents or any subdivision thereof. 

F. Each and every provision of law required by law to be inserted in the Contract 
Documents shall be deemed to be inserted herein, and the Contract Documents shall 
be read and enforced as though it were included herein, and if through mistake or 
otherwise any such provision is not inserted, or is not correctly inserted, then upon 
application of either party the Contract shall be amended in writing to make such 
insertion or correction. 

G. Before commencing any Work on the Project, the Design-Build Entity shall check and 
review the Contract Documents, including the Construction Documents, for 
conformance and compliance with all laws, ordinances, codes, rules and regulations 
of all governmental authorities and public utilities affecting the construction and 
operation of the physical plant of the Project, all quasi-governmental and other 
regulations affecting the construction and operation of the physical plant of the Project, 
and other special requirements, if any, designated in the Contract.  In the event the 
Design-Build Entity observes any violation of any law, ordinance, code, rule or 
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regulation, or inconsistency with any such restrictions or special requirements of the 
Contract, the Design-Build Entity shall immediately notify District’s Representative in 
writing of the same and shall cause to be corrected any such violation or inconsistency 
in the manner provided hereunder.  The Design-Build Entity shall be solely liable for 
any such violation, inconsistency or special requirement, if Design-Build Entity fails to 
conduct such review or notification to District. 

H. Before commencing any Work on the Project, the Design-Build Entity shall carefully 
examine all Performance Specifications, the Contract, the Contract Documents and 
other information given to the Design-Build Entity as to Project requirements.  The 
Design-Build Entity shall immediately notify District’s Representative of any perceived 
or alleged error, inconsistency, ambiguity, or lack of detail or explanation in such 
documents in writing.  Neither the Design-Build Entity nor any Subcontractor shall take 
advantage of any apparent error or omission which may be found in the Performance 
Specifications, the Contract, the Contract Documents or other information given to 
Design-Build Entity.  If the Design-Build Entity or its Subcontractors, material or 
equipment suppliers, or any of their officers, agents, and employees performs, permits, 
or causes the performance of any Work under the Contract, which it knows or should 
have known to be in error, inconsistent, or ambiguous, or not sufficiently detailed or 
explained, the Design-Build Entity shall bear any and all costs arising therefrom 
including, without limitation, the cost of correction thereof without increase or 
adjustment to the GMP or the Guaranteed Completion Date.  In no case shall any 
Subcontractor proceed with Work if uncertain without the Design-Build Entity’s written 
direction and/or approval. 

3.6 Reuse of Documents. 

A. Design-Build Entity and any Subcontractor shall not: have or acquire any title to or 
Ownership rights in any of the Construction Documents or other documents (or copies 
of any thereof) prepared by or bearing the seal of the A/E or its consultants, including 
electronic media editions; or reuse of any such Construction Documents, other 
documents, or copies thereof on extensions of the Project or any other project without 
written consent of District and A/E and specific written verification or adaptation by the 
A/E.  The prohibitions of this Article will survive final payment, or termination of the 
Contract. Nothing herein shall preclude Design-Build Entity from retaining copies of 
the Contract Documents for record purposes. 

3.7 Electronic Data. 

A. The data furnished by District or District’s Representative to Design-Build Entity, or by 
Design-Build Entity to District or District’s Representative, that may be relied upon are 
limited to the printed copies (also known as hard copies). Files in electronic media 
format of text, data, graphics, or other types are furnished only for the convenience of 
the receiving party. Any conclusion or information obtained or derived from such 
electronic files will be at the user’s sole risk. If there is a discrepancy between the 
electronic files and the hard copies, the hard copies govern. 

B. Because data stored in electronic media format can deteriorate or be modified 
inadvertently or otherwise without authorization of the data’s creator, the party 
receiving electronic files agrees that it will perform acceptance tests or procedures 
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within sixty (60) Days, after which the receiving party shall be deemed to have 
accepted the data thus transferred. Any errors detected within the 60-Day acceptance 
period will be corrected by the transferring party. 

C. When transferring documents in electronic media format, the transferring party makes 
no representations as to long term compatibility, usability, or readability of documents 
resulting from the use of software application packages, operating systems, or 
computer hardware differing from those used by the data’s creator. 

3.8 Ownership and Use of Construction Documents. 

A. The Construction Documents, and all copies thereof, furnished to, or provided by, the 
Design-Build Entity are the property of District.  District and the Design-Build Entity 
explicitly agree that all materials and documents developed in the performance of this 
Contract are the property of District pursuant to the requirements of District.  District 
shall have unlimited rights, for the benefit of District, in all drawings, designs, technical 
specifications, notes and any other documentation and other Work developed in the 
performance of this Contract for the Project, including the right to re-use details of the 
Design on any other District Work at no additional cost to District.  The Design-Build 
Entity agrees to, and hereby does, grant to District a royalty free license to all such 
data that the Design-Build Entity may cover by copyright and to all designs as to which 
the Design-Build Entity may assert any right or establish any claim to under the patent 
or copyright laws.  The Design-Build Entity, for a period up to five (5) years from the 
date of Completion of the Project, agrees to furnish and to provide access to the 
originals or copies of all such materials immediately upon the written request of District. 
Any use or reuse by District of the Construction Documents on any project other than 
this Project without employing the services of the Design-Build Entity shall be at 
District’s own risk with respect to third parties. If District uses or re-uses the 
Construction Documents on any project other than this Project, it shall remove the 
A/E’s seal from the Construction Documents and hold harmless Design-Build Entity, 
A/E, and their officers, directors, agents and employees from claims arising out of the 
use or re-use of the Construction Documents on such other project.  Design-Build 
Entity shall not be responsible or liable for any revisions to the Construction 
Documents made by any party other than the Design-Build Entity, a party for which 
the Design-Build Entity is legally responsible or liable, or anyone approved by the 
Design-Build Entity. 

3.9 Administration of the Contract by District’s Representative. 

A. During the term of this Design-Build Contract, District’s Representative shall have the 
right to review the Design-Build Entity’s Work at such intervals as deemed appropriate 
by District’s Representative. However, no actions taken during such review or site visit 
by District’s Representative shall relieve the Design-Build Entity of any of its 
obligations of single point responsibility for the design and construction of this Project 
nor form the basis for a Claim if such actions extend beyond the Guaranteed 
Completion Date. 

B. District’s Representative will not have control over, will not be in charge of, and will not 
be responsible for design or construction means, methods, techniques, sequences, or 
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procedures, or for safety precautions and programs in connection with the Work on 
the Project, since these are solely the Design-Build Entity’s responsibility. 

C. Except as otherwise provided in the Contract Documents or when direct 
communications have been specifically authorized, District and the Design-Build Entity 
shall communicate through District’s Representative. Communications by the Design-
Build Entity with District’s consultants and District’s Representative’s consultants shall 
be through District’s Representative. Communications by District and District’s 
Representative with Subcontractors will be through the Design-Build Entity.  
Communications by the Design-Build Entity and Subcontractors with Separate 
Contractors shall be through District’s Representative.  The Design-Build Entity shall 
not rely on oral or other non-written communications. 

D. Based on District’s Representative’s Project site visits, review of the Work, and 
evaluations of the Design-Build Entity’s Applications for Payment, District’s 
Representative will recommend amounts, if any, due the Design-Build Entity and will 
issue Certificates for Payment in such amounts. 

E. District’s Representative will have the authority to reject Work on the Project, or any 
portion thereof, which does not conform to the Contract Documents.  District’s 
Representative will have the authority to stop Work on the Project, or any portion 
thereof. Whenever District’s Representative considers it necessary, or advisable, for 
implementation of the intent of the Contract Documents, District’s Representative will 
have the authority to require additional inspection or testing of the Work on the Project 
in accordance with the Contract Documents, whether or not such Work is fabricated, 
installed, or completed.  However, no authority of District’s Representative conferred 
by the Contract Documents nor any decision made in good faith either to exercise, or 
to not exercise such authority, will give rise to a duty or responsibility of District or 
District’s Representative to the Design-Build Entity, or any person or entity claiming 
under, or through, the Design-Build Entity. 

F. District’s Representative will have the authority to conduct inspections in connection 
with beneficial occupancy and to determine the dates of Completion; will receive for 
review and approval any records, written warranties, and related documents required 
by the Contract Documents and assembled by the Design-Build Entity; and will issue 
a final Certificate for Payment upon the Design-Build Entity’s compliance with the 
requirements of the Contract Documents. 

G. District’s Representative will be, in the first instance, the interpreter of the requirements 
of the Contract Documents and the judge of performance thereunder by the Design-
Build Entity.  Should the Design-Build Entity discover any conflicts, omissions, or errors 
in the Construction Documents or the Contract Documents; have any questions about 
the interpretation or clarification of the Contract Documents; question whether Work is 
within the scope of the Contract Documents; then, before proceeding with the Work 
affected, the Design-Build Entity shall notify District’s Representative in writing and 
request interpretation, or clarification.  District’s Representative’s response to 
questions and requests for interpretations, clarifications, instructions, or decisions will 
be made with reasonable promptness.  Should the Design-Build Entity proceed with 
the Work affected before receipt of a response from District’s Representative, any 
portion of the Work on the Project which is not done in accordance with District’s 
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Representative’s interpretations, clarifications, instructions, or decisions shall be 
removed or replaced and the Design-Build Entity shall be responsible for all resultant 
losses. 

H. District may at any time and from time to time, without prior notice to or approval of the 
Design-Build Entity, replace District’s Representative with a new District 
Representative.  Upon receipt of notice from District informing the Design-Build Entity 
of such replacement and identifying the new District’s Representative, the Design-
Build Entity shall recognize such person or firm as District’s Representative for all 
purposes under the Contract Documents. 

ARTICLE 4 -AVAILABILITY AND OWNERSHIP OF LANDS AND MATERIALS; HAZARDOUS 
ENVIRONMENTAL CONDITIONS; REFERENCE POINTS 

4.1 Availability of Lands. 

A. District shall furnish the Project site. District shall notify Design-Build Entity of any 
encumbrances or restrictions not of general application but specifically related to use 
of the Project site with which Design-Build Entity must comply in performing the Work. 
District will obtain in a timely manner and pay for easements for permanent structures 
or permanent changes in existing facilities.  Design-Build Entity shall provide for all 
additional lands and access thereto that may be required for temporary construction 
facilities or storage of materials and equipment at no additional cost to District. 

4.2 Ownership of Site Materials Found. 

A. The title to water, soil, rock, gravel, sand, minerals, timber and any other materials 
developed or obtained in the excavation or other operations of Design-Build Entity or 
any of its Subcontractors in the performance of the Contract, and the right to use said 
items in carrying out the Contract, or to dispose of same, is hereby expressly reserved 
by District.  Neither Design-Build Entity nor any of its Subcontractors nor any of their 
representatives or employees shall have any right, title, or interest in said materials, 
nor shall they assert or make any claim thereto.  Design-Build Entity will, as determined 
by District’s Representative, be permitted to use in the Work without charge, any such 
materials which meet the requirements of the Contract Documents, provided District  
shall have the right to use or consume these materials without payment to a third party. 

4.3 Hazardous Material at Site. 

A. The Design-Build Entity shall have no responsibility for detection, abatement, 
remediation, removal or disposal of any Hazardous Material, except Hazardous 
Materials introduced onto the Project Site by the Design-Build Entity, its employees, 
subcontractors, agents, or other parties acting on behalf of the Design-Build Entity. In 
the event that the Design-Build Entity becomes aware of the presence of, or exposure 
of persons to, any Hazardous Material at the Project Site, the Design-Build Entity shall 
inform District by notice immediately. Notwithstanding anything to the contrary herein, 
the Design-Build Entity shall not be responsible for, and the District shall bear full 
responsibility and remediation costs relating to any Hazardous Materials uncovered, 
removed or disturbed by the Design-Build Entity on the Project Site resulting from the 
Design-Build Entity’s performance of the work hereunder, except Hazardous Materials 
introduced onto the Project Site by the Design-Build Entity, its employees, 
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subcontractors, agents, or other parties acting on behalf of the Design-Build Entity. 
The District shall not be responsible for, and the Design-Build Entity shall bear full 
responsibility and remediation costs relating to any Hazardous Materials introduced 
onto the Project Site by the Design-Build Entity, its employees, subcontractors, agents, 
or other parties acting on behalf of the Design-Build Entity.   

B. The Design-Build Entity hereby specifically agrees to indemnify, defend and hold the 
District, its present and future directors, officers, employees, agents, representatives, 
successors and assigns harmless from and against any and all losses, liabilities, 
claims, demands, damages, causes of action, fines, penalties, costs and expenses 
(including, but not limited to, all reasonable consulting, engineering, attorneys’ or other 
professional fees), that they may incur or suffer by reason of: (a) the existence, 
uncovering or unveiling, or any release by the District or Design-Build Entity of, a 
Hazardous Material introduced onto the Project Site by the Design-Build Entity, its 
employees, subcontractors, agents, or other parties acting on behalf of the Design-
Build Entity; (b) any enforcement or compliance proceeding commenced by or in the 
name of any governmental authority because of the presence on the Project Site of 
Hazardous Materials introduced onto the Project Site by the Design-Build Entity, its 
employees, subcontractors, agents, or other parties acting on behalf of the Design-
Build Entity; and (c) any action reasonably necessary to abate, remediate or prevent 
a violation or threatened violation of any Hazardous Material laws by the Design-Build 
Entity. 

4.4 Protection and Restoration of Existing Improvements and Reference Points. 

A. Design-Build Entity shall be responsible for laying out the Work, shall protect and 
preserve the established reference points and property monuments, and shall make 
no changes or relocations without the prior written approval of District. Design-Build 
Entity shall report to District’s Representative whenever any reference point or 
property monument is lost or destroyed or requires relocation because of necessary 
changes in grades or locations, and shall be responsible for the accurate replacement 
or relocation of such reference points or property monuments by professionally 
qualified personnel. 

ARTICLE 5 -BONDS AND INSURANCE 

5.1 Time for Compliance.  Design-Build Entity shall not commence Work under this Contract 
until it has provided evidence to District that it has secured all insurance required under 
this Article.  Design-Build Entity shall require and verify that all subconsultants and 
subcontractors maintain insurance meeting all the requirements stated herein.  Design-
Build Entity shall not allow any subconsultant or subcontractor to commence work on any 
subcontract until it has provided evidence to District that the subconsultant or 
subcontractor has secured all insurance required under this Article. 

5.2 Minimum Requirements.  Design-Build Entity shall, at its expense, procure and maintain 
for the duration of the Contract insurance against claims for injuries to persons or damages 
to property which may arise out of or result from the performance of the Work and Design-
Build Entity’s other obligations under the Contract Documents whether by Design-Build 
Entity, its agents, representatives, employees or subcontractors.  Design-Build Entity shall 
also require all of its subconsultants and subcontractors to procure and maintain the same 
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insurance for the duration of the Contract and verify the subconsultants’ and 
subcontractors’ compliance. Design-Build Entity’s and subconsultants’ and 
subcontractors’ insurance shall meet at least the minimum levels of coverage set forth in 
this Article: 

A. Minimum Scope of Insurance.  Coverage shall be at least as broad as the latest 
version of the following: (1) General Liability: Insurance Services Office Commercial 
General Liability coverage (occurrence form CG 0001); (2) Automobile Liability: 
Insurance Services Office Business Auto Coverage form number CA 0001, code 1 
(any auto) or if Design-Build Entity has no owned autos, non-owned, leased or hired 
autos Code 8 (hired) and Code 9 (non-owned); (3) Workers’ Compensation and 
Employer’s Liability: Workers’ Compensation insurance as required by the State of 
California and Employer’s Liability Insurance; (4) Installation Floater/Builder’s Risk: “All 
Risk All Perils” form; and (5) Professional Liability/Errors and Omissions.  The policies 
shall not contain any exclusion contrary to the Contract, including but not limited to 
endorsements or provisions limiting coverage for (1) contractual liability or (2) cross 
liability for claims or suits by one insured against another. 

B. Minimum Limits of Insurance.  The Design-Build Entity shall maintain limits no less 
than: 

1. For Commercial General Liability, Design-Build Entity shall have limits of at least 
the amount that corresponds to the GMP in the following table: 

GMP Amount of Liability Insurance 
(per occurrence) 

$  0 - $ 2 million $ 2 million 
$ 2 million - $ 5 million $ 3 million 
$ 5 million - $ 10 million $ 5 million 
$ 10 million - $ 20 million $10 million 

 
If Commercial General Liability Insurance or other form with general aggregate 
limit is used including, but not limited to, form CG 25 03, either the general 
aggregate limit shall apply separately to the Project or the general aggregate limit 
shall be twice the required occurrence limit.  Should any of the Work involve aircraft 
(fixed wing or helicopter) owned or operated by Design-Build Entity, liability 
insurance with limits of not less than $5,000,000 per occurrence for bodily injury 
and property damage is required.  Should any of the Work involve watercraft 
owned or operated by Design-Build Entity, liability insurance with limits of not less 
than $5,000,000 per occurrence for bodily injury and property damage is required. 

2. Automobile Liability: $1 million per accident for bodily injury and property damage. 

3. Workers’ Compensation and Employer’s Liability: 

a. Workers’ Compensation: statutory limits. 

b. Employer’s Liability limits of $1 million per accident for bodily injury or disease. 
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c. Should any of the Work be upon or contiguous to navigable bodies of water, 
Design-Build Entity shall carry insurance covering its employees for benefits 
available under the Federal Longshoremen's and Harbor Worker's Act to the 
extent required by law; 

4. Excess/Umbrella Liability Policy may be provided to insure the total limits required 
for Commercial General Liability and Automobile Liability and must apply to all 
primary coverage afforded, including but not limited to general liability, owned and 
non-owned automobiles, leased and hired cars. 

5. Professional Liability/Errors and Omissions: $2,000,000 per claim. 

C. Notices; Cancellation or Reduction of Coverage. At least fifteen (15) Days prior to the 
expiration of any such policy, evidence showing that such insurance coverage has 
been renewed or extended shall be filed with District.  If such coverage is cancelled or 
materially reduced, Design-Build Entity shall, within ten (10) Days after receipt of 
written notice of such cancellation or reduction of coverage, file with District evidence 
of insurance showing that the required insurance has been reinstated or has been 
provided through another insurance company or companies.  In the event any policy 
of insurance required under this Contract does not comply with these specifications or 
is canceled and not replaced, District has the right but not the duty to obtain the 
insurance it deems necessary and any premium paid by District will be promptly 
reimbursed by Design-Build Entity or District may withhold amounts sufficient to pay 
premium from Design-Build Entity payments.  In the alternative, District may suspend 
or terminate this Contract. 

5.3 Insurance Endorsements.  The insurance policies shall contain the following provisions, 
or Design-Build Entity shall provide endorsements on forms approved by District to add 
the following provisions to the insurance policies: 

A. General Liability.  The general liability policy shall include or be endorsed (amended) 
to state that: (1) using ISO CG forms 20 10 and 20 37 (including completed 
operations), or endorsements providing the exact same coverage, District, its officials, 
officers, employees, agents, and volunteers and any other additional insureds named 
in the Special Conditions shall be covered as additional insureds with respect to the 
Work or ongoing and completed operations performed by or on behalf of the Design-
Build Entity, including materials, parts or equipment furnished in connection with such 
work; and (2) using ISO form 20 01, or endorsements providing the exact same 
coverage, the insurance coverage shall be primary insurance as respects District, its 
officials, officers, employees, agents, and volunteers and any other additional insureds 
named in the Special Conditions, or if excess, shall stand in an unbroken chain of 
coverage excess of the Design-Build Entity’s scheduled underlying coverage.  Any 
excess insurance shall contain a provision that such coverage shall also apply on a 
primary and noncontributory basis for the benefit of District, before District’s own 
primary insurance or self-insurance shall be called upon to protect it as a named 
insured.  Any insurance or self-insurance maintained by District, its officials, officers, 
employees, agents, and volunteers and any other additional insureds named in the 
Special Conditions shall be excess of the Design-Build Entity’s insurance and shall not 
be called upon to contribute with it in any way. 
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B. Automobile Liability. The automobile liability policy shall include or be endorsed 
(amended) to state that: (1) District, its officials, officers, employees, agents, and 
volunteers and any other additional insureds named in the Special Conditions shall be 
covered as additional insureds with respect to the ownership, operation, maintenance, 
use, loading or unloading of any auto owned, leased, hired or borrowed by the Design-
Build Entity or for which the Design-Build Entity is responsible; and (2) the insurance 
coverage shall be primary insurance as respects District, its officials, officers, 
employees, agents, and volunteers and any other additional insureds named in the 
Special Conditions, or if excess, shall stand in an unbroken chain of coverage excess 
of the Design-Build Entity’s scheduled underlying coverage.  Any insurance or self-
insurance maintained by District, its officials, officers, employees, agents, and 
volunteers and any other additional insureds named in the Special Conditions shall be 
excess of the Design-Build Entity’s insurance and shall not be called upon to contribute 
with it in any way. 

C. Workers’ Compensation and Employer’s Liability Coverage.  The insurer shall agree, 
using WC 00 03 13 or the exact equivalent, to waive all rights of subrogation against 
District, its officials, officers, employees, agents, and volunteers and any other 
additional insureds named in the Special Conditions for losses paid under the terms 
of the insurance policy. 

D. Professional Liability/Errors and Omissions.  Professional Liability Insurance insuring 
the A/E, its officers, directors, stockholders, employees, agents, or partner, and all 
other persons for whose acts the A/E may be liable, against any and all liabilities 
arising out of or in connection with the negligent acts, errors or omissions of any of the 
foregoing in connection with the carrying out of their professional responsibilities 
described in this Contract.  Professional Liability Insurance shall remain in full force 
and effect, and shall be so certified to District by the insurer, for a period of five (5) 
years after the completion of all of the Design-Build Entity’s services hereunder and 
District’s acceptance of the Project. All subconsultants shall have professional liability 
insurance with the same limits (additional requirements for Professional Liability/Errors 
and Omissions Insurance written on a “claims made” basis are set forth below). 

E. All Coverages.  Each insurance policy required by this Agreement shall be endorsed 
to include the following provisions: 

1. coverage shall not be suspended, voided, reduced or canceled except after 
thirty (30) Days (10 Days for nonpayment of premium) prior written notice by 
mail has been given to District and all additional insureds. 

2. any failure to comply with reporting or other provisions of the policies, including 
breaches of warranties, shall not affect coverage provided to District and any 
other additional insureds. 

3. standard separation of insureds provisions. 

4. no special limitations on the scope of protection afforded to District, its officials, 
officers, employees, agents, and volunteers and any other additional insureds 
named in the Special Conditions. 
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5. waiver of any right of subrogation of the insurer against District, its officials, 
officers, employees, agents, and volunteers, or any other additional insureds, 
or shall specifically allow the Design-Build Entity or others providing insurance 
in compliance with these specifications to waive their right of recovery prior to 
a loss.  By signing this agreement, the Design-Build Entity hereby waives its 
own right of recovery against District or any other additional insureds, and shall 
require similar written express waivers and insurance clauses from each of its 
subconsultants and subcontractors. 

5.4 Builder’s Risk [“All Risk”]   

A. To the extent not commercially impractical, it is the Design-Build Entity’s responsibility 
to maintain or cause to be maintained Builder’s Risk [“All Risk”] extended coverage 
insurance on all work, material, equipment, appliances, tools, and structures that are 
or will become part of the Work and subject to loss or damage by fire, and vandalism 
and malicious mischief, in an amount to cover 100% of the replacement cost.  The 
District accepts no responsibility for the Work until the Work is formally accepted by 
the District. The Design-Build Entity shall provide a certificate evidencing this coverage 
before commencing performance of the Work.  

B. The named insureds shall be Design-Build Entity, all Subcontractors of any tier 
(excluding those solely responsible for design work), suppliers, and District, its elected 
officials, officers, employees, agents and authorized volunteers, as their interests may 
appear.  Design-Build Entity shall not be required to maintain property insurance for 
any portion of the Work following acceptance by District.   

C. Policy shall be provided for replacement value on an “all risk” basis.  There shall be 
no coinsurance penalty provision in any such policy.  Policy must include:  (1) coverage 
for any ensuing loss from faulty workmanship, nonconforming work, omission or 
deficiency in design or specifications; (2) coverage against machinery accidents and 
operational testing; (3) coverage for removal of debris, and insuring the buildings, 
structures, machinery, equipment, materials, facilities, fixtures and all other properties 
constituting a part of the Project; (4) transit coverage, including ocean marine coverage 
(unless insured by the supplier), with sub-limits sufficient to insure the full replacement 
value of any key equipment item; and (5) coverage with sub-limits sufficient to insure 
the full replacement value of any property or equipment stored either on or off the Site.  
Such insurance shall be on a form acceptable to District to ensure adequacy and 
sublimit. 

D. In addition, the policy shall meet the following requirements: 

1. Insurance policies shall be so conditioned as to cover the performance of any extra 
work performed under the Contract. 

2. Coverage shall include all materials stored on site and in transit. 

3. Coverage shall include Design-Build Entity’s tools and equipment. 

4. Insurance shall include boiler, machinery and material hoist coverage. 

5. District shall be named loss payee.  
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5.5 Pollution Liability Insurance. Pollution Liability Insurance is required should any of the 
Project involve pollutants. Liability coverage shall include coverage for the environmental 
risk associated with the project and expenses related to such, including bodily injury, 
property damage, on and off site clean-up, transporting, carrying, or storing pollutants, 
coverage for non-owned disposal site in an amount not less than that set forth in the 
Special Conditions.  Pollutants include, but are not limited to, asbestos, mold, microbial 
matter, solid, liquid, gaseous or thermal irritants or contaminants, including smoke, vapor, 
soot, fumes, acids, alkalis, chemicals, and waste.  Waste includes materials to be 
recycled, reconditioned, or reclaimed.  

5.6 Receipt and Application of Insurance Proceeds.  Any insured loss under the policies of 
insurance required herein will be adjusted with District and made payable to District as 
fiduciary for the loss payees, as their interests may appear, subject to the requirements of 
any applicable mortgage clause and of the provisions herein. District shall deposit in a 
separate account any money so received and shall distribute it in accordance with such 
agreement as the parties in interest may reach. If no other special agreement is reached, 
the damaged Work shall be repaired or replaced, the moneys so received applied on 
account thereof, and the Project and the cost thereof covered by an appropriate Change 
Order.  District as fiduciary shall have power to adjust and settle any loss with the insurers 
unless one of the parties in interest shall object in writing to District’s exercise of this power 
within fifteen (15) Days after the occurrence of loss. If such objection be made, District as 
fiduciary shall make settlement with the insurers in accordance with such agreement as 
the parties in interest may reach. If no such agreement among the parties in interest is 
reached, District as fiduciary shall adjust and settle the loss with the insurers and, if 
required in writing by any party in interest, District as fiduciary shall give bond for the 
proper performance of such duties. 

5.7 Partial Utilization, Acknowledgement of Property Insurer.  If District finds it necessary to 
occupy or use a portion or portions of the Project prior to Completion of all the Work, no 
such use or occupancy shall commence before the insurers providing the property 
insurance have acknowledged notice thereof and in writing effected any changes in 
coverage necessitated thereby. The insurers providing the property insurance shall 
consent by endorsement on the policy or policies, but the property insurance shall not be 
canceled or permitted to lapse on account of any such partial use or occupancy. 

5.8 Deductibles and Self-Insurance Retentions.  Any deductibles or self-insured retentions 
must be declared to and approved by District.  Design-Build Entity shall guarantee that, at 
the option of District, either: (1) the insurer shall reduce or eliminate such deductibles or 
self-insured retentions as respects District, its officials, officers, employees, agents, and 
volunteers and any other additional insureds named in the Special Conditions; or (2) the 
Design-Build Entity shall procure a bond guaranteeing payment of losses and related 
investigation costs, claims, and administrative and defense expenses. 

5.9 Claims Made Policies.  Claims made policies are not acceptable other than for 
Professional Liability.  In addition to the requirements above, for any claims made policy: 
The Retroactive Date must be shown and must be before the date of the Contract or the 
beginning of contract work; Insurance must be maintained and evidence of insurance must 
be provided for at least five (5) years after District’s acceptance of the Work; and If 
coverage is canceled or non-renewed, and not replaced with another claims-made policy 
form with a Retroactive Date prior to the contract effective date, the Design-Build Entity 
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must purchase “extended reporting” coverage for a minimum of five (5) years after 
District’s acceptance of the Work. 

5.10 Subcontractor Insurance Requirements.  Design-Build Entity shall not allow any 
Subcontractors to commence work on any subcontract relating to the Work until Design-
Build Entity has verified that all Subcontractors maintain insurance meeting all 
requirements under this Section and has provided evidence to District of such insurance.  
For Commercial General Liability coverage Subcontractors shall provide coverage naming 
District, its officials, officers, employees, agents, and volunteers with a format at least as 
broad as CG  20 38 04 13.  If requested by Design-Build Entity, District may approve 
different scopes or minimum limits of insurance for particular Subcontractors.  Design-
Build Entity shall confirm that District shall be named as additional insureds on all 
Subcontractors’ policies of Commercial General Liability Insurance and Commercial 
Automobile Insurance. 

5.12 Acceptability of Insurers.  Insurance is to be placed with insurers with a current A.M. Best’s 
rating no less than A:VIII, licensed to do business in California, and satisfactory to District. 

5.13 Verification of Coverage.  Design-Build Entity shall furnish District with original certificates 
of insurance and endorsements effecting coverage required by this Contract on forms 
satisfactory to District.  The certificates and endorsements for each insurance policy shall 
be signed by a person authorized by that insurer to bind coverage on its behalf. All 
certificates and endorsements must be received and approved by District before work 
commences.  District reserves the right to require complete, certified copies of all required 
insurance policies, at any time. 

5.14 Reservation of Rights.  District reserves the right to modify these requirements, including 
limits, based on the nature of the risk, prior experience, insurer, coverage, or other special 
circumstances. 

5.15 Performance Bond and Payment Bond. 

A. The Design-Build Entity shall submit performance and payment bonds on the forms 
provided with the Contract Documents, duly executed by a responsible corporate 
surety admitted to transact surety business in the State of California, as defined in 
Code of Civil Procedure Section 995.120, and listed in the United States Department 
of the Treasury circular entitled "Companies Holding Certificates of Authority as 
Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies," 
authorized to do business in the State of California and acceptable to District 
conditioned upon the faithful performance by the Design-Build Entity of all 
requirements of the Contract Documents.  Each of the bonds shall be in a sum no less 
than one hundred percent (100%) of the GMP. The Design-Build Entity shall furnish 
bonds covering the faithful performance of the Contract (Performance Bond) and 
payment of obligations arising thereunder (Payment Bond) on the forms contained in 
the Contract.  The obligations of the performance bond surety shall continue so long 
as any obligation of Design-Build Entity remains. Nothing herein shall limit the District’s 
rights or the Design-Build Entity’s or surety’s obligations under the Contract, law or 
equity, including, but not limited to, California Code of Civil Procedure section 337.15. 
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B. The Payment Bond and Performance Bond shall be in effect on the date the Contract 
is signed by District.  The Design-Build Entity shall promptly furnish such additional 
security as may be required by District to protect its interests and those interests of 
persons or firms supplying labor or materials to the Project.  The premiums for the 
Payment Bond and Performance Bond shall be paid by the Design-Build Entity.  The 
Design-Build Entity maintains and agrees that it has executed Payment and 
Performance Bonds in the amounts and manner required by the Contract Documents.  
No payment will be made to the Design-Build Entity until the Design-Build Entity’s 
Payment Bond and Performance Bond have been approved by District. 

C. Should, in District’s sole opinion, any bond become insufficient or surety found to be 
unsatisfactory, the Design-Build Entity shall renew or replace the effected bond within 
10 Days of receiving notice from District.  In the event the surety or the Design-Build 
Entity intends to reduce or cancel any required bonds, at least thirty (30) Days prior 
written notice shall be given to District, and the Design-Build Entity shall post 
acceptable replacement bonds at least ten (10) Days prior to expiration of the original 
bonds.  No further payments shall be deemed due or will be made under this Contract 
until any replacement bonds required by this Article are accepted by District. 

D. To the extent, if any, that the GMP is increased in accordance with the Contract, the 
Design-Build Entity shall, upon request of District, cause the amount of the bonds to 
be increased accordingly and shall promptly deliver satisfactory evidence of such 
increase to District.  The bonds shall further provide that no change or alteration of the 
Contract (including, without limitation, an increase in the GMP, as referred to above), 
extensions of time, or modifications of the time, terms, or conditions of payment to the 
Design-Build Entity will release the surety.  If the Design-Build Entity fails to furnish 
any required bond, District may terminate the Contract for cause. 

ARTICLE 6 -DESIGN-BUILD ENTITY’S RESPONSIBILITIES 

6.1 Design-Build Entity Responsibility; Independent Contractor. 

A. The Design-Build Entity shall be responsible to District for acts and omissions of the 
Design-Build Entity’s employees, Subcontractors, material and equipment suppliers, 
and their agents, employees, invitees, and other persons performing portions of Work 
on the Project under direct or indirect contract with the Design-Build Entity or any of 
its Subcontractors.  District retains the Design-Build Entity on an independent 
contractor basis.  Design-Build Entity retains the right to perform similar or different 
services for others during the term of this Contract.  The Design-Build Entity is not an 
employee, agent or representative of District.  The Design-Build Entity represents that 
it is fully experienced and properly qualified to perform the class of Work provided for 
in this Contract and that it is properly licensed, equipped, organized, and financed to 
perform Work on the Project.  Neither District, nor any of its officials, officers, directors, 
employees or agents shall have control over the conduct of Design-Build Entity or any 
of Design-Build Entity's officers, employees, or agents, except as set forth in this 
Contract. The Design-Build Entity shall maintain complete control over its employees 
and its Subcontractors and shall pay all wages, salaries and other amounts due such 
personnel in connection with their performance as required by law.  The Design-Build 
Entity shall be responsible for all reports and obligations respecting such personnel, 
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including but not limited to, social security taxes, income tax withholdings, 
unemployment insurance, and workers’ compensation insurance. 

6.2 Review of Contract Documents and Field Conditions by The Design-Build Entity; Single 
Point Responsibility of The Design-Build Entity. 

A. In addition to the examination and reviews performed, and obligations assumed, 
incident to making the representations set forth in the Contract, the Design-Build Entity 
shall carefully study and compare each of the Contract Documents provided by District 
with the others and with information furnished by District, and shall promptly report in 
writing to District’s Representative any errors, inconsistencies, or omissions in the 
Contract Documents provided by District or inconsistencies with Applicable Law 
observed by the Design-Build Entity.  The Design-Build Entity shall be solely 
responsible for any errors, inconsistencies or omissions in the Contract Documents if 
the Design-Build Entity fails to perform such review and examination or fails to report 
such errors, inconsistencies or omissions to District in writing. 

B. The Design-Build Entity is responsible for the design and construction of the Project 
and shall use the highest design and engineering standards of care applicable to 
projects, buildings or work of similar size, complexity, quality and scope in performing 
Work on the Project.  The Design-Build Entity shall be solely responsible for any and 
all design errors including, but without limitation, errors, inconsistencies or omissions 
in the Construction Documents.  The Design-Build Entity shall take field 
measurements, verify field conditions, and carefully compare with the Contract 
Documents such field measurements, conditions, and other information known to the 
Design-Build Entity before commencing Work on the Project. Errors, inconsistencies, 
or omissions discovered at any time shall be promptly reported in writing to District’s 
Representative. 

C. If the Design-Build Entity performs any design and/or construction activity which it 
knows, or should know, involves an error, inconsistency, or omission referred to in this 
Article, without notifying and obtaining the written consent of District’s Representative, 
the Design-Build Entity shall be responsible for the resultant losses, including, without 
limitation, the costs of correcting Defective Work. 

D. District does not assume any obligation to employ the Design-Build Entity’s services 
or pay the Design-Build Entity royalties of any type as to future programs that may 
result from Work performed under this Contract. 

E. The Design-Build Entity shall be responsible for all plotting, printing, copying and 
distribution costs of any and all documents required in connection with Work on the 
Project. 

F. The Design-Build Entity agrees that it has single point responsibility for the design and 
construction of this Project, and agrees to utilize the highest standard of excellent 
design, engineering and construction practices.  The Design-Build Entity has the duty 
to act in District’s best interests at all times throughout the course and performance of 
this Contract. 
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6.3 Design, Supervision and Construction Procedures. 

A. The Design-Build Entity shall supervise, coordinate, and direct all Work on the Project 
using the Design-Build Entity’s best skill and attention and applying such skills and 
expertise as may be necessary to perform the Work in accordance with the Contract 
Documents.  The Design-Build Entity shall be solely responsible for, and have control 
over, the entire design effort, construction means, methods, techniques, sequences, 
procedures, and the coordination of all portions of Work on the Project, including, but 
without limitation, landscape and site work, utilities, and building systems. 

B. The Design-Build Entity shall be responsible to District for acts and omissions of the 
Design-Build Entity, its agents, employees, and Subcontractors, and their respective 
agents and employees. 

C. The Design-Build Entity shall not be relieved of its obligation to perform all Work on 
the Project in accordance with the Contract Documents either by acts or omissions of 
District or District’s Representative in the administration of the Contract, or by tests, 
inspections, or approvals required, or performed, by persons or firms other than the 
Design-Build Entity. 

D. The Design-Build Entity shall be responsible for inspection of all portions of Work on 
the Project to determine that such portions conform to the requirements of the Contract 
Documents and are ready to receive subsequent Work. 

E. To facilitate communications and the management of the design process, the Design-
Build Entity shall maintain an office in the District’s County for the duration of the 
design process. 

F. Unless otherwise provided in the Contract Documents, the Design-Build Entity shall 
provide and pay for all professional design/engineering services, services, labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, 
utilities, transportation, and other facilities and services necessary for proper execution 
and completion of the Work on the Project, whether temporary or permanent and 
whether or not incorporated or to be incorporated in Work on the Project.  The Design-
Build Entity shall furnish architectural and engineering services for the preparation of 
Construction Documents necessary to complete the Project in accordance with the 
requirements of the Contract Documents.  From the District-approved Construction 
Documents, which are developed from the District-accepted Proposal, the Design-
Build Entity shall furnish all labor, materials, equipment, services, and transportation 
necessary to complete construction of the Project, including site work, structures and 
utilities. 

G. The Design-Build Entity is required to deliver to District, if requested, any and all 
Design Materials including, but not limited to, calculations, preliminary drawings, 
construction drawings, shop drawings, electronic media data, tenant improvement 
documents, sketches, illustrations, specifications, descriptions, models, mock ups, 
and other information developed, prepared, furnished, or delivered in the prosecution 
of the Design Work. 
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H. The Design-Build Entity is responsible for preparation of the Construction Documents 
for the entire Project.  The Design-Build Entity is responsible for construction of the 
entire Project as required by the Contract Documents. 

6.4 Labor; Working Hours. 

A. The Design-Build Entity shall provide competent, suitably qualified personnel to survey 
and lay out the Work and perform construction as required by the Contract Documents. 
The Design-Build Entity shall at all times maintain good discipline and order at the Site.  
The Design-Build Entity will provide all labor needed to complete the Work within the 
Contract Times. 

B. Except as otherwise required for the safety or protection of persons or the Work or 
property at the Site or adjacent thereto, and except as otherwise stated in the Contract 
Documents, all Work at the Site shall be performed during regular working hours, 
which are defined as hours between 7:00 a.m. and 3:30 p.m. any day Monday through 
Friday of any week except on Holidays and/or during Schedule Constraints defined in 
the Contract Documents. The Design-Build Entity will not permit the performance of 
Work on a Saturday, Sunday, any Holiday or during identified Schedule Constraints 
without District’s written consent given after prior written notice to District’s 
Representative. The Design-Build Entity shall be responsible for, and shall reimburse 
District for, all inspection costs outside regular working hours, including overtime. 

6.5 Progress Meetings. 

A. The Design-Build Entity shall schedule and hold regular on-Site progress meetings at 
least weekly and at other times as requested by the District or as required by progress 
of the Work.  The Design-Build Entity, District’s Representative, and all Subcontractors 
active on the Site shall attend each meeting.  The Design-Build Entity may at its 
discretion request attendance by representatives of its Suppliers, manufacturers, and 
other Subcontractors.  District’s Representative will preside at the progress meetings 
and will arrange for keeping and distributing the minutes.  The purpose of the meetings 
is to review the progress of the Work, maintain coordination of efforts, discuss changes 
in scheduling, and resolve other problems which may develop.  During each meeting, 
the Design-Build Entity shall present any issues which may impact its progress with a 
view to resolve these issues expeditiously. 

6.6 Cost-Loaded CPM Progress Schedule and Recovery Schedule. 

A. Design-Build Entity shall adhere to the Project Schedule, which shall be a cost-loaded 
CPM progress schedule established in accordance with the Contract Documents as it 
may be adjusted from time to time as provided below: 

1. Design-Build Entity shall submit to District’s Representative for acceptance 
proposed adjustments in the Project Schedule that will not result in changing 
the Guaranteed Completion Date. Such adjustments will comply with any 
provisions of the General Requirements applicable thereto. 

2. Proposed adjustments in the Project Schedule that will change the Guaranteed 
Completion Date shall be submitted in accordance with the requirements of the 
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Contract Documents.  Adjustments in the Guaranteed Completion Date may 
only be made by a Change Order. 

3. Should any of the following conditions exist, District may require Design-Build 
Entity to prepare, at no extra cost to District, a plan of action and a recovery 
schedule for completing the Work and achieving all contractual milestones 
within the Guaranteed Completion Date: 

a. The Design-Build Entity's monthly progress report indicates delays that are, 
in the opinion of District, of sufficient magnitude that District questions the 
Design-Build Entity's ability to complete the Work; 

b. The Project Schedule shows the Design-Build Entity to be thirty (30) or 
more Days behind the critical path at any time during construction; 

c. The Design-Build Entity desires to make changes in the logic or the 
planned duration of future activities of the Project Schedule which, in the 
opinion of District, are major in nature. 

d. The recovery schedule shall include proposed revisions to the Project 
Schedule, demonstrating how Design-Build Entity intends to achieve all 
contractual milestones including contract completion within the Guaranteed 
Completion Date. The submittal shall include a narrative describing the 
actions planned by the Design-Build Entity to recover the schedule.  

e. Design-Build Entity shall submit the recovery schedule within seven (7) 
Days of District’s request: 

(i) If Design-Build Entity asserts that District is responsible for the delay, 
failure to submit the recovery schedule within seven (7) Days of District’s 
request will be considered a concurrent delay event attributable to Design-
Build Entity, and Design-Build Entity shall only be entitled to non-
compensable adjustments to the Guaranteed Completion Date. 

(ii) If Design-Build Entity is responsible for the delay, this provision will not limit 
or affect Design-Build Entity's liability and failure to submit the recovery 
schedule with seven (7) Days of District’s request may result in District 
withholding progress payments or other amounts due under the Contract 
Documents. 

f. Design-Build Entity is responsible for all costs associated with the 
preparation and execution of the recovery schedule, including any 
necessary recovery actions, which may include, but are not limited to, 
assignment of additional labor, and/or equipment, shift or overtime work, 
expediting of submittals or deliveries, overlapping of activities or 
sequencing changes to increase activity concurrence. 

g. Regardless of whether District directs Design-Build Entity to prepare a 
recovery schedule pursuant to this Article, Design-Build Entity shall 
promptly undertake appropriate action at no additional cost to District to 
recover the schedule whenever the current Project Schedule shows that 
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the Design-Build Entity will not achieve a milestone and/or complete the 
Work within the Guaranteed Completion Date. 

B. Unless otherwise specified in the Contract Documents, Design-Build Entity shall 
provide and assume full responsibility for all services, materials, equipment, labor, 
transportation, construction equipment and machinery, tools, appliances, fuel, power, 
light, heat, telephone, water, sanitary facilities, temporary facilities, and all other 
facilities and incidentals necessary for the performance, testing, start up, and 
completion of the Work within the Guaranteed Completion Date. 

C. Failure of District’s Representative to discover errors or omissions in schedules that it 
has reviewed, or to inform the Design-Build Entity that the Design-Build Entity, 
Subcontractors, or others are behind schedule, or to direct or enforce procedures for 
complying with the Project Schedule shall not relieve the Design-Build Entity from its 
sole responsibility to perform and complete all Work on the Project within the 
Guaranteed Completion Date and shall not be a cause for an adjustment of the 
Guaranteed Completion Date or the GMP. 

D. The Design-Build Entity shall perform all Work on the Project in accordance with the 
current accepted Project Schedule. 

6.7 Materials. 

A. All materials and equipment incorporated into the Work shall be as specified or, if not 
specified, shall be of good quality and new, except as otherwise provided in the 
Contract Documents. All materials furnished by the Design-Build Entity shall be of the 
most suitable grade for the purpose intended considering strength, ductility, durability, 
and best industry practice. 

B. All special warranties and guarantees required by the Contract Documents shall 
expressly run to the benefit of District. If required by District’s Representative, Design-
Build Entity shall furnish satisfactory evidence (including reports of required tests) as 
to the source, kind, and quality of materials and equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, 
protected, used, cleaned, and conditioned in accordance with instructions of the 
applicable supplier, except as otherwise may be provided in the Contract Documents. 

D. Materials shall be furnished in ample quantities and at such times as to ensure 
uninterrupted progress of the Work and shall be stored properly and protected as 
required by the Contract Documents. Design-Build Entity shall be entirely responsible 
for damage or loss by weather or other causes to materials or Work until District has 
accepted the Work.  Materials shall be stored on the Project site in such manner so as 
not to interfere with any operations of District or any independent contractor. 

E. No materials, supplies, or equipment for Work under this Contract shall be purchased 
subject to any chattel mortgage or under a conditional sale or other agreement by 
which an interest therein or in any part thereof is retained by the seller or supplier. 
Design-Build Entity warrants good title to all material, supplies, and equipment 
installed or incorporated in the work and agrees upon completion to deliver the Work 
to District free from any claims, Liens, or encumbrances. 
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F. Inspection of Materials.  

1. Materials furnished by the Design-Build Entity which will become a part of the 
Project shall be subject to inspection at any one or more of the following 
locations, as determined by District’s Representative: at the place of production 
or manufacture, at the shipping point, or at the site of the Work.  To allow 
sufficient time to provide for inspection, the Design-Build Entity shall submit to 
District’s Representative, at the time of issuance, copies of purchase orders or 
other written instrument confirming procurement of the materials, including 
drawings and other pertinent information, covering materials on which 
inspection will be made. 

2. No later than fourteen (14) Days prior to manufacture of material, Design-Build 
Entity shall inform District’s Representative, in writing, the date the material is 
to be manufactured.  

3. The inspection of materials at any of the locations specified above or the 
waiving of the inspection thereof shall not impact whether the materials and 
equipment conform to the Contract Documents. Design-Build Entity will not be 
relieved from furnishing materials meeting the requirements of the Contract 
Documents due to District’s inspection or lack of inspection of the equipment 
or materials.  Acceptance of any materials will be made only after materials are 
installed in the Project. 

6.8 Submittals. 

A. Industry Standard Submittals. 

1. Design-Build Entity will identify in the Construction Documents all industry 
standard submittals for all materials, systems, and equipment incorporated into 
the Work. 

B. Schedule of Submittals. 

1. Design-Build Entity will prepare and deliver a Schedule of Submittals to 
District’s Representative that has been fully integrated with the Cost-Loaded 
CPM Progress Schedule and identifies each Submittal required by the 
Construction Documents as well as the date on which Design-Build Entity will 
deliver each Submittal to District’s Representative. Each Submittal must be 
delivered to District’s Representative at least thirty (30) Days prior to the date 
the material or equipment is scheduled to be incorporated into the Work.  The 
Design-Build Entity is responsible for any schedule delays resulting from the 
Submittal process. 

2. Design-Build Entity must submit all submittals required by the Construction 
Documents in accordance with the Schedule of Submittals.  If Design-Build 
Entity fails to submit the submittals in accordance with the Schedule of 
Submittals, Design-Build Entity will be solely liable for any delays or impacts 
caused by the delayed submittal, whether direct or indirect.  Design-Build Entity 
will be liable for the time calculated from the date the submittal is due until the 
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date a compliant submittal is made. A compliant submittal will be one that is 
complete and satisfies the requirements of the Contract Documents. 

3. Where a Submittal, Shop Drawing or Sample is required by the Construction 
Documents, any related Work performed prior to District’s Representative’s 
review and approval of the pertinent Submittal will be at the sole expense and 
responsibility of the Design-Build Entity. 

C. Submittal Procedures. 

1. The Design-Build Entity will follow the following procedures for each Submittal, 
Shop Drawing and Sample required by the Contract Documents: 

a. Transmit three (3) copies of each with a Submittal Transmittal. 

b. Transmittals will be sequentially numbered. The Design-Build Entity to 
mark revised Submittals with original number and sequential alphabetic 
suffix. 

c. Each Submittal will identify the Project, the Design-Build Entity, 
Subcontractor and supplier, pertinent Construction Document and detail 
number, and specification section number appropriate to the Submittal. 

d. The Design-Build Entity must sign each Submittal, certifying that it has 
reviewed and approved the Submittal, verified products required, field 
dimensions, adjacent construction work, and that coordination of 
information is according to requirements of the Project and Contract 
Documents. 

e. Identify variations in Contract Documents and product or system limitations 
that may differ and/or be detrimental to successful performance of 
completed Work. 

f. When a Submittal is revised for resubmission, the Design-Build Entity shall 
promptly address District comments and resubmit.  The Design-Build Entity 
shall identify changes made since previous submission. 

g. District’s review of Submittals shall not relieve the Design-Build Entity from 
responsibility for deviations from the Contract Documents unless the 
Design-Build Entity has, in writing, called District’s attention to such 
deviations at time of submission and District’s has taken no exception to 
the deviation. District’s review of Submittals shall not relieve the Design-
Build Entity from responsibility for errors in the Submittals. 

h. Submittals not required by the Construction Documents or requested by 
District’s Representative will not be acknowledged or processed. 

i. Incomplete Submittals will not be reviewed by District’s Representative.  
Delays resulting from incomplete submittals are not the responsibility of 
District’s Representative. 
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j. The Design-Build Entity shall not be entitled to any extension of the 
Guaranteed Completion Date as a result of the Submittal process. 

6.9 Shop Drawing and Sample Submittal Procedures. 

A. Before submitting each Shop Drawing or Sample, Design-Build Entity shall have: 

1. Reviewed and coordinated each Shop Drawing or Sample with other Shop 
Drawings and Samples and with the requirements of the Work and the Contract 
Documents; 

2. Determined and verified all field measurements, quantities, dimensions, 
specified performance and design criteria, installation requirements, materials, 
catalog numbers, and similar information with respect thereto; 

3. Determined and verified the suitability of all materials offered with respect to 
the indicated application, fabrication, shipping, handling, storage, assembly, 
and installation pertaining to the performance of the Work; and 

4. Determined and verified all information relative to the Design-Build Entity’s 
responsibilities for means, methods, techniques, sequences, and procedures 
of construction, and safety precautions and programs incident thereto. 

B. With each Submittal, the Design-Build Entity shall give District’s Representative 
specific written notice of any variations that the Shop Drawing or Sample may have 
from the requirements of the Contract Documents. This notice shall be both a written 
communication separate from the Shop Drawings or Sample submittal and, in addition, 
a specific notation made on each Shop Drawing or Sample submitted to District’s 
Representative for review and approval of each such variation. 

C. Shop Drawings. 

1. Data shown on the Shop Drawings will be complete with respect to quantities, 
dimensions, specified performance and design criteria, materials, and similar 
data to show District’s Representative the services, materials, and equipment 
Design-Build Entity proposes to provide and to enable District’s Representative 
to review the information Representative for assessing conformance with 
information given and design concept expressed in Contract Documents.  
When required by individual Specification Sections, provide Shop Drawings 
signed and sealed by a professional engineer responsible for designing 
components shown on Shop Drawings. Shop Drawings must include signed 
and sealed calculations to support design in a form suitable for submission to 
and approval by authorities having jurisdiction.  Design-Build Entity shall make 
revisions and provide additional information when required by authorities 
having jurisdiction. 

D. Samples. 

1. Clearly identify each Sample as to material, Supplier, pertinent data such as 
catalog numbers, the use for which intended and other data as required to 
enable District’s Representative to review the submittal for assessing 
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conformance with information given and design concept expressed in Contract 
Documents.  Samples should be of appropriate size and detail to assess 
functional, aesthetic, color, texture, patterns and finish selection. 

E. District’s Representative’s Review. 

1. District’s Representative will review Shop Drawings and Samples in 
accordance with the Schedule of Submittals. District’s Representative’s review 
and acceptance will be only to determine if the items covered by the Submittals 
will, after installation or incorporation in the Project, conform to the information 
given in the Contract Documents and be compatible with the design concept 
of the completed Project as a functioning whole as indicated by the Contract 
Documents. 

2. District’s Representative’s review and approval will not extend to means, 
methods, techniques, sequences, or procedures of construction (except where 
a particular means, method, technique, sequence, or procedure of design or 
construction is specifically and expressly called for by the Contract Documents) 
or to safety precautions or programs incident thereto. The review and approval 
of a separate item as such will not indicate approval of the assembly in which 
the item functions. 

3. District’s Representative’s review and acceptance shall not relieve the Design-
Build Entity from responsibility for any variation from the requirements of the 
Contract Documents unless District’s Representative has given written 
approval of each such variation by specific written notation thereof 
incorporated in or accompanying the Submittal. 

F. The Design-Build Entity shall make corrections required by District’s Representative 
and shall return three (3) corrected copies of Shop Drawings and Product Data, and 
submit, as required, new Samples for review and approval. The Design-Build Entity 
shall direct specific attention in writing to revisions other than the corrections called for 
by District’s Representative on previous Submittals.  District will review the first 
resubmittal of Shop Drawings at its cost.  District reserves the right to reduce the GMP 
by Change Order for its cost for any subsequent reviews of Shop Drawing 
resubmittals. 

6.10 Construction Documents. 

A. Construction Documents. 

1. The A/E shall design the building systems and prepare the Construction 
Documents.  The Construction Documents shall provide information customarily 
necessary in documents for projects of similar size, complexity, and quality.  The 
Construction Documents shall include all information required by the building 
trades to complete the construction of the Project, other than such details 
customarily developed by others during construction.  District’s review of the 
Construction Documents shall be conducted in accordance with the approved 
Project Schedule with procedures set forth in this Article.  Such review shall not 
relieve the Design-Build Entity from its responsibilities under the Contract.  Such 
review shall not be deemed an approval or waiver by District of any deviation from, 
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or of the Design-Build Entity’s failure to comply with, any provision or requirement 
of the Contract Documents, unless such deviation or failure has been identified as 
such in writing in the Document submitted by the Design-Build Entity and approved 
by District. 

2. However, it is acknowledged by the parties hereto that inherent in a Design-Build 
concept, bridging or otherwise, the production and review of Construction 
Documents may be a continuing process with portions thereof completed at 
different times.  The Design-Build Entity will submit the Construction Document 
packages to District for review and approval in accordance with the agreed upon 
schedule, unless otherwise approved in writing by District.  The Project Schedule 
shall indicate the times for District to review the completion of each such portion of 
the Construction Documents and a reasonable time for review of same. 

3. The Design-Build Entity shall submit completed packages of the Construction 
Documents for review by District at the times indicated on the Project Schedule 
and as defined in the Scheduling Specification. Meetings between the Design-
Build Entity and District to review the Construction Document packages, shall be 
scheduled at least every two weeks, or as otherwise agreed to by the parties, and 
held so as not to delay Work on the Project.  The Design-Build Entity will conduct 
these design meetings with District in accordance with the schedule approved by 
District.  The Design-Build Entity will be responsible for preparing and circulating 
for the parties review, design meeting minutes from all such meetings. 

B. Field Engineering. 

1. The Design-Build Entity shall retain and pay expenses of a civil engineer or land 
surveyor to establish on the Project site the required reference points and 
benchmarks, establish building lines and elevations, check for building framing, 
plumbness, and establish on building frame the required basic grid lines.  The 
engineer or land surveyor shall be properly licensed in the State of California. 

2. The Design-Build Entity shall locate and protect control points prior to starting Work 
on the Project site and preserve permanent reference points during construction, 
and shall require the engineer or surveyor to replace control points which become 
lost or destroyed. 

C. Geotechnical and Survey. 

1. District may provide a geotechnical report to Design-Build Entity that shall not be 
considered a part of the Contract Documents and shall be informational only and 
may not be relied upon by Design-Build Entity to form its basis of design.  Design-
Build Entity shall be responsible for obtaining its own geotechnical report which 
includes supporting data, findings and recommendations; and also with a legal 
description and a project survey, as necessary, which shall become a part of the 
Contract Documents.  The Design Work shall be consistent with both the findings 
and recommendations of the Design-Build Entity’s geotechnical report and legal 
description and Project survey, or such other geotechnical recommendations 
obtained by Design-Build Entity at its sole cost and expense. 
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2. The Design-Build Entity shall verify the location and depth (elevation) of all existing 
utilities and services before performing any excavation work. 

3. Any additional tests, borings, etc. necessary to support the Construction 
Documents shall be the responsibility of the Design-Build Entity. 

6.11 Dust Control. 

A. Design-Build Entity, at its expense, shall maintain all excavations, embankments, haul 
roads, permanent access rods, plant sites, waste disposal areas, borrow areas, and 
all other work areas free from dust. Industry accepted methods of dust control suitable 
for the area involved, such as sprinkling, chemical treatment, light bituminous 
treatment or similar methods, will be permitted. 

6.12 Air Pollution. 

A. To the extent applicable, Design-Build Entity must fully comply with all applicable laws, 
rules and regulations in furnishing or using equipment and/or providing services, 
including, but not limited to, emissions limits and permitting requirements imposed by 
the air quality management or control district with jurisdiction and/or California Air 
Resources Board (CARB).  Although the air quality management or control district with 
jurisdiction and CARB limits and requirements are more broad, Design-Build Entity 
shall specifically be aware of their application to "portable equipment", which definition 
is considered by air quality management or control district with jurisdiction and CARB 
to include any item of equipment with a fuel-powered engine.  Design-Build Entity shall 
indemnify District against any fines or penalties imposed by air quality management 
or control district with jurisdiction, CARB, or any other governmental or regulatory 
District for violations of applicable laws, rules and/or regulations by Design-Build 
Entity, its sub-consultants, or others for whom Design-Build Entity is responsible under 
its indemnity obligations provided for in this Agreement. 

B. The Design-Build Entity shall comply with all air pollution control rules, regulations, 
ordinances and statutes.  All containers of paint, thinner, curing compound, solvent or 
liquid asphalt shall be labeled to indicate that the contents fully comply with the 
applicable material requirements. Design-Build Entity shall not discharge into the 
atmosphere from any source whatever smoke, dust, or other air contaminants in 
violation of the laws, rules, and regulations of the governmental entities having 
jurisdiction. 

6.13 Patent Fees and Royalties. 

A. Design-Build Entity shall pay all license fees and royalties and assume all costs 
incident to the use in the performance of the Work or the incorporation in the Work of 
any invention, design, process, product, or device which is the subject of patent rights 
or copyrights held by others. If a particular invention, design, process, product, or 
device is specified in the Contract Documents for use in the performance of the Work 
and if, to the actual knowledge of District or District’s Representative, its use is subject 
to patent rights or copyrights calling for the payment of any license fee or royalty to 
others, the existence of such rights shall be disclosed by District in the Contract 
Documents. 
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B. To the fullest extent permitted by Applicable Laws, Design-Build Entity shall indemnify, 
defend, and hold harmless District and District’s Representative, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of 
each and any of them, from and against all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) 
arising out of or relating to any infringement of patent rights or copyrights incident to 
the use in the performance of the Work or resulting from the incorporation in the Work 
of any invention, design, process, product, or device not specified in the Contract 
Documents or specified in the Contract Documents and identified as being subject to 
payment of any license fee or royalty to others required by patent rights or copyrights. 

6.14 Permits and Licenses. 

A. Design-Build Entity shall obtain and pay for all other permits and licenses required for 
the Work, including excavation permit and permits for plumbing, mechanical and 
electrical work and for operations in or over public streets or right of way under 
jurisdiction of public agencies other than District. 

B. The Design-Build Entity shall arrange and pay for all off-site inspection of the Work 
related to permits and licenses, including certification, required by the Performance 
Specifications, drawings, or by governing authorities, except for such off-site 
inspections identified as District's responsibility in the Contract Documents. 

C. Before acceptance of the Work, the Design-Build Entity shall submit all licenses, 
permits, certificates of inspection and required approvals to District. 

6.15 Applicable Laws. 

A. Design-Build Entity shall give all notices required by and shall comply with all 
Applicable Laws applicable to the performance of the Work. Except where otherwise 
expressly required by Applicable Laws, neither District nor District’s Representative 
shall be responsible for monitoring Design-Build Entity’s compliance with any 
Applicable Laws.  If Design-Build Entity performs any Work knowing or having reason 
to know that it is contrary to Applicable Laws, Design-Build Entity shall bear all claims, 
costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or 
other dispute resolution costs) arising out of or relating to such Work. 

6.16 Labor Laws and Design-Build Entity’s Obligations. 

A. Hours of Work. 

1. The Design-Build Entity and Subcontractors shall furnish sufficient forces to ensure 
the prosecution of the Work on the Project in accordance with the Construction 
Schedule and in such a manner to allow for the full and adequate completion of 
the Project within the Guaranteed Completion Date. 

2. Work on the Project shall be performed during regular working hours, except that 
in the event of an emergency or when required to complete the Work on the Project 
in accordance with job progress, Work may be performed outside of regular 
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working hours with advance written notice to District.  Permissible working hours 
shall be between 7:00 a.m. to 3:30 p.m. and shall not be changed except with 
consent of District. 

3. Eight (8) hours of work shall constitute a legal day’s work.  The Design-Build Entity 
and each Subcontractor shall forfeit, as penalty to District, twenty-five dollars ($25) 
for each worker employed in the execution of Work on the Project by the Design-
Build Entity or any Subcontractor for each day during which such worker is required 
or permitted to work more than eight (8) hours in any one day and forty (40) hours 
in any week in violation of the provisions of the Labor Code, and in particular, 
Section 1810 to Section 1815, except as provided in Labor Code Section 1815. 

4. If the work done after hours is required by the Contract to be done outside the 
Design-Build Entity’s regular working hours, the costs of any inspections, if 
required to be done outside normal working hours, shall be borne by District.  If 
District allows the Design-Build Entity to do Work outside regular working hours for 
the Design-Build Entity’s own convenience, the costs of any inspections required 
outside regular working hours shall be invoiced to the Design-Build Entity by 
District and deducted from the next progress payment.  If the Design-Build Entity 
elects to perform Work outside the Inspector’s regular working hours, costs of any 
inspections required outside regular working hours shall be invoiced to the Design-
Build Entity by District and deducted from the next progress payment. 

5. No Work on the Project or other activities by or on behalf of the Design-Build Entity 
which presents a hazard or unreasonable disruption to District staff shall be 
allowed during normal working hours.  The determination as to whether Work on 
the Project or some other activity presents a hazard or constitutes an unreasonable 
disruption to District staff shall be made by and pursuant to the sole discretion of 
a representative of District.  All Work on the Project or other activities which could 
present a hazard or unreasonable disruption to District staff shall be performed 
before or after normal working hours, on weekends, or on an District recognized 
holiday.  Neither the Design-Build Entity nor its Subcontractors or anyone working 
on behalf of the Design-Build Entity or Subcontractors shall be entitled to additional 
compensation or an extension of the Guaranteed Completion Date for having to 
arrange their Work schedule so as not to violate the provisions of this Article 6.17A.  
The Design-Build Entity, Subcontractors and persons working on behalf of the 
Design-Build Entity shall be expected to arrange such Work and other activities in 
advance so as to avoid creating monetary or time impacts. 

B. Wage Rates, Travel, and Subsistence. 

1. The Design-Build Entity is aware of the requirements of Labor Code Sections 1720 
et seq. and 1770 et seq., as well as California Code of Regulations, Title 8, Section 
16000 et seq. (“Prevailing Wage Laws”), which require the payment of prevailing 
wage rates and the performance of other requirements on certain “public works” 
and “maintenance” projects.  Since the Work on the Project involves an applicable 
“public works” or “maintenance” project, as defined by the Prevailing Wage Laws, 
and since the total compensation is $1,000 or more, the Design-Build Entity agrees 
to fully comply with such Prevailing Wage Laws.  District has obtained the 
prevailing wage rates from the Director of the Department of Industrial Relations, 
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State of California.  Copies of the prevailing wage rates are on file at District’s office 
and shall be made available to any interested party on request. the Design-Build 
Entity shall make copies of the prevailing rates of per diem wages for each craft, 
classification or type of worker needed to perform the Project available to 
interested parties upon request, and shall post copies at the Design-Build Entity’s 
principal place of business and at the Project site.  The Design-Build Entity shall 
defend, indemnify and hold District, its elected officials, officers, employees and 
agents free and harmless from any claims, liabilities, costs, penalties or interest 
arising out of any failure or allege failure to comply with the Prevailing Wage Laws. 

2. Pursuant to Labor Code Section 1775, the Design-Build Entity is hereby advised 
that in the event that the Design-Build Entity fails to pay prevailing wages, the 
Design-Build Entity will be held liable for penalties and for shortfalls in wages and 
such amounts may be withheld from progress payments. the Design-Build Entity 
and each Subcontractor shall forfeit as a penalty to District not more than two 
hundred dollars ($200) for each Day, or portion thereof, for each worker paid less 
than the stipulated prevailing wage rate for any work done by him, or by any 
subcontract under him, in violation of the provisions of the Labor Code.  The 
difference between such stipulated prevailing wage rate and the amount paid to 
each worker for each Day or portion thereof for which each worker was paid less 
than the stipulated prevailing wage rate shall be paid to each worker by the Design-
Build Entity. 

3. The Design-Build Entity shall post, at appropriate conspicuous points on the 
Project site, a schedule showing all determined general prevailing wage rates and 
all authorized deductions, if any, from unpaid wages actually earned. 

C. Labor Compliance/Payroll Records. 

1. Pursuant to Labor Code Section 1776, the Design-Build Entity and each 
Subcontractor shall maintain weekly certified payroll records showing the name, 
address, social security number, work classification, straight time and overtime 
hours paid each day and week, and the actual per diem wages paid to each 
journeyman, apprentice, worker or other employee employed in connection with 
the Project.  The Design-Build Entity shall certify under penalty of perjury that 
records maintained and submitted by the Design-Build Entity are true and 
accurate.  The Design-Build Entity shall also require Subcontractor(s) to certify 
weekly payroll records under penalty of perjury. 

2. In accordance with Labor Code section 1771.4, the Design-Build Entity and each 
Subcontractor shall furnish the certified payroll records directly to the Department 
of Industrial Relations (“DIR”) on a weekly basis and in the format prescribed by 
the DIR.  This may include electronic submission.  Design-Build Entity shall ensure 
full compliance with all requirements and regulations from the DIR relating to labor 
compliance monitoring and enforcement and all other applicable labor law. 

3. Any stop orders issued by the DIR against Design-Build Entity or any 
Subcontractor that affect Design-Build Entity’s performance of Work, including any 
delay, shall be Design-Build Entity’s sole responsibility.  Any delay arising out of or 
resulting from such stop orders shall be considered Design-Build Entity caused 
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delay subject to any applicable liquidated damages and shall not be compensable 
by the District.  Design-Build Entity shall defend, indemnify and hold the District, 
its officials, officers, employees and agents free and harmless from any claim or 
liability arising out of stop orders issued by the DIR against Design-Build Entity or 
any Subcontractor. 

4. The payroll records described herein shall be certified and submitted by the 
Design-Build Entity at a time designated by the District.  The Design-Build Entity 
shall also provide the following: 

a. A certified copy of the employee’s payroll records shall be made available 
for inspection or furnished to such employee or his or her authorized 
representative on request. 

b. A certified copy of all payroll records described herein shall be made 
available for inspection or furnished upon request of the DIR. 

5. Unless submitted electronically, the certified payroll records shall be on forms 
provided by the Division of Labor Standards Enforcement (“DLSE”) of the DIR or 
shall contain the same information as the forms provided by the DLSE. 

6. Any copy of records made available for inspection as copies and furnished upon 
request to the public or any public District, the District, the Division of 
Apprenticeship Standards or the Division of Labor Standards Enforcement shall 
be marked or obliterated in such a manner as to prevent disclosure of an 
individual's name, address and social security number.  The name and address of 
the Design-Build Entity awarded the Contract or performing the contract shall not 
be marked or obliterated. 

7. In the event of noncompliance with the requirements of this Article 6.17C, the 
Design-Build Entity shall have ten (10) Days in which to comply subsequent to 
receipt of written notice specifying any item or actions necessary to ensure 
compliance with this Article 6.17C.  Should noncompliance still be evident after 
such ten (10) day period, the Design-Build Entity shall, as a penalty to the District, 
forfeit One Hundred Dollars ($100.00) for each day, or portion thereof, for each 
worker until strict compliance is effectuated.  Upon the request of DIR, such 
penalties shall be withheld from contract payments. 

8. In submitting the Proposal on this Project, it shall be the Design-Build Entity’s sole 
responsibility to evaluate and include the cost of complying with all labor 
compliance requirements under this Contract and Applicable Law in its Proposal. 

9. The Design-Build Entity shall include provisions of this Article 6.17C in all 
Subcontracts and require Subcontractors to comply with these provisions at no 
additional cost to District. 

D. Apprentices. 

1. The Design-Build Entity’s attention is directed to the provisions of Sections 1777.5, 
1777.6, and 1777.7 of the Labor Code concerning employment of apprentices by 
the Design-Build Entity or any Subcontractor.  The Design-Build Entity shall obtain 
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a certificate of apprenticeship before employing any apprentice pursuant to 
Sections 1777.5, 1777.6, and 1777.7 of the Labor Code.  Information relative to 
apprenticeship standards, wage schedules, and other requirements may be 
obtained from DIR, the Administrator of Apprenticeships, San Francisco, 
California, or from the Division of Apprenticeship Standards and its branch offices.  
Knowing violations of Labor Code section 1777.5 will result in forfeiture not to 
exceed one hundred dollars ($100.00) for each calendar day of non-compliance 
pursuant to Labor Code section 1777.7.  

E. Nondiscrimination. 

1. Pursuant to Labor Code section 1735 and other applicable provisions of law, the 
Design-Build Entity and its Subcontractors shall not discriminate against any 
employee or applicant for employment because of race, color, religion, sex, 
national origin, age, political affiliation, marital status, or handicap on this Work.  
The Design-Build Entity will take affirmative action to insure that employees are 
treated during employment or training without regard to their race, color, religion, 
sex, national origin, age, political affiliation, marital status, or handicap. 

F. Workers’ Compensation.   

1. Pursuant to Labor Code section 1860, Design-Build Entity shall secure the 
payment of workers’ compensation to its employees in accordance with the 
provisions of Labor Code section 3700.  By its signature hereunder, Design-Build 
Entity certifies that he is aware of the provisions of Section 3700 of the California 
Labor Code which require every employer to be insured against liability for 
Worker’s Compensation or to undertake self-insurance in accordance with the 
provisions of that Code, and agrees to comply with such provisions before 
commencing the performance of the Work. 

G. Public Works Registration.   

1. Pursuant to Labor Code sections 1725.5 and 1771.1, the Design-Build Entity and 
its Subcontractors must be registered with the Department of Industrial Relations 
prior to the execution of a contract to perform public works.  By entering into this 
Contract, Design-Build Entity represents that it is aware of the registration 
requirement and is currently registered with the DIR.  Design-Build Entity shall 
maintain a current registration for the duration of the Project.  Design-Build Entity 
shall further include the requirements of Labor Code sections 1725.5 and 1771.1 
in any Subcontract and ensure that all Subcontractors are registered at the time 
this Contract is entered into and maintain registration for the duration of the Project.  

6.17  Debarment 

A. Contractors or subcontractors may not perform work on a public works project with a 
subcontractor who is ineligible to perform work on a public project pursuant to Labor 
Code section 1777.1 or 1777.7.  Any contract on a public works project entered into 
between a contractor and a debarred subcontractor is void as a matter of law.  A 
debarred subcontractor may not receive any public money for performing work as a 
subcontractor on a public works contract.  Any public money that is paid, or may have 
been paid to a debarred subcontractor by a contractor on the project shall be returned 
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to the District.  The Design-Build Entity  shall be responsible for the payment of wages 
to workers of a debarred subcontractor who has been allowed to work on the Project. 

6.18 Taxes. 

A. The Design-Build Entity shall pay all sales, consumer, use, and other similar taxes 
required to be paid in accordance with the Applicable Law of the place of the Project 
which are applicable during the performance of the Project.  In accordance with 
Revenue and Taxation Code Section 107.6, the Contract Documents may create a 
possessory interest subject to personal property taxation for which the Design-Build 
Entity will be responsible. 

6.19 Use of Site and Other Areas. 

A. Limitation on Use of Site and Other Areas.  The Design-Build Entity shall confine 
construction equipment, the storage of materials and equipment, and the operations 
of workers to the Site and other areas permitted by Applicable Laws, and shall not 
unreasonably encumber the Site and other areas with construction equipment or other 
materials or equipment. Design-Build Entity shall assume full responsibility for any 
damage to any such land or area, or to the District or occupant thereof, or of any 
adjacent land or areas resulting from the performance of the Work.  Should any claim 
be made by any such District or occupant because of the performance of the Work, 
Design-Build Entity shall promptly settle with such other party by negotiation or 
otherwise resolve the claim by arbitration or other dispute resolution proceeding or at 
law. 

B. Removal of Debris.  During the progress of the Work Design-Build Entity shall keep 
the Site and other areas free from accumulations of waste materials, rubbish, and 
other debris. Removal and disposal of such waste materials, rubbish, and other debris 
shall conform to Applicable Laws. 

C. Cleaning.  Prior to Completion of the Work, Design-Build Entity shall clean the Site 
and the Work and make it ready for utilization by District. At the completion of the Work 
Design-Build Entity shall remove from the Site all tools, appliances, construction 
equipment and machinery, and surplus materials and shall restore to original condition 
all property not designated for alteration by the Contract Documents. 

D. Loading Structures.  Design-Build Entity shall not load nor permit any part of any 
structure to be loaded in any manner that will endanger the structure, nor shall Design-
Build Entity subject any part of the Work or adjacent property to stresses or pressures 
that will endanger it. 

6.20 Utility Usage. 

A. All temporary utilities, including but not limited to electricity, water, gas, and telephone, 
used on the Work shall be furnished and paid for by Design-Build Entity.  Design-Build 
Entity shall provide necessary temporary distribution systems, including meters, if 
necessary, from distribution points to points on the Work where the utility is needed.  
Upon completion of the Work, Design-Build Entity shall remove all temporary 
distribution systems.  All permanent meters installed shall be listed in the Design-Build 
Entity’s name until the Work is accepted.  If Work is to be performed in existing 
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District’s facilities, Design-Build Entity may, to the extent authorized by District in 
writing, use District’s existing utilities.  If Design-Build Entity uses District utilities, it 
shall compensate District for utilities used. 

6.21 Record Drawings. 

A. Design-Build Entity shall maintain in a safe place at the Site one record copy of the 
Contract Documents and written interpretations and clarifications in good order and 
annotated to show changes made during construction. On these, it shall mark all 
Project conditions, locations, configurations, and any other changes or deviations 
which may vary from the information represented in the original Contract Documents, 
including buried or concealed construction and utility features which are revealed 
during the course of construction.  Said record drawings shall be supplemented by any 
detailed sketches as necessary or directed to fully indicate the Work as actually 
constructed.  These master record drawings of the as-built conditions, including all 
revisions made necessary by Addenda and Change Orders shall be maintained up-to-
date during the progress of the Project.  Red ink shall be used for alterations and 
notes.  Notes shall identify relevant Change Orders by number and date. 

B. Record drawings shall be accessible to District’s Representative at all times during the 
construction period. Upon Completion of the Project and as a condition of final 
acceptance, the Design-Build Entity shall finalize and deliver a complete set of record 
drawings to District’s Representative. The information submitted by the Design-Build 
Entity will be assumed to be correct, and the Design-Build Entity shall be responsible 
for, and liable to District, for the accuracy of such information, and for any errors or 
omissions which may or may not appear on the record drawings. 

6.22 Safety and Protection. 

A. Design-Build Entity shall be solely responsible for all safety precautions and programs 
in connection with the Work. Such responsibility does not relieve Subcontractors of 
their responsibility for the safety of persons or property in the performance of their 
work, nor for compliance with applicable safety laws.  Design-Build Entity shall take all 
necessary precautions for the safety of, and shall provide the necessary protection to 
prevent damage, injury or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, utilities, and Underground Facilities not 
designated for removal, relocation, or replacement in the course of construction. 

B. Design-Build Entity shall comply with all Applicable Laws relating to the safety of 
persons or property, or to the protection of persons or property from damage, injury, 
or loss; and shall erect and maintain all necessary safeguards for such safety and 
protection. Design-Build Entity shall notify owners of adjacent property and of 
Underground Facilities and other utility owners when prosecution of the Work may 
affect them, and shall cooperate with them in the protection, removal, relocation, and 
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replacement of their property.  Design-Build Entity shall comply with the applicable 
requirements of District’s safety programs, if any.  Design-Build Entity shall inform 
District and District’s Representative of the specific requirements of Design-Build 
Entity’s safety program with which District’s and District’s Representative’s employees 
and representatives must comply while at the Site. 

C. All damage, injury, or loss to any property caused, directly or indirectly, in whole or in 
part, by Design-Build Entity, any Subcontractor, Supplier, or any other individual or 
entity directly or indirectly employed by any of them to perform any of the Work, or 
anyone for whose acts any of them may be liable, shall be remedied by Design-Build 
Entity. 

6.23 Safety Representative. 

A. Design-Build Entity shall designate an OSHA-certified and experienced safety 
representative at the Project site whose duties and responsibilities shall be the 
prevention of accidents and the maintaining and supervising of safety precautions and 
programs. Design-Build Entity shall provide District’s Representative the name and 
contract information of the safety representative in writing. Design-Build Entity shall 
provide District’s Representative the name and contact information of the safety 
representative in writing. 

6.24 Hazard Communication Programs. 

A. Design-Build Entity shall be responsible for coordinating any exchange of material 
safety data sheets or other hazard communication information required to be made 
available to or exchanged between or among employers at the Project site in 
accordance with Applicable Laws. 

6.25 Emergencies. 

A. In an emergency affecting safety of life or of Work or of adjoining property, Design-
Build Entity, without special instruction or authorization from District, shall act to 
prevent such threatened loss or injury; and Design-Build Entity shall so act, without 
appeal, if directed or instructed by District. Any compensation claimed by Design-Build 
Entity on account of emergency work shall be determined in accordance with the 
Contract Documents. 

6.26 Guarantee. 

A. The Design-Build Entity unconditionally guarantees all Work on the Project will be 
completed in accordance with the requirements of the Contract Documents, and will 
remain free of defects in workmanship and materials for a period of one (1) year from 
the date of Project Completion, unless a longer guarantee period is specifically called 
for in the Contract Documents.  However, a shorter guarantee period shall apply to 
landscape plants, trees, turf, etc. Trees or shrubs greater than one gallon in size at the 
time of planting shall be guaranteed for one (1) year, and all other plant material shall 
be guaranteed for six (6) months.  The Design-Build Entity shall repair or replace any 
and all Work, together with any adjacent work that may have been damaged or 
displaced, which was not in accordance with the requirements of the Contract 
Documents, or that may be defective in its workmanship or material within the 
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guarantee period specified in the Contract Documents, without any expense 
whatsoever to District; ordinary wear and tear and abuse excepted. 

B. The Design-Build Entity further agrees, within fourteen (14) Days, or as such shorter 
period as may be designated for emergency repairs, after being notified in writing by 
District, of any Work not in accordance with the requirements of the Contract 
Documents or any defects in the Work on the Project, that the Design-Build Entity shall 
commence and execute, with due diligence, all Work necessary to fulfill the terms of 
the guarantee.  If District finds that the Design-Build Entity fails to perform any of the 
Work under the guarantee, District may elect to have the Work completed at the 
Design-Build Entity’s expense and the Design-Build Entity will pay costs of the Work 
upon demand.  District will be entitled to all costs, including reasonable attorneys’ fees 
and consultants’ expenses necessarily incurred upon the Design-Build Entity’s refusal 
to pay the above costs. 

C. Where Defective Work (or damage to other Work resulting therefrom) has been 
corrected or removed and replaced, the Warranty period hereunder with respect to 
such Work shall be extended for an additional period of one (1) year after such 
correction or removal and replacement has been satisfactorily completed. 

D. Design-Build Entity’s obligations under this Article are in addition to any other 
obligation or warranty and do not limit District’s rights and remedies pursuant to 
California Code of Civil Procedure sections 337.10 and 337.15. or any other Applicable 
Law. 

E. Notwithstanding the foregoing provisions, in the event of an emergency constituting 
an immediate hazard to health or safety of District employees, property, or licensees, 
District may undertake, at the Design-Build Entity’s expense and without prior notice, 
all Work necessary to correct such condition(s) when it is caused by Work of the 
Design-Build Entity not being in accordance with the requirements of the Contract 
Documents. 

6.27 Warranty. 

A. The Design-Build Entity warrants to District that any and all materials, equipment and 
furnishings incorporated in the Project will be of good quality and new unless otherwise 
required or permitted by the Contract Documents. Work not conforming to these 
requirements, including substitutions not properly approved and authorized, may be 
considered defective.  The foregoing warranty excludes improper operation, or normal 
wear and tear under normal usage under the control of District.  Such warranty shall 
exclude warranties relating to design, warranty of fitness, and any other express or 
implied warranties other than as set forth herein or in the Contract Documents; 
provided, however, that the foregoing shall not impair the rights of District to maintain 
an action for breach of contract against the Design-Build Entity.  Nothing contained in 
these Contract Documents pertaining to warranty or guarantee shall be construed as 
limiting any other rights District may have at law, including rights for latent defects 
under Code of Civil Procedure Section 337.15. 
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6.28 Indemnification. 

A. To the fullest extent allowed by law (including without limitation Civil Code Sections 
2782 and 2782.8), the Design-Build Entity shall defend (with counsel of District’s 
choosing), indemnify and hold District, its officials, officers, agents, employees, and 
representatives free and harmless from and against any and all claims, demands, 
causes of action, costs, expenses, liabilities, losses, damages or injuries, in law or in 
equity, to property or persons, including wrongful death, regardless of whether the 
allegations are false, fraudulent, or groundless, arising out of, related to, or in 
connection with any acts, omissions or willful misconduct of Design-Build Entity, its 
officials, officers, employees, agents, consultants, contractors, and Subcontractors 
arising out of or in connection with the performance of the Work or this Contract, 
including claims made by Subcontractors for nonpayment, and including without 
limitation the payment of all attorney’s fees and other related costs and expenses 
except to the extent caused by the sole or active negligence or willful misconduct of 
the District.  The Design-Build Entity shall defend, at the Design-Build Entity’s own 
cost, expense and risk, with counsel of District’s choosing, any and all such suits, 
actions or other legal proceedings of every kind that may be brought or instituted 
against District, its officials, officers, agents, employees and representatives.  The 
Design-Build Entity shall pay and satisfy any judgment, award or decree that may be 
rendered against District, its officials, officers, agents, employees and representatives, 
in any such suit, action or other legal proceeding.  The Design-Build Entity shall 
reimburse District, its officials, officers, agents, employees and representatives for any 
and all legal expenses and costs incurred by each of them in connection therewith or 
in enforcing the indemnity herein provided.  The Design-Build Entity agrees to pay, or 
reimburse District and District’s Representative, for regulatory District or court imposed 
fees, fines, or penalties imposed on District and District’s Representative arising from 
the Design-Build Entity’s failure to complete the Project in a timely manner and/or in 
accordance with the Contract Documents and any applicable permits or Applicable 
Laws.  The Design-Build Entity’s responsibility and obligation to pay, or reimburse 
District and District’s Representative, for these fees, fines, or penalties shall be in 
addition to the assessment of liquidated damages for late completion of the Project.  
This indemnity provision shall apply to all liability, as provided for above, regardless of 
whether any insurance policies are applicable.  Insurance policy limits do not act as a 
limitation upon the amount of the indemnification to be provided by the Design-Build 
Entity.   

B. If the Design-Build Entity’s obligation to defend, indemnify, and/or hold harmless arises 
out of  the Design-Build Entity’s performance as a “design professional” (as that term 
is defined under Civil Code Section 2782.8), then, and only to the extent required 
under Civil Code Section 2782.8, which is fully incorporated herein, the Design-Build 
Entity’s indemnification obligation shall be limited to claims that arise out of, pertain to, 
or relate to the negligence, recklessness, or willful misconduct of the Design-Build 
Entity, and, upon Design-Build Entity obtaining a final adjudication by a court of 
competent jurisdiction, Design-Build Entity’s liability for such claim, including the cost 
to defend, shall not exceed the Design-Build Entity’s proportionate percentage of fault. 

C. In claims against any person or entity indemnified under this Article that are made by 
an employee of the Design-Build Entity or any Subcontractor, a person indirectly 
employed by the Design-Build Entity or any Subcontractor, or anyone for whose acts 
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the Design-Build Entity or any Subcontractor may be liable, the indemnification 
obligation under this Article shall not be limited by any limitation on amount or type of 
damages, compensation, or benefits payable by or for Design-Build Entity or any 
Subcontractor under workers’ compensation acts, disability benefit acts, or other 
employee benefit acts or any other insurance limitations. 

D. In the event the Design-Build Entity and one or more than one other party is connected 
with an accident or occurrence covered by this indemnification, then all such parties 
shall be jointly and severally responsible to each of the Indemnitees for 
indemnification, and the ultimate responsibility among such indemnifying parties for 
the loss and expense of any such indemnification shall be resolved without jeopardy 
to any indemnitee listed in this Article. 

E. The provisions of this Article shall survive the termination of this Contract howsoever 
caused, and no payment, partial payment, or acceptance of occupancy in whole or 
part of the Work shall waive or release any of the provisions of this Article. 

6.29 Superintendent. 

A. The Design-Build Entity shall employ a competent Superintendent satisfactory to 
District who shall be in attendance at the Project site at all times during the 
performance of the Construction Work. Superintendent shall represent the Design-
Build Entity and communications given to, and received from, Superintendent shall be 
binding on the Design-Build Entity.  Superintendent must be able to proficiently speak, 
read and write in English.  Failure to maintain a Superintendent on the Project site at 
all times Work on the Project is in progress shall be considered a material breach of 
this Contract, entitling District to terminate the Contract or, alternatively, issue a 
Suspension Order until the Superintendent is on the Project site. If, by virtue of 
issuance of said Suspension Order, the Design-Build Entity fails to complete the 
Contract by the Guaranteed Completion Date, the Design-Build Entity will be assessed 
Liquidated Damages in accordance with the Contract. 

B. Any changes to the assignment of the Superintendent shall receive prior written 
approval from District.  The Superintendent may not perform the work of any trade, 
pick up materials, or perform any work not directly related to the supervision and 
coordination of the Construction Work at the Project site when work is in progress. In 
addition, the Design-Build Entity will provide all key personnel identified in the Contract 
for the time periods stipulated. 

6.30 Project Staffing. 

A. The Design-Build Entity and each Subcontractor shall: furnish a competent and 
adequate staff as necessary for the proper administration, coordination, supervision, 
and superintendence of its portion of the Work on the Project; organize the 
procurement of all materials and equipment so that the materials and equipment will 
be available at the time they are needed for the Work; and keep an adequate force of 
skilled and fit workers on the job to complete all Work on the Project in accordance 
with all requirements of the Contract. 

B. District shall have the right, but not the obligation, to require the removal from the 
Project of the Design-Build Entity’s Representative, or any other superintendent, staff 
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member, agent, or employee of any contractor, Subcontractor, material or equipment 
supplier, or any other entity working on the Project.  Removal may be required for any 
reason designated by District, including but not limited to, failure or refusal to perform 
Work on the Project in a manner acceptable to District, uncooperative or incompetent 
performance on the Project, threatening the adequate or timely completion of the 
Project, or threatening the safety of persons or property. 

6.31 Compliance With State Storm Water Permit for Construction. 

A. Storm, surface, ground, nuisance, or other waters may be encountered at various 
times during the Work.  Design-Build Entity hereby acknowledges that it has 
investigated the risk arising from such waters, has prepared its Proposal accordingly, 
and assumes any and all risks and liabilities arising therefrom. 

B. Design-Build Entity shall keep itself and all subcontractors, staff, and employees fully 
informed of and in compliance with all local, state and federal laws, rules and 
regulations that may impact, or be implicated by the performance of the Work 
including, without limitation, all applicable provisions of the District’s ordinances 
regulating discharges of storm water; the Federal Water Pollution Control Act (33 
U.S.C. § 1251 et seq.); the California Porter-Cologne Water Quality Control Act (Water 
Code § 13000 et seq.); and any and all regulations, policies, or permits issued 
pursuant to any such authority.  These include, but are not limited to California 
Regional Water Quality Control Boards (Santa Ana and San Diego Regions) Order 
No. R8-2009-0030 (NPDES Permit No. CAS 618030), Order No. R9-2009-0002, Order 
No. R8-2009-0045, Order No. R9-2013-0001 as amended by Order Nos. R9-2015-
0001 and R9-2015-0100, and State Water Resources Control Board Order No. 2010-
0014-DWQ, Order No. 2009-0009-DWQ, and Order No. 2012-0006-DWQ, and any 
amendment or renewal thereof. 

C. The Design-Build Entity shall be required to comply with all conditions of the State 
Water Resources Control Board National Pollutant Discharge Elimination System 
General Permit for Waste Discharge Requirements for Discharges of Stormwater 
Runoff Associated with Construction Activity ("Permit") for all construction activity 
which results in the disturbance of in excess of one acre of total land area or which is 
part of a larger common area of development or sale.  The Design-Build Entity shall 
be responsible for filing the Notice of Intent and for obtaining the Permit.  If applicable, 
the Design-Build Entity shall be solely responsible for preparing and implementing a 
Stormwater Pollution Prevention Plan (“SWPPP”) prior to initiating work on the Project.  
It shall be the Design-Build Entity's responsibility to evaluate the cost of procuring the 
Permit and preparing the SWPPP as well as complying with the SWPPP and any 
necessary revision to the SWPPP to address storm water impacts.  The Design-Build 
Entity shall comply with all requirements of the State Water Resources Control Board.  
The Design-Build Entity shall include all costs of compliance with specified 
requirements in the Price.  For those Sites where construction activity results in the 
disturbance of less than one acre of total land area and/or do not need coverage under 
the Permit, the Design-Build Entity shall be responsible for preparing and 
implementing an Erosion and Sediment Control Plan in accordance with California 
Regional Water Quality Control Board Order No. R8-2009-0030, Order No. R9-2013-
0001 as amended by Order Nos. R9-2015-0001 and R9-2015-0100 and any 
amendment or renewal thereof.  
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D. The Design-Build Entity shall be responsible for procuring, implementing and 
complying with the provisions of the Permit and the SWPPP, including the standard 
provisions, monitoring and reporting requirements as required by the Permit. The 
Design-Build Entity shall provide copies of all reports and monitoring information to the 
District’s Representative. The Design-Build Entity shall comply with the lawful 
requirements of any applicable municipality, the County, drainage authority, and other 
local agencies regarding discharges of storm water to separate storm drain system or 
other watercourses under their jurisdiction, including applicable requirements in 
municipal storm water management programs. 

E. Failure to comply with laws, regulations, and ordinances listed in this Article is a 
violation of federal and state law.  Notwithstanding any other indemnity contained in 
this Contract, Design-Build Entity agrees to indemnify and hold harmless the District, 
its officials, officers, agents, employees and authorized volunteers from and against 
any and all claims, demands, losses or liabilities of any kind or nature which the 
District, its officials, officers, agents, employees and authorized volunteers may 
sustain or incur for noncompliance with the laws, regulations, and ordinances listed 
above, arising out of or in connection with the Project, except for liability resulting from 
the sole established negligence, willful misconduct or active negligence of the District, 
its officials, officers, agents, employees or authorized volunteers. District reserves the 
right to defend any enforcement action or civil action brought against the District for 
Design-Build Entity’s failure to comply with any applicable water quality law, regulation, 
or policy.  Design-Build Entity hereby agrees to be bound by, and to reimburse the 
District for the costs associated with, any enforcement action and/or settlement 
reached between the District and any relevant enforcement entity. 

6.32 Monthly Report. 

A. [Intentionally Deleted] 

6.33 Other Reports. 

A. The Design-Build Entity will cooperate with District in preparing, or causing to be 
prepared, all or part of, periodic project reports required by state or federal agencies. 

6.34 Notice of Labor Dispute. 

A. If the Design-Build Entity has knowledge that any actual or potential labor dispute is 
delaying, or threatens to delay, the timely performance of Work on the Project, the 
Design-Build Entity shall immediately give written notice including all relevant 
information to District. 

B. The Design-Build Entity agrees to insert the substance of this Article 6.36 in any 
subcontract to which a labor dispute may delay the timely performance of Work on the 
Project, except that each subcontract shall provide that in the event its timely 
performance is delayed or threatened by delay by any actual or potential labor dispute, 
the Subcontractor shall immediately notify the next higher tier Subcontractor or the 
Design-Build Entity, as the case may be, of all relevant information concerning the 
dispute. 
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6.35 Documents and Samples At Project Site. 

A. The Design-Build Entity shall maintain the following at the Project site: 

1. One current copy of the Contract Documents (including Construction Documents), 
in good order and marked to record current changes and selections made during 
construction. 

2. One copy of the prevailing wage rates applicable to the Project. 

3. The current accepted Project Schedule. 

4. Shop Drawings, Product Data, and Samples. 

5. All other required submittals. 

6.36 Cutting, Fitting, and Patching. 

A. The Design-Build Entity shall do all cutting, fitting, or patching work required to make 
all parts of the Project come together properly and to allow the Project to receive or be 
received by the work of Separate Contractors shown upon, or reasonably implied by, 
the Contract Documents.  The Design-Build Entity shall not endanger the Project, or 
adjacent property by cutting, digging, or otherwise. The Design-Build Entity shall not 
cut or alter the work of any Separate Contractor without the prior written consent of 
District’s Representative. 

6.37 Access to Work. 

A. District, District’s Representative, their consultants, and other persons authorized by 
District will at all times have access to the Work on the Project wherever it is in 
preparation or progress.  The Design-Build Entity shall provide safe and proper 
facilities for such access and for inspection. 

6.38 Concealed Or Unknown Conditions. 

A. Except and only to the extent provided otherwise in Articles 9 and 10, by signing the 
Contract, the Design-Build Entity agrees: 

1. To bear the risk of concealed or unknown conditions, if any, which may be 
encountered in performing the Contract, as described in the Contract Documents, 
and/or can reasonably be inferred by the Design-Build Entity based on its 
experience and expertise; and 

2. That the Design-Build Entity’s GMP for the Contract was made with full knowledge 
of this risk. 

In agreeing to bear the risk of concealed or unknown conditions, the Design-Build 
Entity understands that, except and only to the extent provided otherwise in Articles 9 
and 10, concealed and/or unknown conditions shall not excuse the Design-Build Entity 
from its obligation to achieve full completion of the Project within the Guaranteed 
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Completion Date, and shall not entitle the Design-Build Entity to an adjustment of the 
GMP. 

B. If concealed or unknown conditions are encountered which require, in the opinion of 
District’s Representative, design details which differ from those details shown in the 
Bridging Documents and District’s Representative finds that such revised design 
details will cause an increase or decrease in the cost of, or the time required for 
performance of the Contract, and if District agrees with District’s Representative’s 
determinations, District will issue a Change Order modifying the Contract to provide 
for the change in design details and to provide for an adjustment in the GMP and/or 
Guaranteed Completion Date pursuant to Articles 9 and 10 following receipt of a 
Change Order Request. 

C. If the Design-Build Entity encounters concealed or unknown conditions that differ 
materially from those anticipated or expected, the Design-Build Entity shall notify 
District’s Representative within three (3) Days in writing of such conditions so that 
District’s Representative can determine if such conditions require design details which 
differ from those design details shown in the Bridging Documents.  Design-Build Entity 
shall be liable to District for any extra costs incurred as a result of the Design-Build 
Entity’s failure to give such notice.  Design-Build Entity’s failure to give such notice 
shall constitute a waiver by Design-Build Entity of any additional compensation. 

6.39 Liability for and Repair of Damaged Work. 

A. Design-Build Entity shall be liable for any and all damages and losses to the Project 
(whether by fire, theft, vandalism, earthquake, flood or otherwise) prior to District’s 
acceptance of the Project as fully completed. 

6.40 Environmental Quality Protection 

A. Landscape and Vegetation Preservation 

1. The Design-Build Entity shall exercise care to preserve the natural landscape 
and vegetation, and shall conduct operations so as to prevent unnecessary 
destruction, scarring, or defacing of the natural surroundings in the vicinity of 
the Work.  Movement of crews and equipment within the rights-of-way and over 
routes provided for access to the Work shall be performed in a manner to 
prevent damage to property.  When no longer required, construction roads 
shall be restored to original contours.  Upon completion of the Work, and 
following removal of construction facilities and required cleanup, land used for 
construction purposes and not required for the completed installation shall be 
scarified and regraded, as required, so that all surfaces are left in a condition 
that will facilitate natural revegetation, provide for proper drainage, and prevent 
erosion. 

B. Protected Species  

1. If, in the performance of the Work, evidence of the possible occurrence of any 
Federally listed threatened or endangered plant or animal is discovered, the 
Design-Build Entity shall notify the District Representative immediately, giving 
the location and nature of the findings.  Written confirmation of the evidence, 
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location and nature of the findings shall be forwarded to District within 2 Days.  
The Design-Build Entity shall immediately cease all construction activities in 
the immediate area of the discovery to the extent necessary to protect the 
endangered plant or animal.  If directed by the District Representative, Design-
Build Entity will refrain from working in the immediate area, suspend the Work 
in its entirety, or alter its performance to ensure full compliance with all 
applicable permits, laws and regulations.  Any District directed changes to the 
Work as a result of a siting will be pursuant to the Contract Documents.  Any 
costs or delays incurred by District or the Design-Build Entity due to 
unreasonable or false notification of an endangered plant or animal will be 
borne by the Design-Build Entity. 

C. Preservation of Historical and Archeological Resources  

1. If, in the performance of the Work, Design-Build Entity should unearth cultural 
resources (for example, human remains, animal bones, stone tools, artifacts 
and/or midden deposits) through excavation, grading, watering or other means, 
the Design-Build Entity notify the District Representative immediately, giving 
the location and nature of the findings.  The Design-Build Entity shall 
immediately cease all construction activities in the immediate area of the 
discovery to the extent necessary to protect the cultural resource.  If directed 
by the District Representative, Design-Build Entity will refrain from working in 
the immediate area, suspend the Work in its entirety, or re-sequence and/or 
alter its performance to ensure full compliance with all applicable permits, laws 
and regulations. The Design-Build Entity shall provide such cooperation and 
assistance as may be necessary to preserve the cultural resources for removal 
or other disposition. Any District directed changes to the Work as a result of 
the cultural resource will be pursuant to the Contract Documents.  Should 
Design-Build Entity, without permission, injure, destroy, excavate, appropriate, 
or remove any cultural resource on or adjacent to the Site, it will be subject to 
disciplinary action, arrest and penalty under applicable law.  The Design-Build 
Entity shall be principally responsible for all costs of mitigation and/or 
restoration of cultural resources related to the unauthorized actions identified 
above. Design-Build Entity shall be required to pay for unauthorized damage 
and mitigation costs to cultural resources (historical and archeological 
resources) as a result of unauthorized activities that damage cultural resources 
and shall indemnify District pursuant to the Contract Documents. 

6.41 Technical Manuals; Spare Parts. 

A. The Design-Build Entity shall submit technical operation and maintenance information 
for each item of mechanical, electrical and instrumentation equipment in an organized 
manner in the Technical Manual.  It shall be written so that it can be used and 
understood by District’s operation and maintenance staff.  The Design-Build Entity 
shall furnish to District six (6) identical Technical Manuals.  Each set shall consist of 
one or more volumes, each of which shall be bound in a standard binder. 

B. The Design-Build Entity shall furnish to District six (6) identical sets of spare parts 
information for all mechanical, electrical, and instrumentation equipment.  The spare 
parts list shall include the current list price of each spare part.  The spare parts list 
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shall include those spare parts which each manufacturer recommends be maintained 
by District in inventory.  Each manufacturer or supplier shall indicate the name, 
address, and telephone number of its nearest outlet of spare parts to assist District in 
ordering.  The Design-Build Entity shall cross-reference all spare parts lists to the 
equipment numbers designated in the Contract Documents.  The spare parts lists shall 
be bound in standard size, 3-ring binder. 

6.42 CARB Compliance. 

A. Design-Build Entity shall comply, and shall ensure all subcontractors comply, with all 
applicable requirements of the most current version of the regulations imposed by 
California Air Resources Board (“CARB”) including, without limitation, all applicable 
terms of Title 13, California Code of Regulations Division 3, Chapter 9 and all pending 
amendments (“CARB Regulation”).  

B. Throughout the Project, and for three (3) years thereafter, Design-Build Entity shall 
make available for inspection and copying any and all documents or information 
associated with Design-Build Entity’s and its Subcontractors’ fleets including, without 
limitation, the Certificates of Reported Compliance (“CRCs”), fuel/refueling records, 
maintenance records, emissions records, and any other information Design-Build 
Entity is required to produce, keep or maintain pursuant to the Regulation upon two 
(2) calendar days’ notice from District.   

C. Design-Build Entity shall be solely liable for any and all costs associated with 
compliance with the CARB Regulation as well as for any and all penalties, fines, 
damages, or costs associated with any and all violations, or failures to comply with the 
Regulation. Contractor shall defend, indemnify and hold harmless District, its officials, 
officers, employees and authorized volunteers free and harmless from any claims, 
liabilities, costs, penalties or interest arising out of any failure or alleged failure to 
comply with the CARB Regulation.  

6.43 Quality Assurance and Quality Control.  

A. DBE shall provide a comprehensive Quality Assurance (QA) and Quality Control (QC) 
program in accordance with standards required in the Contract Documents. Establish 
QA and QC program prior to onset of Work and review with District’s Representative. 

 

ARTICLE 7 -OTHER WORK AT THE PROJECT SITE 

7.1 Related Work At Project Site. 

A. Nothing contained in the Contract Documents shall be interpreted as granting to 
Design-Build Entity exclusive occupancy at the Project site. District reserves the right 
to award separate contracts for, or to perform with its own forces, construction or 
operations related to the Work or other construction or operations at or affecting the 
Project site, including portions of Work on the Project which have been deleted by 
Change Order.  The Design-Build Entity shall cooperate with District’s employees or 
through other direct contracts, or have other work performed by utility owners 
(collectively, “Other Contractors”).  If such other work is not noted in the Contract 
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Documents, then written notice thereof will be given to the Design-Build Entity prior to 
starting any such other work.  The Design-Build Entity shall participate with District 
and Separate Contractors in joint review of construction schedules and Project 
requirements when directed to do so.  The Design-Build Entity shall make necessary 
revisions to the Project Schedule after such joint review. 

B. Design-Build Entity shall be solely responsible for all costs associated with 
coordinating its Work with Separate Contractors.  Design-Build Entity shall not be 
entitled to additional compensation from District for damages resulting from such 
simultaneous, collateral, and essential Work.  If necessary to avoid or minimize such 
damage or delay, Design-Build Entity shall redeploy its work forces to other parts of 
the Work, or adjust its Work schedule including reasonable acceleration of the Work.  
If a portion of the Work on the Project is dependent upon the proper execution or 
results of other construction or operations by District or Separate Contractors, the 
Design-Build Entity shall inspect such other design or construction or operations 
before proceeding with that portion of the Work on the Project.  The Design-Build Entity 
shall promptly report to District’s Representative apparent discrepancies or defects 
which render the other design, construction or operations unsuitable to receive the 
Work on the Project.  Unless otherwise directed by District’s Representative, the 
Design-Build Entity shall not proceed with the portion of the Work on the Project 
affected until apparent discrepancies or defects have been corrected.  Failure of the 
Design-Build Entity to so report within a reasonable time after discovering such 
discrepancies or defects shall constitute an acknowledgment that the other 
construction or operations by District or Separate Contractors is suitable to receive the 
Work on the Project, except as to defects not then reasonably discoverable. 

C. Design-Build Entity shall afford each Separate Contractor proper and safe access to 
the Project site, provide a reasonable opportunity for the introduction and storage of 
materials and equipment and the execution of such other work, and properly 
coordinate the Work with theirs. Design-Build Entity shall do all cutting, fitting, and 
patching of the Work that may be required to properly connect or otherwise make its 
several parts come together and properly integrate with such other work. Design-Build 
Entity shall not endanger any work of others by cutting, excavating, or otherwise 
altering such work; provided, however, that Design-Build Entity may cut or alter others’ 
work with the written consent of District’s Representative and the others whose work 
will be affected. 

D. If the proper execution or results of any part of Design-Build Entity’s Work depends 
upon work performed by Separate Contractors, Design-Build Entity shall inspect such 
other work and promptly report to District’s Representative in writing any delays, 
defects, or deficiencies in such other work that render it unavailable or unsuitable for 
the proper execution and results of Design-Build Entity’s Work. Design-Build Entity’s 
failure to so report will constitute an acceptance of such other work as fit and proper 
for integration with Design-Build Entity’s Work except for latent defects and 
deficiencies in such other work. 

E. If any claims are made by Separate Contractors arising out of Design-Build Entity’s 
performance of the Work, Design-Build Entity shall be responsible to immediately 
resolve the dispute and indemnify District pursuant to the Contract Documents. 
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F. District’s Representative shall arrange meetings with Separate Contractors performing 
work to plan coordination of construction activities but will not be responsible to direct 
coordination efforts.  Any difference or conflict arising between Design-Build Entity and 
any Separate Contractor shall be submitted to District’s Representative for a decision 
in the matter.  Design-Build Entity shall comply with direction from District’s 
Representative whose decision on coordination matters will be final. 

7.2 For Delays by Others. 

A. By entering into this Contract, Design-Build Entity acknowledges that there may be 
Separate Contractors on the Project site whose work will be coordinated with that of 
Design-Build Entity.  Design-Build Entity expressly warrants and agrees that Design-
Build Entity will cooperate with Separate Contractors and will do nothing to delay, 
hinder, or interfere with the work of Separate Contractors, District, or District’s 
Representative. Design-Build Entity also expressly agrees that, in the event its Work 
is hindered, delayed, interfered with, or otherwise affected by a Separate Contractor, 
its sole remedy will be a direct action against the Separate Contractor.  Design-Build 
Entity will have no remedy, and hereby expressly waives any remedy, against District 
or District’s Representative on account of delay, hindrance, interference, or other 
event caused by Separate Contractor. 

7.3 Design-Build Entity’s Delay Or Damage. 

A. Design-Build Entity shall be liable to District and any Separate Contractor for the direct 
delay and disruption costs or damages incurred by such Separate Contractor as a 
result of Design-Build Entity’s wrongful action or inactions. 

ARTICLE 8 -SUBCONTRACTORS 

8.1 Award of Subcontracts and Other Contracts for Portions of The Work. 

A. All Subcontractors shall be retained in accordance with the Subletting and 
Subcontracting Fair Practices Act (Public Contract Code Section 4100 et seq.).  The 
Design-Build Entity shall not, without the consent of District: substitute any person or 
entity as a Subcontractor in place of the Subcontractor designated in the Proposal; or 
permit any such Subcontractor to be assigned or transferred, or allow it to be 
performed by any person or entity other than the original Subcontractor listed in the 
Proposal.  Any assignment or substitution made without the prior written consent of 
the awarding authority or not in compliance with the Subletting and Subcontracting 
Fair Practices Act shall be void, and the assignees shall acquire no rights in the 
Contract.  Any consent, if given, shall not relieve the Design-Build Entity or its 
Subcontractors from their obligations under the terms of the Contract.  All requests by 
the Design-Build Entity for substitution will be handled through District’s 
Representative. 

B. The Design-Build Entity shall submit to District’s Representative after selecting 
Subcontractors pursuant to an open and competitive process, an updated expanded 
list of Subcontractors, along with their respective addresses, telephone numbers, e-
mail addresses and contractor’s license numbers.  The expanded list of 
Subcontractors shall be provided and/or updated no later than ten (10) Days after the 
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date which the Design-Build Entity awards a contract for any portion of the Work to a 
Subcontractor not originally listed in the Design-Build Entity’s Proposal. 

C. District has the right to request all documentation that supports the Design-Build 
Entity’s selection of a Subcontractor.  District shall have the right of final approval as 
to the qualifications of a Subcontractor to perform its designated scope of Work. Within 
District’s discretion, any Subcontractor may be deemed not qualified to perform Work 
on the Project if District or District’s Representative determines that the Subcontractor 
fails to meet the requirements of the Contract Documents, or for any other reason. 

D. Any increase in the cost of the Work on the Project resulting from the replacement or 
substitution of a Subcontractor pursuant to this Article or as required by District or 
District’s Representative pursuant to this Article, shall be borne solely by the Design-
Build Entity.  The Design-Build Entity shall not be entitled to any increase in GMP or 
an extension of Guaranteed Completion Date due to such replacement or substitution. 

E. Any part of the Work on the Project performed for the Design-Build Entity by a 
Subcontractor shall be pursuant to a written subcontract.  Each such subcontract shall 
require the Subcontractor, to the extent of the work to be performed by the 
Subcontractor, to be bound to the Design-Build Entity by the terms of the Contract 
Documents, to assume toward the Design-Build Entity all the obligations and 
responsibilities which the Design-Build Entity assumes towards the District by the 
Contract Documents, and to perform such portion of the work on the Project in 
accordance with the Contract Documents.  Each such subcontract shall preserve and 
protect the rights of the District under the Contract Documents, with respect to the 
work to be performed by Subcontractor, so that subcontracting thereof will not 
prejudice such rights. The Design-Build Entity is responsible for reviewing and 
coordinating the Work of and among his Subcontractors and Design Professionals.  
This review and coordination includes, but is not limited to, resolution of any 
inconsistencies, errors or omissions.    

8.2 Contingent Assignment of Subcontracts. 

A. The Design-Build Entity hereby assigns to District all its interest in first tier 
subcontracts now or hereafter entered into by the Design-Build Entity for performance 
of any part of the Work on the Project.  The assignment will be effective upon 
acceptance by District in writing and only as to those subcontracts which District 
designates in writing.  District may accept said assignment at any time during the 
course of the Work on the Project and prior to Final Completion in the event of a 
suspension or termination of the Design-Build Entity’s rights under the Contract 
Documents.  Such assignment is part of the consideration to District for entering into 
the Contract with the Design-Build Entity and may not be withdrawn prior to Final 
Completion. 

ARTICLE 9 -CHANGE IN CONTRACT PRICE; CHANGE IN CONTRACT TIMES 

9.1 Contract Change Orders. 

A. District, without invalidating the Contract, may order changes in the work consisting of 
additions, deletions or other revisions, and the GMP and/or Contract Time shall be 
adjusted accordingly.  All such changes in the Work shall be authorized by written 
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Change Order and shall be performed under the applicable conditions of the Contract 
Documents.  A Change Order signed by the Design-Build Entity indicates the Design-
Build Entity’s agreement therewith, including any adjustment in the GMP and/or 
Contract Time, and the full and final settlement of all costs (direct, indirect and 
overhead) related to the work authorized by the Change Order.  No changes in the 
Work covered by this Contract shall exonerate any surety or any bond given in 
connection with this Contract.  No dispute, disagreement or failure of the Parties to 
reach agreement on the terms of a Change Order shall relieve the Design-Build Entity 
from the obligation to proceed with performance of the changed work promptly and 
expeditiously.  Whenever any change is made as provided for herein, such change 
shall be considered and treated as though originally included in the Contract 
Documents, and shall be subject to all terms, conditions and provisions of the original 
Contract Documents.  

B. Design-Build Entity shall promptly execute changes in the Work as directed in writing 
by District even when the parties have not reached agreement on whether the change 
increases the scope of Work or affects the GMP or Contract Time, if any. All claims for 
additional compensation to the Design-Build Entity shall be presented in writing.  No 
claim will be considered after the work in question has been done unless a written 
Change Order has been issued or a timely written notice of claim has been made by 
Design-Build Entity. Design-Build Entity shall not be entitled to claim or bring suit for 
damages, whether for loss of profits or otherwise, on account of any decrease or 
omission of any item or portion of Work to be done.   

9.2 Contract Change Order Procedures. 

A. District Directive 

1. The District may direct changes in the Work, including deletion of Work, by 
delivering a written work directive.  To the extent the work directive results in a 
change to the GMP and/or Contract Time, Design-Build Entity must timely 
submit a Change Order Request and comply with all Change Order procedures 
in accordance with this Article. Notwithstanding issuance of a work directive, 
Design-Build Entity’s failure to timely submit a Change Order Request shall 
constitute a waiver by Design-Build Entity of any adjustment to the GMP and/or 
Contract Time for work performed under the directive.  The District shall not be 
liable to Design-Build Entity for work performed or omitted by Design-Build 
Entity in reliance on verbal orders. 

2. The District shall have the right to order changes in the Work by a unilateral 
Change Order setting forth the District’s determination of the reasonable 
additions or savings in the GMP and/or Contract Time. 

B. Design-Build Entity Change Order Requests 

1. The Design-Build Entity agrees that one of the purposes of the Contract is to 
minimize the risk for Change Orders and reduce the likelihood of Change 
Orders.  Change Order Requests shall be kept to a minimum.   

2. The Design-Build Entity may request changes to the GMP and/or Contract 
Time for District directed changes in the Work or for Additional Work caused 
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by the acts, errors, or omissions of the District, or caused by unforeseen 
conditions if, and only if, the Design-Build Entity follows the procedures 
specified in this Article.  Work that should or could have been included as part 
of the Construction Documents or work resulting from ambiguities in the 
Construction Documents shall not be considered Additional Work and the 
District will not issue a Change Order for said work.   

3. If Design-Build Entity intends to initiate a Change Order Request, then Design-
Build Entity shall provide the District with written notice of the underlying facts 
and circumstances that give rise to the proposed change. Design-Build Entity 
shall submit the notice of change/delay prior to performance of the work and 
no later than five (5) Days after the District’s work directive or Design-Build 
Entity discovers the circumstances causing the need for the Change Order.  To 
be considered valid and complete, the notice of change/delay shall include a 
general statement of the circumstances giving rise to the notice of 
change/delay and a reasonable order of magnitude estimate of the additional 
costs and/or time. If the circumstances give rise to both a cost adjustment and 
time extension, Design-Build Entity shall submit the notice of change and 
notice of delay concurrently. 

4. A Change Order Request will only be deemed timely submitted if it is submitted 
prior to incurring any expense and within fourteen (14) Days from Design-Build 
Entity’s notice of change/delay. 

5. A Change Order Request must state that it is a Change Order Request, state 
and justify the reason for the request, and specify the amount of any requested 
adjustment to the GMP and/or Contract Time, if any.  The Change Order 
Request shall include all of the following information (unless inapplicable to the 
change): A detailed description of the circumstances giving rise to the request; 
A complete itemized cost proposal, including itemized pricing for costs; 
Supporting documentation for all costs; A time impact analysis showing the 
impact of the delay to the critical path to completion; If any added costs or 
information cannot be determined at the time of the Change Order Request, 
the reason the costs or information cannot be determined at the time; and 
Certification to the accuracy of the Change Order Request under penalty of 
perjury.  The time impact analysis shall be in the critical path method format 
and shall show the sequencing of all critical and non-critical new activities 
and/or activity revisions affected by the delay, with logic ties to all affected 
existing activities noted on the schedule. The District may demand, and 
Design-Build Entity shall provide, any additional information supporting the 
Change Order Request, including but not limited to native electronic format 
version of schedules and time impact analyses. Design-Build Entity shall 
provide the requested additional information within five (5) Days of the request. 

6. If the District denies the Change Order Request or disagrees with the proposal 
submitted by Design-Build Entity, it will notify the Design-Build Entity, and the 
District will provide its opinion of the appropriate change to the GMP and/or 
Contract Time.  If no agreement can be reached, the District shall have the 
right to order the work by a unilateral Change Order setting forth the District’s 
determination of the reasonable additions or savings in the GMP and/or 
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Contract Time, if any. The District’s determination shall become final and 
binding if the Design-Build Entity fails to submit a Claim in writing to the District 
within fourteen (14) Days of the issuance of the unilateral Change Order, 
disputing the terms of the unilateral Change Order and providing such 
supporting documentation for its position as the District may reasonably 
require.  

C. Change Order Format 

1. A Change Order signed by the Contractor indicates the Contractor's agreement 
therewith, including any adjustment in compensation or extension of time, and 
the full and final settlement of all costs (direct, indirect and overhead) related 
to the Work authorized by the Change Order. 

2. The District may designate the forms to be used for notices, Change Order 
Requests, and Change Orders.  If so designated, Design-Build Entity may only 
use such forms.  Design-Build Entity shall not reserve a right to assert impact 
costs, extended job site costs, extended overhead, constructive acceleration 
and/or actual acceleration beyond what is stated in the Change Order.  No 
Claims shall be allowed for impact, extended overhead costs, constructive 
acceleration and/or actual acceleration due to a multiplicity of changes and/or 
clarifications.  The Design-Build Entity may not change or modify the District’s 
Change Order form in an attempt to reserve additional rights. 

9.3 Determining Adjustments to Compensation. 

A. Limitation on Costs. Design-Build Entity shall not be entitled to any compensation 
for Work subject to a Change Order except as expressly set forth in this Article.  
The mark-up added in instances of Additional Work shall constitute the entire 
amount of profit, any mark-ups, any field or home office overhead costs, including 
personnel, equipment or office space, any materials, or any costs of equipment 
idle time for such Work. 

B. Lump Sum Change Orders. Whenever possible, any changes affecting 
compensation shall be in a lump sum mutually agreed by the Design-Build Entity 
and the District.  

C. Time and Materials Change Orders. The District may direct the Design-Build Entity 
to proceed with the Additional Work with payment to be made on the basis of actual 
cost of the labor and materials required to complete the Additional Work.  If the 
Project is federally funded, a time and materials Change Order shall only be issued 
after a determination that no other Change Order is suitable and the Change Order 
shall include a ceiling price that the Design-Build Entity exceeds at its own risk.   

D. Federally Funded Projects.  For any change in price to the Contract, general and 
administrative expenses shall be negotiated and must conform to the cost 
principles set forth under at 2 C.F.R. Part 200, subpart E, and profit shall be 
negotiated as a separate element of the cost.  To establish a fair and reasonable 
profit, consideration must be given to the complexity of the Additional Work to be 
performed, the risk borne by the Design-Build Entity, the Design-Build Entity's 
investment, the amount of subcontracting, the quality of its record of past 
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performance, and industry profit rates in the surrounding geographical area for 
similar work. 

E. Allowed Costs.  Estimates for lump sum quotations and accounting for time-and-
material work shall be limited to direct expenditures necessitated specifically by 
the change and shall be segregated as follows 

1. Labor.  The costs of labor will be the actual cost for wages prevailing locally for 
each craft or type of worker at the time the Additional Work is done, plus 
employer payments of payroll taxes and insurance, health and welfare, 
pension, vacation, apprenticeship funds, and other direct costs resulting from 
federal, state or local laws, as well as assessment or benefits required by lawful 
collective bargaining agreements.  The use of a labor classification which 
would increase the Additional Work cost will not be permitted unless the 
Design-Build Entity establishes the necessity for such additional costs.  Labor 
costs for equipment operators and helpers shall be reported only when such 
costs are not included in the invoice for equipment rental. 

2. Materials.  The cost of materials reported shall be at the lowest current price at 
which such materials are locally available in the quantities involved, plus sales 
tax, freight and delivery.  Materials costs shall be based upon supplier or 
manufacturer’s invoice.   

3. Tool and Equipment Use.  Regardless of ownership, the rates to be used in 
determining equipment use shall not exceed listed rates prevailing locally at 
equipment rental agencies, or distributors, at the time the work is performed.  
The Design-Build Entity shall furnish cost data supporting the establishment of 
the rental rate.  The rental rate to be applied for use of each items of equipment 
shall be the rate resulting in the least total cost to the District for the total period 
of use.  The District shall the make the final determination as to an equitable 
rental rate for the equipment.  No payment will be made for the use of small 
tools, which have a replacement value of $1,000 or less. 

a. The rental time to be paid for equipment shall be the time the equipment is in 
productive operation on the Additional Work being performed.  Rental time will 
not be allowed while equipment is inoperative due to breakdowns. 

b. All equipment shall, in the opinion of the District, be in good working condition 
and suitable for the purpose for which the equipment is to be used.  Equipment 
with no direct power unit shall be powered by a unit of at least the minimum 
rating recommended by the manufacturer.  

c. Before construction equipment is used on any Additional Work, the Design-
Build Entity shall plainly stencil or stamp an identifying number thereon at a 
conspicuous location, and shall furnish to the District, in duplicate, a description 
of the equipment and its identifying number.   

d. When hourly rates are listed, any part of an hour less than 30 minutes of 
operation shall be considered to be 1/2-hour of operation, and any part of an 
hour greater than 30 minutes will be considered one hour of operation.  When 
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daily rates are listed, any part of a day less than 4 hours operation shall be 
considered to be 1/2-day of operation.  

4. Allowed Mark-up.  The allowed mark-up for any and all overhead (including 
supervision and home and field office costs) and profit on work added to the 
Contract shall be determined in accordance with the following provisions: 

a. “Net Cost” is defined as the actual costs of labor, materials and tools and 
equipment only, excluding overhead and profit.  The costs of applicable 
insurance and bond premium will be reimbursed to the Design-Build Entity and 
Subcontractors at cost only, without mark-up.  Design-Build Entity shall provide 
the District with documentation of the costs, including but not limited to payroll 
records, invoices, and such other information as the District may reasonably 
request. 

b. For Work performed by the Design-Build Entity’s forces the allowed mark-up 
shall not exceed fifteen (15%) percent of labor costs, ten percent (10%) of 
material costs, and ten percent (10%) of the cost of tools and equipment use. 

c. For Work performed by a Subcontractor, the added cost for overhead and profit 
shall not exceed fifteen percent (15%) of the Subcontractor’s Net Cost of the 
Work to which the Design-Build Entity may add up to five percent (5%) of the 
Subcontractor’s Net Cost. 

d. For Work performed by a sub-subcontractor, the added cost for overhead and 
profit shall not exceed fifteen percent (15%) of the sub-subcontractor’s Net 
Cost for Work to which the Subcontractor and Design-Build Entity may each 
add up to an additional five percent (5%) of the Net Cost of the lower tier 
subcontractor. 

e. No additional mark-up will be allowed for lower tier subcontractors, and in no 
case shall the added cost for overhead and profit payable by the District exceed 
twenty-five percent (25%) of the Net Cost as defined herein, of the party that 
performs the Work. 

f. Calculation of the mark-up will be subject to the limitations above and to 
calculation as further detailed in (b)(B)(5) above. 

5. Documentation of Time-and-Material Costs. 

a. T&M Daily Sheets. Design-Build Entity must submit timesheets, materials 
invoices, records of equipment hours, and records of rental equipment hours 
to the District’s for an approval signature each day that Work is performed on 
a time-and-material basis.  The Engineer’s signature on time sheets only 
serves as verification that the Work was performed and is not indicative of the 
District’s agreement to Design-Build Entity’s entitlement to the cost. 

b. T&M Summary Sheet. Design-Build Entity shall submit a T&M Summary 
Sheet, which shall include total actual costs, within five (5) Days following 
completion of Additional Work on a time-and-material basis.  Design-Build 
Entity’s total actual cost shall be presented in a summary table in an electronic 

Page 86 of 126



38218.00002\43774965.1 
 

 

A2 - 61 
 

spreadsheet file by labor, material, equipment, and any other costs, along with 
documentation supporting the costs.  Design-Build Entity’s failure to submit the 
T&M Summary Sheet within five (5) Days of completion of the Additional Work 
will result in Design-Build Entity’s waiver for any reimbursement of any costs 
associated with the Additional Work. 

c. Excluded Costs. The following costs or any other home or field office overhead 
costs, all of which are to be considered administrative costs covered by the 
Design-Build Entity’s mark-up, shall not be allowed costs and shall not be 
included in any lump sum proposals or time-and-materials invoices: 

d. Overhead Cost. Payroll costs and other compensation of Design-Build Entity’s 
officers, executives, principals, general managers, engineers, architects, 
estimators, attorneys, auditors, accountants, purchasing and contracting 
agents, timekeepers, clerks, and other personnel employed by Design-Build 
Entity whether at the Site or in Design-Build Entity’s principal office or any 
branch office, material yard, or shop for general administration of the Work; 

e. Office Expenses. Expenses of Design-Build Entity’s principal and branch 
offices; 

f. Capital Expenses. Any part of Design-Build Entity’s capital expenses, including 
interest on Design-Build Entity’s capital employed for the Additional Work and 
charges against Design-Build Entity for delinquent payments; 

g. Negligence. Costs due to the negligence of Design-Build Entity or any 
Subcontractor or Supplier, or anyone directly or indirectly employed by any of 
them or for whose acts any of them may be liable, including without limitation 
the correction of Defective Work, disposal of materials or equipment wrongly 
supplied, and making good any damage to property; 

h. Small Tools. Cost of small tools valued at less than $1,000 and that remain the 
property of Design-Build Entity; 

i. Administrative Costs. Costs associated with the preparation of Change Orders 
(whether or not ultimately authorized), cost estimates, or the preparation or 
filing of Claims; 

j. Anticipated Lost Profits. Expenses of Design-Build Entity associated with 
anticipated lost profits or lost revenues, lost income or earnings, lost interest 
on earnings, or unpaid retention; 

k. Home Office Overhead. Costs derived from the computation of a “home office 
overhead” rate by application of the Eichleay, Allegheny, burden fluctuation, or 
other similar methods; 

l. Special Consultants and Attorneys. Costs of special consultants or attorneys, 
whether or not in the direct employ of Design-Build Entity, employed for 
services specifically related to the resolution of a Claim, dispute, or other matter 
arising out of or relating to the performance of the Additional Work. 
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m. Other. Other overhead or general expense costs of any kind and the cost of 
any item not specifically and expressly included in the Contract Documents; 
including but not limited to: submittals, drawings, field drawings, shop 
drawings, including submissions of drawings; field inspection; general 
superintendence; computer services; reproduction services; salaries of project 
engineer, superintendent, timekeeper, storekeeper, and secretaries; janitorial 
services; small tools, incidentals and consumables; temporary on-site facilities 
(offices, telephones, high speed internet access, plumbing, electrical power, 
lighting; platforms, fencing, water); surveying; estimating; protection of work; 
handling and disposal fees; final cleanup; other incidental work; related 
warranties; insurance and bond premiums. 

n. Compliance with Federal Cost Principles. If the Project is federally funded, any 
costs that are not allowable, reasonable and allocable to the Project, under 
generally accepted accounting principles and the applicable federal 
requirements.  

9.4 Design-Build Entity’s Wavier of Further Relief.   

A. DESIGN-BUILD ENTITY’S FAILURE TO PROVIDE A COMPLETE AND TIMELY 
NOTICE OF A CHANGE ORDER REQUEST OR TO COMPLY WITH ANY OTHER 
REQUIREMENT OF THIS ARTICLE, SHALL CONSTITUTE A WAIVER BY DESIGN-
BUILD ENTITY OF THE RIGHT TO AN  ADJUSTMENT OF THE CONTRACT PRICE 
AND/OR PROJECT COMPLETION DATE ON ACCOUNT OF SUCH 
CIRCUMSTANCES AND A WAIVER OF ANY RIGHT TO FURTHER RECOURSE 
OR RECOVERY BY REASON OF OR RELATED TO SUCH CHANGE BY MEANS 
OF THE CLAIMS DISPUTE RESOLUTION PROCESS OR BY ANY OTHER LEGAL 
PROCESS OTHERWISE PROVIDED FOR UNDER APPLICABLE LAWS.  

B. Design-Build Entity recognizes and acknowledges that timely submission of a formal 
written notice of change/delay and Change Order Request, whether or not the 
circumstances of the change may be known to the District or available to the District 
through other means, is not a mere formality but is of crucial importance to the ability 
of the District to promptly identify, prioritize, evaluate and mitigate the potential effects 
of changes.  Any form of informal notice, whether verbal or written (including, without 
limitation, statements in requests for information, statements in Submittals, statements 
at any job meeting or entries on daily logs or job meeting minutes), that does not strictly 
comply with the formal requirements of this Article, shall accordingly be insufficient.  

9.5 District Reservation of Rights. 

A. By signing the Contract, the parties agree that District has the right to do any or all of 
the following, which are reasonable and within the contemplation of the parties: 

1. To order changes in the Work, including without limitation: Changes to correct 
errors or omissions caused by District, if any, in the Contract Documents; Changes 
resulting from District’s decision to change the Work subsequent to execution of 
the Contract; and Changes due to unforeseen conditions. 

2. To suspend Work on the Project or any part thereof. 
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3. To delay Work on the Project, including without limitation, delays resulting from the 
failure of District or District’s Representative to timely perform any Contract 
obligation and delays for District’s convenience. 

ARTICLE 10 -TIME FOR COMPLETION; LIQUIDATED DAMAGES 

10.1 Progress and Completion. 

A. The Design-Build Entity shall proceed expeditiously with adequate forces and shall 
achieve full completion of the Work by the Guaranteed Completion Date.  If District’s 
Representative determines and notifies the Design-Build Entity that the Design-Build 
Entity’s progress is such that the Design-Build Entity will not achieve full completion of 
the Work by the Guaranteed Completion Date, the Design-Build Entity shall 
immediately and at no additional cost to District, take all measures necessary, 
including working such overtime, additional shifts, Sundays, or holidays as may be 
required to ensure that the entire Project is completed within the Guaranteed 
Completion Date.  Upon receipt of such notice from District’s representative, the 
Design-Build Entity shall immediately notify District’s Representative of all measures 
to be taken to ensure full completion of the Work within the Guaranteed Completion 
Date.  The Design-Build Entity shall reimburse District for any extra costs or expenses 
(including the reasonable value of any services provided by District’s employees) 
incurred by District as the result of such measures. 

10.2 Time for Completion. 

A. The time for completion set forth in Contract shall commence: (1) on the date stated 
in the Notice to Proceed, or (2) if the Notice to Proceed does not specify a 
commencement date, then on the date of the Notice to Proceed and shall be 
completed by Design-Build Entity in the time specified in the Contract Documents.  The 
District is under no obligation to consider early completion of the Project; and the 
Guaranteed Completion Date shall not be amended by the District’s receipt or 
acceptance of the Design-Build Entity’s proposed earlier completion date.  Any 
difference in time between the Design-Build Entity’s early completion and the 
Guaranteed Completion Date shall be considered a part of the Project float.  Design-
Build Entity shall not be entitled to compensation, and the District will not compensate 
Design-Build Entity, for delays which impact early completion.  Design-Build Entity 
shall not, under any circumstances, receive additional compensation from the District 
(including but not limited to indirect, general, administrative or other forms of overhead 
costs) for the period between the time of earlier completion proposed by the Design-
Build Entity and the Guaranteed Completion Date.  

10.3 Liquidated Damages.   

A. If the Work is not completed as stated in the Contract Documents, it is understood that 
the District will suffer damage.  In accordance with Government Code section 
53069.85, being impractical and infeasible to determine the amount of actual damage, 
it is agreed that Design-Build Entity shall pay to the District as fixed and liquidated 
damages, and not as a penalty, the sum stipulated in the Contract for each calendar 
day of delay until the Work is fully completed. Design-Build Entity and its surety shall 
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be liable for any liquidated damages.  Any money due or to become due the Design-
Build Entity may be retained to cover liquidated damages. 

10.4 Inclement Weather.   

A. Design-Build Entity shall abide by the District’s determination of what constitutes 
inclement weather.  Time extensions for inclement weather shall only be granted when 
the Work stopped during inclement weather is on the critical path of the Project 
schedule. Design-Build Entity shall not be entitled to damages for time extensions 
resulting from inclement weather. 

10.5 Extension of Time.   

A. Design-Build Entity’s entitlement to an extension of the Contract Time is limited to an 
District-caused extension of the critical path, reduced by the Design-Build Entity’s 
concurrent delays, and established by a proper time impact analysis.  Design-Build 
Entity shall not be charged liquidated damages because of any delays in completion 
of the Work due to unforeseeable causes beyond the control and without the fault or 
negligence of Design-Build Entity (or its Subcontractors or Suppliers).  The District 
shall ascertain the facts and extent of delay and grant extension of time for completing 
the Work when, in its judgment, the facts justify such an extension.  Design-Build Entity 
shall not be entitled to an adjustment in the Contract Times for delays within the control 
of Design-Build Entity.  Delays attributable to and within the control of a Subcontractor 
or Supplier shall be deemed to be delays within the control of Design-Build Entity.   

10.6 Reverse Liquidated Damages.   

A. INTENTIONALLY DELETED 

10.7 Force Majeure.   

A. In accordance with Sections 10.5 and 10.6 above, the Design-Build Entity shall not be 
charged liquidated damages, and the District shall not be responsible, for any delays 
resulting from a Force Majeure Event.  If a delay to the critical path results from a 
Force Majeure Event, the Design-Build Entity will be entitled to a time extension but 
will not receive an adjustment to the GMP or any other compensation.  Such a non-
compensable adjustment shall be Design-Build Entity’s sole and exclusive remedy for 
such delays. 

10.8 No Damages for Reasonable Delay.   

A. The District’s liability to Design-Build Entity for delays for which the District is 
responsible shall be limited to only an extension of time unless such delays were 
unreasonable under the circumstances.  In no case shall the District be liable for any 
costs which are borne by the Design-Build Entity in the regular course of business, 
including, but not limited to, home office overhead and other ongoing costs.  Damages 
caused by unreasonable District delay shall be based on actual costs only, no 
proportions or formulas shall be used to calculate any delay damages. 
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10.9 Procedure for Time Extensions and Delay Damages.   

A. Design-Build Entity shall not be entitled to any extension of time  unless Design-Build 
Entity properly notices the delay and adjustment to compensation and requests a 
Change Order in accordance with the Contract Documents.  Design-Build Entity’s 
failure to timely and fully comply with the Change Order procedures in the Contract 
Documents shall constitute a waiver of Design-Build Entity’s right to a time extension. 

ARTICLE 11 -TEST AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCEPTANCE OF 
DEFECTIVE WORK; NOTICE OF DEFECTS 

11.1 Notice of Defective Work. 

A. Prompt written notice of all Defective Work of which District or District’s Representative 
has actual knowledge will be given to Design-Build Entity. Defective Work may be 
rejected, corrected, or accepted as provided in the Contract Documents. 

11.2 Access to Work. 

A. District, District’s Representative, their consultants and other representatives and 
personnel, independent testing laboratories, and governmental agencies with 
jurisdictional interests will have access to the Project site and the Work at reasonable 
times for their observation, inspection, and testing. Design-Build Entity shall provide 
them proper and safe conditions for such access and advise them of Design-Build 
Entity’s safety procedures and programs. 

11.3 Tests and Inspections. 

A. Design-Build Entity shall give District’s Representative timely notice of readiness of 
the Work for all required inspections, tests, or approvals and shall cooperate with 
inspection and testing personnel to facilitate required inspections or tests. 

B. Except as provided by the Contract Documents, District shall employ and pay for the 
services of an independent testing laboratory to perform all inspections, tests, or 
approvals required by the Contract Documents.   

C. If Applicable Laws of any public body having jurisdiction require any Work (or part 
thereof) specifically to be inspected, tested, or approved by an employee or other 
representative of such public body, Design-Build Entity shall assume full responsibility 
for arranging and obtaining such inspections, tests, or approvals, pay all costs in 
connection therewith, and furnish District’s Representative the required certificates of 
inspection or approval. 

D. Design-Build Entity shall be responsible for arranging and obtaining and shall pay all 
costs in connection with any inspections, tests, or approvals required for District and 
District’s Representative’s acceptance of materials or equipment to be incorporated in 
the Work; or acceptance of materials, mix designs, or equipment submitted for 
approval prior to Design-Build Entity’s purchase thereof for incorporation in the Work. 
Such inspections, tests, or approvals shall be performed by organizations acceptable 
to District. 
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E. District will provide inspection during normal working hours from 7:00 a.m. to 3:30 p.m. 
Monday through Friday. Inspection before or after this time will be charged to the 
contractor as reimbursable inspection time. Inspections on weekends requires two 
days’ notice for review and approval. Upon written request and approval the 8.5 hour 
working day may be changed to other limits subject to District ordinance. 

11.4 Uncovering Work. 

A. If any Work (or the work of others) that is to be inspected, tested, or approved is 
covered by Design-Build Entity without written concurrence of District’s 
Representative, Design-Build Entity shall, if requested by District’s Representative, 
uncover such Work for observation. 

B. Uncovering Work shall be at Design-Build Entity’s expense unless Design-Build Entity 
has given District’s Representative timely notice of Design-Build Entity’s intention to 
cover the same and District’s Representative has not acted with reasonable 
promptness in response to such notice. 

C. If Design-Build Entity has given District’s Representative timely notice of Design-Build 
Entity’s intention to cover the work and District’s Representative has not acted with 
reasonable promptness in response to such notice, and District’s Representative later 
considers it necessary or advisable that covered Work be observed by District’s 
Representative or inspected or tested by others, Design-Build Entity, at District’s 
Representative’s request, shall uncover, expose, or otherwise make available for 
observation, inspection, or testing as District’s Representative may require, that 
portion of the Work in question, furnishing all necessary labor, material, and 
equipment. 

1. If it is found that the uncovered Work is defective, Design-Build Entity shall pay all 
claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court 
or arbitration or other dispute resolution costs) arising out of or relating to such 
uncovering, exposure, observation, inspection, and testing, and of satisfactory 
replacement or reconstruction (including but not limited to all costs of repair or 
replacement of work of others); and District shall be entitled to an appropriate 
decrease in the GMP. 

2. If the uncovered Work is not found to be defective, Design-Build Entity shall be 
allowed an increase in the GMP and/or an extension of the Contract Times, directly 
attributable to such uncovering, exposure, observation, inspection, testing, 
replacement, and reconstruction. 

11.5 District May Stop The Work. 

A. If the Work is defective, District may in its sole discretion order Design-Build Entity to 
stop the Work, or any portion thereof, until the cause for such order has been 
eliminated. All delays associated with the stop Work order will be the responsibility of 
the Design-Build Entity. 
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11.6 Correction of Defective Work. 

A. Promptly after receipt of written notice, the Design-Build Entity shall (1) correct 
Defective Work that becomes apparent during the progress of the Work on the Project 
and (2) replace, repair, or restore to District’s satisfaction any other parts of the Work 
on the Project and any other real or personal property which is damaged or destroyed 
as a result of Defective Work or the correction of Defective Work. The Design-Build 
Entity shall promptly commence such correction, replacement, repair, or restoration 
upon notice from District’s Representative or District, but in no case later than fourteen 
(14) Days after receipt of such notice; and the Design-Build Entity shall diligently and 
continuously prosecute such correction to completion. The Design-Build Entity shall 
bear all costs of such correction, replacement, repair, or restoration, and all losses 
resulting from such Defective Work, including additional testing, inspection, and 
compensation for District’s Representative’s services and expenses.  The Design-
Build Entity shall perform corrective Work on the Project at such times that are 
acceptable to District and in such a manner as to avoid, to the extent practicable, 
disruption to District’s activities.  When correcting Defective, Design-Build Entity shall 
take no action that would void or otherwise impair District’s special warranty and 
guarantee, if any, on said Work. 

B. If immediate correction of Defective Work is required for life safety or the protection of 
property and is performed by District or Separate Contractors, the Design-Build Entity 
shall pay to District all reasonable costs of correcting such Defective Work.  The 
Design-Build Entity shall replace, repair, or restore to District’s satisfaction any other 
parts of the Construction Work and any other real or personal property which is 
damaged or destroyed as a result of such Defective Work or the correction of such 
Defective Work. 

C. The Design-Build Entity shall remove from the Project site portions of the Construction 
Work and materials which are not in accordance with the Contract Documents and 
which are neither corrected by the Design-Build Entity nor accepted by District. 

D. Enforcement of the Design-Build Entity’s express warranties and guarantees to repair 
contained in the Contract Documents shall be in addition to and not in limitation of any 
other rights or remedies District may have under the Contract Documents or at law or 
in equity for Defective Work.  Nothing contained in this Article shall be construed to 
establish a period of limitation with respect to other obligations of the Design-Build 
Entity under the Contract Documents.   

11.7 Acceptance of Defective Work. 

A. If, instead of requiring correction or removal and replacement of Defective Work, 
District prefers to accept it, District may do so. Design-Build Entity shall pay all claims, 
costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or 
other dispute resolution costs) attributable to District’s evaluation of and determination 
to accept such Defective Work and for the diminished value of the Work. 

B. If any acceptance of Defective Work occurs prior to release of the Project retention, a 
Change Order will be issued incorporating the necessary revisions in the Contract 
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Documents with respect to the Work, and District shall be entitled to an appropriate 
decrease in the GMP, reflecting the diminished value of Work and all costs incurred 
by District. 

C. If the Project retention is held in an escrow account as permitted by the Contract 
Documents, Design-Build Entity will promptly alert the escrow holder, in writing, of the 
amount of retention to be paid to District. 

D. If the acceptance of defective Work occurs after release of the Project retention, an 
appropriate amount will be paid by Design-Build Entity to District. 

11.8 District May Correct Defective Work. 

A. If Design-Build Entity fails within a reasonable time after written notice from District’s 
Representative to correct Defective Work, or to remove and replace rejected Work as 
required by District, or if Design-Build Entity fails to perform the Work in accordance 
with the Contract Documents, or if Design-Build Entity fails to comply with any other 
provision of the Contract Documents, District may, after seven (7) Days written notice 
to Design-Build Entity, correct, or remedy any such deficiency. 

B. In connection with such corrective or remedial action, District may exclude Design-
Build Entity from all or part of the Site, take possession of all or part of the Work and 
suspend Design-Build Entity’s services related thereto, take possession of Design-
Build Entity’s tools, appliances, construction equipment and machinery at the Site, and 
incorporate in the Work all materials and equipment stored at the Site or for which 
District has paid Design-Build Entity but which are stored elsewhere. Design-Build 
Entity shall allow District and District’s Representative, and the agents, employees, 
other contractors, and consultants of each of them, access to the Site to enable District 
to exercise the rights and remedies to correct the defective work. 

C. All claims, costs, losses, and damages (including but not limited to all fees and charges 
of engineers, architects, attorneys, and other professionals and all court or arbitration 
or other dispute resolution costs) incurred or sustained by District correcting the 
defective work will be charged against Design-Build Entity, and a Change Order will 
be issued incorporating the necessary revisions in the Contract Documents with 
respect to the Work; and District shall be entitled to an appropriate decrease in the 
GMP.  Such claims, costs, losses and damages will include but not be limited to all 
costs of repair, or replacement of work of others destroyed or damaged by correction, 
removal, or replacement of Defective Work. 

D. If the Change Order is executed after all payments under the Contract have been paid 
by District and the Project Retention is held in an escrow account as permitted by the 
Contract Documents, Design-Build Entity will promptly alert the escrow holder, in 
writing, of the amount of Retention to be paid to District. 

E. If the Change Order is executed after release of the Project Retention, an appropriate 
amount will be paid by Design-Build Entity to District. 

F. Design-Build Entity shall not be allowed an extension of the Contract Times because 
of any delay in the performance of the Work attributable to District correcting defective 
work. 
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ARTICLE 12 -PAYMENTS TO DESIGN-BUILD ENTITY AND COMPLETION 

12.1 Schedule of Values. 

A. The Design-Build Entity shall submit a schedule of values to the District before the first 
Application for Payment, allocating the entire GMP to the various portions of the Work. 
The schedule of values shall be prepared in the form, and supported by the data to 
substantiate its accuracy, required by the District. This schedule, unless objected to 
by the District, shall be used as a basis for reviewing the Design-Build Entity’s 
Applications for Payment. Any changes to the schedule of values shall be submitted 
to the District and supported by such data to substantiate its accuracy as the District 
may require, and unless objected to by the District, shall be used as a basis for 
reviewing the Design-Build Entity’s subsequent Applications for Payment.  

12.2 Applications for Payments. 

A. By the twenty-fifth (25th) day of each month Design-Build Entity shall submit to 
District’s Representative for review an Application for Payment filled out and signed 
by Design-Build Entity covering the Work completed as of the date of the Application 
for Payment and accompanied by such supporting documentation as is required by 
the Contract Documents. If payment is requested on the basis of materials and 
equipment not incorporated in the Work but delivered and suitably stored at the Site 
or at another location agreed to in writing, the Application for Payment shall also be 
accompanied by a bill of sale, invoice, or other documentation warranting that District 
has received the materials and equipment free and clear of all Liens and evidence that 
the materials and equipment are covered by appropriate property insurance or other 
arrangements to protect District’s interest therein, all of which must be satisfactory to 
District. 

B. Beginning with the second Application for Payment, each Application shall include an 
affidavit executed by the Design-Build Entity stating that it has paid all amounts due 
on account of the Work paid by District in the prior Applications for Payment. 

12.3 Review of Applications. 

A. District’s Representative will either indicate in writing a recommendation of payment 
to District or return the Application for Payment to Design-Build Entity indicating in 
writing District’s Representative’s reasons for refusing to recommend payment. In the 
latter case, Design-Build Entity may make the necessary corrections and resubmit the 
Application for Payment. 

B. In taking action on the Design-Build Entity’s Applications for Payment, the District shall 
be entitled to rely on the accuracy and completeness of the information furnished by 
the Design-Build Entity and shall not be deemed to represent that the District has made 
a detailed examination, audit or arithmetic verification of the documentation submitted 
in support of the Application for Payment or other supporting data; that the District has 
made exhaustive or continuous on-site  inspections; or that the District has made 
examinations to ascertain how or for what purposes the Design-Build Entity has used 
amounts previously paid on account of the Contract. Such examinations, audits and 
verifications, if required by the District, will be performed by the District’s auditors 
acting in the sole interest of the District.       
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C. By recommending any such payment District’s Representative will not thereby be 
deemed to have represented that: 

1. inspections made to check the quality or the quantity of the Work as it has been 
performed have been exhaustive, extended to every aspect of the Work in 
progress, or involved detailed inspections of the Work beyond the 
responsibilities specifically assigned to District’s Representative in the Contract 
Documents; or  

2. there may not be other matters or issues between the parties that might entitle 
Design-Build Entity to be paid additionally by District or entitle District to 
withhold payment to Design-Build Entity. 

D. Neither District’s Representative’s review of Design-Build Entity’s Work for the 
purposes of recommending payments nor District’s Representative’s recommendation 
of any payment, including final payment, will impose responsibility on District’s 
Representative: 

1. to supervise, direct, or control the Work; 

2. for the means, methods, techniques, sequences, or procedures of 
construction, or the safety precautions and programs incident thereto; 

3. for Design-Build Entity’s failure to comply with Applicable Laws applicable to 
Design-Build Entity’s performance of the Work; 

4. to make any examination to ascertain how or for what purposes Design-Build 
Entity has used the moneys paid on account of the GMP; or 

5. to determine that title to any of the Work, materials, or equipment has passed 
to District free and clear of any Liens. 

E. District’s Representative may refuse to recommend the whole or any part of any 
payment due to subsequently discovered evidence or the results of subsequent 
inspections or tests. District retains the right to revise or revoke any such payment 
recommendation previously made, to such extent as may be necessary in District’s 
opinion to protect District from loss. 

12.4 Payment Becomes Due. 

A. Thirty (30) Days after presentation of an undisputed and properly submitted 
Application for Payment to District’s Representative, and subject to District’s 
Representative’s recommendation, subject to the modifications above, the amount 
recommended will become due, and when due will be paid by District to Design-Build 
Entity. 

12.5 Retention and Securities in Lieu of Retention. 

A. Unless Project has been deemed substantially complex as noted in the Contract 
Documents, District will retain five percent (5%) of the amount invoiced in accordance 
with Applicable Laws. 
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B. Pursuant to Public Contract Code section 22300, Design-Build Entity may substitute 
securities for any moneys withheld as a retention by District to ensure performance 
under the Contract.  At the request and expense of Design-Build Entity, securities 
equivalent to the amount withheld shall be deposited with District, or with a state or 
federally chartered bank in this state as the escrow agent, who shall then pay those 
moneys to Design-Build Entity.  Upon satisfactory completion of the Contract, the 
securities shall be returned to Design-Build Entity. 

1. Alternatively, Design-Build Entity may request, and District shall make payment 
of retentions earned directly to the escrow agent selected by the Design-Build 
Entity.  At the expense of Design-Build Entity, Design-Build Entity may direct 
the investment of the payments into securities and Design-Build Entity shall 
receive the interest earned on the investments upon the same terms provided 
for in Public Contract Code section 22300 for securities deposited by Design-
Build Entity.  Upon satisfactory completion of the Contract, Design-Build Entity 
shall receive from the escrow agent all securities, interest, and payments 
received by the escrow agent when District  authorizes the escrow agent to 
release these funds to the Design-Build Entity, pursuant to the terms of Public 
Contract Code section 22300. 

C. Securities eligible for investment shall include those listed in Government Code 
section 16430, bank or savings and loan certificates of deposit, interest-bearing 
demand deposit accounts, standby letters of credit, or any other security mutually 
agreed to by Design-Build Entity and District. 

D. Design-Build Entity shall be the beneficial District of any securities substituted for 
moneys withheld and shall receive any interest thereon. 

E. The escrow agreement shall be in the form of the Escrow Agreement provided as part 
of the Contract Documents. 

12.6 District’s Reduction in Recommended Payment. 

A. In addition to reductions recommended by District’s Representative, District may 
refuse to make payment of the full amount recommended by District’s Representative 
because: 

1. Claims have been made against District on account of Design-Build Entity’s 
performance or furnishing of the Work. 

2. Stop Payment Notices or Liens have been filed in connection with the Work. 

3. Defective Work not remedied. 

4. Failure of Design-Build Entity to make proper payments to its subcontractors 
or suppliers. 

5. Completion of the Contract if there exists a reasonable doubt that the Work can 
be completed for the unpaid Contract balance. 

6. Damage to another contractor or third party. 
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7. Amounts which may be due the District for claims against Design-Build Entity. 

8. Failure of Design-Build Entity to keep the record (‘as-built”) drawings up to 
date. 

9. Failure to provide updates on the construction schedule. 

10. Site cleanup. 

11. Failure of the Design-Build Entity to comply with requirements of the Contract 
Documents. 

12. Liquidated Damages. 

B. Upon completion of the Contract, District will reduce the final GMP to reflect costs 
charged to the Design-Build Entity, back charges or payments withheld pursuant to 
the Contract Documents. 

12.7 Design-Build Entity’s Warranty of Title. 

A. Design-Build Entity warrants and guarantees that title to all Work, materials, and 
equipment covered by any Application for Payment, whether incorporated in the 
Project or not, will pass to District no later than the time of payment free and clear of 
all Liens. 

12.8 Partial Utilization. 

A. District reserves the right to occupy or utilize any portion of the Work at any time before 
completion, and such occupancy or use shall not constitute acceptance of any part of 
Work covered by this Contract.  This use shall not relieve the Design-Build Entity of its 
responsibilities under the Contract. 

12.9 Final Inspection. 

A. Upon written notice from Design-Build Entity that the entire Work is complete, District’s 
Representative will promptly make a final inspection with District and Design-Build 
Entity and will notify Design-Build Entity in writing of all particulars in which this 
inspection reveals that the Work is incomplete or defective. Design-Build Entity shall 
immediately take such measures as are necessary to complete such Work or remedy 
such deficiencies. 

12.10 Final Acceptance. 

A. After Design-Build Entity has, in the opinion of District’s Representative, satisfactorily 
completed all corrections identified during the final inspection and has delivered, in 
accordance with the Contract Documents, all maintenance and operating instructions, 
schedules, guarantees, bonds, certificates or other evidence of insurance, certificates 
of inspection, marked-up record documents, and other documents required by the 
Contract Documents, District shall execute and file with the County in which the Project 
is located a Notice of Completion, constituting final acceptance and completion of the 
Project, except as may be expressly noted. 
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12.11 Final Payment. 

A. Application for Payment. 

1. Upon execution of the Notice of Completion, Design-Build Entity may submit a final 
accounting for the cost of the Work and a final Application for Payment.  Final 
payment, constituting the entire unpaid balance of the GMP. 

2. Prior to Final Payment, the District may conduct an audit of the Work or notify the 
Design-Build Entity that it will not conduct an audit and issue a final Certificate for 
Payment.  If the District conducts an audit of the Work, the District will either issue 
to the Design-Build Entity a final Certificate for Payment, or notify the Design-Build 
Entity in writing of the District’s reasons for withholding a certificate. If the District’s 
auditors report the cost of the Work as substantiated by the Design-Build Entity’s 
final accounting to be less than claimed by the Design-Build Entity, the Design-
Build Entity shall be entitled to make a claim.  Pending a final resolution of the 
disputed amount, the District shall pay the Design-Build Entity the amount certified 
in the District’s final Certificate for Payment.    

3. The final Application for Payment shall be accompanied (except as previously 
delivered) by: 

a. all documentation called for in the Contract Documents, including but not 
limited to the evidence of insurance; 

b. consent of the surety to final payment;  

c. a fully completed Conditional Waiver and Release on Final Payment.  

B. District’s Representative’s Review of Application and Acceptance. 

1. If, on the basis of District’s Representative’s observation of the Work during 
construction and final inspection, and District’s Representative’s review of the 
final Application for Payment and accompanying documentation as required by 
the Contract Documents, District’s Representative is satisfied that the Work 
has been completed and Design-Build Entity has satisfied all other 
requirements for final payment, District’s Representative will indicate in writing 
District’s Representative’s recommendation of payment and present the 
Application for Payment to District for payment. Otherwise, District’s 
Representative will return the Application for Payment to Design-Build Entity, 
indicating in writing the reasons for refusing to recommend final payment, in 
which case Design-Build Entity shall make the necessary corrections and 
resubmit the Application for Payment. 

C. Payment Becomes Due. 

1. Within sixty (60) Days after the presentation to District’s Representative of the 
proper and complete final Application for Payment and accompanying 
documentation, the amount recommended by District’s Representative, less 
any sum District is entitled to set off pursuant to the Contract Documents, will 
become due and will be paid by District to Design-Build Entity. 
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12.12 Waiver of Claims. 

A. The making and acceptance of final payment will constitute a waiver of all Claims by 
Design-Build Entity against District other than those previously made in accordance 
with the requirements herein and expressly acknowledged by District in writing as still 
unsettled. 

ARTICLE 13 -SUSPENSION OF WORK AND COMPLETION 

13.1 District May Suspend Work. 

A. District may, at its sole option, decide to suspend at any time the performance of all or 
any portion of the Work by notice in writing to Design-Build Entity.  Such notice of 
suspension of Work will designate the amount and type of plant, labor, and equipment 
to be committed to the Project during the period of suspension.  Design-Build Entity 
shall use its best efforts to utilize its plant, labor, and equipment in such a manner as 
to minimize costs associated with suspension. 

B. Upon receipt of any such notice, Design-Build Entity shall, unless the notice requires 
otherwise:   

1. Immediately discontinue Work on the date and to the extent specified in the 
notice; 

2. Place no further orders or subcontracts for material, services, or facilities with 
respect to suspended Work other than to the extent required in the notice; 

3. Promptly make every reasonable effort to obtain suspension upon terms 
satisfactory to District’s Representative of all orders, subcontracts, and rental 
agreements to the extent they relate to performance of Work suspended; and 

4. Continue to protect and maintain the Work including those portions on which 
Work has been suspended. 

C. Except as provided by this article, as full and complete compensation for such 
suspension, Design-Build Entity shall be granted an adjustment in the GMP based on 
a negotiated daily rate that reflects the Design-Build Entity’s actual costs associated 
with the demobilized condition of the Site (and as a result will be less than the Daily 
Rate, if any, contained in the Special Conditions) and an extension of the Contract 
Times equal to the number of days performance of Work is suspended; provided, 
however, that no adjustment of GMP or extension of Contract Times shall be granted 
if the suspension results from Design-Build Entity's non-compliance with the 
requirements of the Contract. 

13.2 District May Terminate for Cause. 

A. District may, without prejudice to any other right or remedy, serve written notice upon 
Design-Build Entity of its intention to terminate this Contract in whole or in part if the 
Design-Build Entity: (i) refuses or fails to prosecute the Work or any part thereof with 
such diligence as will ensure its completion within the Guaranteed Completion Date; 
(ii) fails to complete the Work within the required time; (iii) files a bankruptcy petition 
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or is adjudged a bankruptcy; (iv) makes a general assignment for the benefit of its 
creditors; (v) has a receiver appointed; (vi) refuses or fails to supply enough properly 
skilled workers or proper materials to complete the Work; (vii) fails to make prompt 
payment to subcontractors or for material or labor; (viii) disregards Applicable Laws, 
other requirements or instructions of District; or (ix) violates any of the provisions of 
the Contract Documents. 

B. The Notice of Default and Intent to Terminate shall state the reasons for termination. 
Unless within five (5) Days after the service of such notice, Design-Build Entity 
resolves the circumstances giving rise to the Notice of Default to District’s satisfaction, 
or makes arrangements acceptable to District for the required corrective action, District 
may terminate this Contract.  In such case, Design-Build Entity shall not be entitled to 
receive any further payment until the Work has been finished.  District may take over 
and complete the Work by any method it may deem appropriate, including 
enforcement of the Project Performance Bond.  Design-Build Entity and its surety shall 
be liable to District for any excess costs or other damages incurred by District to 
complete the Work.  If District takes over the Work, District may, without liability for so 
doing, take possession of and utilize in completing the Work such materials, 
appliances, plant, and other property belonging to the Design-Build Entity as may be 
on the Site. 

13.3 District May Terminate for Convenience. 

A. In addition to its right to terminate this Contract for default, District may terminate the 
Contract, in whole or in part, at any time upon seven (7) Days written notice to Design-
Build Entity.  The Notice of Termination shall specify that the termination is for the 
convenience of District, the extent of termination, and the effective date of such 
termination (“Effective Date of Termination”). 

B. After receipt of Notice of Termination, and except as directed by District, the Design-
Build Entity shall, regardless of any delay in determining or adjusting any amounts due 
under this Termination for Convenience clause, immediately proceed with the 
following obligations: 

1. Stop Work as specified in the Notice. 

2. Complete any Work specified in the Notice of Termination in a least 
cost/shortest time manner while still maintaining the quality called for under the 
Contract Documents. 

3. Leave the Site and any other property upon which the Design-Build Entity was 
working in a safe and sanitary manner such that it does not pose any threat to 
the public health or safety. 

4. Terminate all subcontracts and purchase orders to the extent that they relate 
to the portions of the Work terminated. 

5. Place no further subcontracts or orders, except as necessary to complete the 
remaining portion of the Work. 
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6. Submit to District, within fifteen (15) Days from the Notice of Termination, all of 
the documentation called for by the Contract Documents to substantiate all 
costs incurred by the Design-Build Entity for labor, materials and equipment 
through the Notice of Termination.  Any documentation substantiating costs 
incurred by the Design-Build Entity solely as a result of District's exercise of its 
right to terminate this Contract pursuant to this clause, which costs the Design-
Build Entity is authorized under the Contract Documents to incur, shall: (i) be 
submitted to and received by District no later than thirty (30) Days after the 
Effective Date of the Notice of Termination; (ii) describe the costs incurred with 
particularity; and (iii) be conspicuously identified as "Termination Costs 
Occasioned by District's Termination for Convenience." 

C. District’s total liability to Design-Build Entity by reason of the termination shall be 
limited to the total (without duplication of any items) of: 

1. The reasonable cost to the Design-Build Entity for all Work performed prior to 
the Effective Date of Termination, including the Work done to secure the 
Project for termination.  Reasonable cost may not exceed the applicable 
percentage completion values derived from the progress schedule and the 
schedule of values.  Deductions shall be made for cost of materials to be 
retained by the Design-Build Entity, cost of Work defectively performed, 
amounts realized by sale of materials, and for other appropriate credits or 
offsets against cost of Work as allowed by the Contract Documents. 

2. When, in District’s opinion, the cost of any item of Work is excessively high due 
to costs incurred to remedy or replace defective or rejected Work, reasonable 
cost to be allowed will be the estimated reasonable cost of performing the Work 
in compliance with requirements of the Contract Documents and excessive 
actual cost shall be disallowed. 

3. Any Work required by the Termination for Convenience that is not included in 
Contract Documents will be negotiated pursuant to the Contract Change Order 
provisions. 

4. Reasonable costs to the Design-Build Entity of handling material returned to 
vendors, delivered to District or otherwise disposed of as directed by District. 

5. A reasonable allowance for the Design-Build Entity’s internal administrative 
costs in preparing termination claim. 

6. Reasonable demobilization costs, and reasonable payments made to 
Subcontractors or suppliers on account of termination. 

D. In no event shall District be liable for unreasonable costs incurred by the Design-
Build Entity or subcontractors after receipt of a Notice of Termination.  Such non-
recoverable costs include, but are not limited to, the cost of or anticipated profits 
on Work not performed as of the date of termination, post-termination employee 
salaries, unreasonable post-termination administrative expenses, post-termination 
overhead or unabsorbed overhead, surety costs of any type, costs of preparing 
and submitting the Design-Build Entity’s termination claim, attorney fees of any 
type, and all other costs relating to prosecution of a claim or lawsuit. 

Page 102 of 126



38218.00002\43774965.1 
 

 

A2 - 77 
 

E. District shall have no obligation to pay the Design-Build Entity under this Article 
unless and until the Design-Build Entity provides District with updated and 
acceptable as-builts and Record Documents for Work completed prior to 
termination as required by the Contract Documents. 

F. In arriving at the amount due the Design-Build Entity under this clause there shall 
be deducted in whole, or in the appropriate part(s) if the termination is partial: 

1. All unliquidated advances or other payments on account previously made to 
the Design-Build Entity, including without limitation all payments which are 
applicable to the terminated portion of the Contract Documents, 

2. Any claim District may have against the Design-Build Entity in connection with 
the Work or any amounts that may be withheld in accordance with the Contract 
Documents, and 

3. The agreed price for, or proceeds of sale of, any materials, supplies, or other 
things kept by the Design-Build Entity and not otherwise recovered by or 
credited to District. 

G. Design-Build Entity shall not be paid on account of loss of anticipated profits or 
revenue or other economic loss or consequential damages arising out of or 
resulting from such termination. 

H. Notwithstanding any other provision of this Article, when immediate action is 
necessary to protect life and safety or to reduce significant exposure or liability, 
District may immediately order Design-Build Entity to cease Work until such safety 
or liability issues are addressed to the satisfaction of District or the Contract is 
terminated. 

I. If District terminates Design-Build Entity for cause, and if it is later determined that 
the termination was wrongful, such default termination shall automatically be 
converted to and treated as a termination for convenience.  In such event, Design-
Build Entity shall be entitled to receive only the amounts payable under this 
section, and Design-Build Entity specifically waives any claim for any other 
amounts or damages, including, but not limited to, any claim for consequential 
damages or lost profits. 

ARTICLE 14 -CLAIMS, DISPUTE AVOIDANCE AND RESOLUTION 

14.1 Procedure for Resolving Claims 

A. Design-Build Entity shall timely comply with any and all requirement of the Contract 
Documents pertaining to notices and requests for changes to the GMP and/or the 
Guaranteed Completion Date, including but not limited to all requirements of Article 9 
and Article 14.1, as a prerequisite to filing any Claim governed by this Article. The 
failure to timely submit a notice of delay or notice of change, or to timely submit a 
Chang Order Request, or to timely provide any other notice or request required herein 
shall constitute a waiver of the right to further pursue the Claim under the Contract or 
at law. 
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B. Intent.  Effective January 1, 1991, Section 20104 et seq., of the California Public 
Contract Code prescribes a process utilizing informal conferences, non-binding judicial 
supervised mediation, and judicial arbitration to resolve disputes on construction 
claims of $375,000 or less.  Effective January 1, 2017, Section 9204 of the Public 
Contract Code prescribes a process for negotiation and mediation to resolve disputes 
on construction claims. The intent of this Article is to implement Sections 20104 et seq. 
and Section 9204 of the California Public Contract Code. This Article shall be 
construed to be consistent with all applicable law, including but not limited to these 
statutes. 

C. Claims. For purposes of this Article, "Claim" means a separate demand by the Design-
Build Entity for (1) a time extension, including without limitation relief from damages or 
penalties for delay assessed by District, (2) payment of money or damages arising 
from Work done by or on behalf of the Design-Build Entity and payment of which is not 
otherwise expressly provided for or the Design-Build Entity is not otherwise entitled, 
or (3) payment of an amount which is disputed by District.  A “Claim” does not include 
any demand for payment for which the Design-Build Entity has failed to provide notice, 
submit a Change Order Request, or otherwise failed to follow any procedures 
contained in the Contract Documents. 

D. Filing Claims.  Claims governed by this Article may not be filed unless and until the 
Design-Build Entity completes any and all requirements of the Contract Documents 
pertaining to notices and requests for changes to the GMP and/or the Guaranteed 
Completion Date, and Design-Build Entity’s request for a change has been denied in 
whole or in part.  Claims governed by this Article must be filed no later than thirty (30) 
Days after a request for change has been denied in whole or in part or after any other 
event giving rise to the Claim. The Claim shall be submitted in writing to the District 
and shall include on its first page the following words in 16 point capital font: “THIS IS 
A CLAIM.”  The Claim shall include the all information and documents necessary to 
substantiate the Claim, including but not limited to those identified below.  Nothing in 
this Article is intended to extend the time limit or supersede notice requirements 
otherwise provided by Contract Documents.  Failure to follow such contractual 
requirements shall bar any Claims or subsequent proceedings for compensation or 
payment thereon.     

E. Documentation. The Design-Build Entity will submit the claim justification in the 
following format: 

1. Summary description of Claim including basis of entitlement, merit and amount 
of time or money requested, with specific reference to the Contract Document 
provisions pursuant to which the Claim is made 

2. List of documents relating to the Claim 

a. Specifications 

b. Drawings 

c. Clarifications (Requests for Information) 

d. Schedules 
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e. Other 

3. Chronology of events and correspondence 

4. Narrative analysis of Claim merit 

5. Analysis of Claim cost, including calculations and supporting documents 

6. Time impact analysis in the form required by the Contract Documents or, if the 
Contract Documents do not require a particular format, CPM format, if an 
adjustment of the Contract Time is requested 

7. Cover letter and certification of validity of the Claim 

F. District Response to Claim.  Upon receipt of a Claim pursuant to this Article, District 
shall conduct a reasonable review of the Claim and, within a period not to exceed 45 
days of receipt of the Claim, or as extended by mutual agreement, shall provide a 
written statement identifying what portion of the Claim is disputed and what portion is 
undisputed.  Any payment due on an undisputed portion of the Claim will be processed 
and made within 60 days after District issues its written response. 

1. If District needs approval from its governing body to provide Design-Build Entity 
a written statement as set forth above, and the governing body  does not meet 
within the 45 days or within the mutually agreed to extension of time following 
receipt of a Claim, District shall have up to three (3) days following the next 
publicly noticed meeting of the governing body after the 45-day period, or 
extension, expires to provide Design-Build Entity a written statement identifying 
the disputed portion and the undisputed portion of the Claim.  

2. District may request, in writing, within 30 days of receipt of the claim, any 
additional documentation supporting the Claim or relating to defenses or 
Claims District may have.  If additional information is needed thereafter, it shall 
be provided upon mutual agreement of the District and the Design-Build Entity.  
District’s written response shall be submitted 30 days (15 days if the Claim is 
less than $50,000) after receiving the additional documentation, or within the 
same period of time taken by the Design-Build Entity to produce the additional 
information, whichever is greater. 

G. Meet and Confer Conference.  If the Design-Build Entity disputes District’s response, 
or if District fails to respond within the statutory time period(s), the Design-Build Entity 
may so notify District, in writing, within 15 days of the receipt of the response or the 
failure to respond, and demand an informal conference to meet and confer for 
settlement of those portions of the Claim that remain in dispute.  Upon such demand, 
District shall schedule a meet and confer conference within 30 Days. 

H. Mediation.  Within 10 business days following the conclusion of the meet and confer 
conference, if the Claim or any portion of the Claim remains in dispute, the District 
shall provide the Design-Build Entity a written statement identifying the portion of the 
Claim that remains in dispute and the portion that is undisputed. Any payment due on 
an undisputed portion of the Claim shall be processed and made within 60 Days after 
the District issues its written statement. Any disputed portion of the Claim, as identified 
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by the Design-Build Entity in writing, shall be submitted to nonbinding mediation, with 
the District and the Design-Build Entity sharing the associated costs equally. The 
public entity and Design-Build Entity shall mutually agree to a mediator within 10 
business days after the disputed portion of the Claim has been identified in writing, 
unless the parties agree to select a mediator at a later time. 

1. If the parties cannot agree upon a mediator, each party shall select a mediator 
and those mediators shall select a qualified neutral third party to mediate with 
regard to the disputed portion of the Claim. Each party shall bear the fees and 
costs charged by its respective mediator in connection with the selection of the 
neutral mediator. 

2. For purposes of this Article, mediation includes any nonbinding process, 
including, but not limited to, neutral evaluation or a dispute review board, in 
which an independent third party or board assists the parties in dispute 
resolution through negotiation or by issuance of an evaluation. Any mediation 
utilized shall conform to the timeframes in this Article. 

3. Unless otherwise agreed to by the District and the Design-Build Entity in 
writing, the mediation conducted pursuant to this section shall excuse any 
further obligation under Section 20104.4 to mediate after litigation has been 
commenced. 

4. The mediation shall be held no earlier than the date the Design-Build Entity 
completes the Work or the date that the Design-Build Entity last performs Work, 
whichever is earlier. All unresolved Claims shall be considered jointly in a 
single mediation, unless a new unrelated Claim arises after mediation is 
completed. 

I. Procedures After Mediation.  If following the mediation, the Claim or any portion 
remains in dispute, the Design-Build Entity must file a Claim pursuant to Chapter 1 
(commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 
3 of Division 3.6 of Title 1 of the Government Code prior to initiating litigation.  For 
purposes of those provisions, the running of the period of time within which a Claim 
must be filed shall be tolled from the time the Design-Build Entity submits his or her 
written Claim pursuant to subdivision (a) until the time the Claim is denied, including 
any period of time utilized by the meet and confer conference. 

J. Civil Actions.  The following procedures are established for all civil actions filed to 
resolve Claims of $375,000 or less: 

1. Within 60 Days, but no earlier than 30 Days, following the filing or responsive 
pleadings, the court shall submit the matter to non-binding mediation unless 
waived by mutual stipulation of both parties or unless mediation was held prior 
to commencement of the action in accordance with Public Contract Code 
section 9204 and the terms of this Contract.  The mediation process shall 
provide for the selection within 15 Days by both parties of a disinterested third 
person as mediator, shall be commenced within 30 Days of the submittal, and 
shall be concluded within 15 Days from the commencement of the mediation 
unless a time requirement is extended upon a good cause showing to the court. 
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2. If the matter remains in dispute, the case shall be submitted to judicial 
arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 
3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1114.11 of 
that code.  The Civil Discovery Act of 1986 (Article 3 (commencing with Section 
2016) of Chapter 3 of Title 3 of Part 4 of the Code of Civil Procedure) shall 
apply to any proceeding brought under this subdivision consistent with the 
rules pertaining to judicial arbitration.  In addition to Chapter 2.5 (commencing 
with Section 1141.10) of Title 3 of Part 3 of the Code of Civil Procedure, (A) 
arbitrators shall, when possible, be experienced in construction law, and (B) 
any party appealing an arbitration award who does not obtain a more favorable 
judgment shall, in addition to payment of costs and fees under that chapter, 
also pay the attorney’s fees on appeal of the other party. 

K. Government Code Claim Procedures. 

1. This Article does not apply to tort claims and nothing in this Article is intended 
nor shall be construed to change the time periods for filing tort claims or actions 
specified by Chapter 1 (commending with Section 900) and Chapter 2 
(commencing with Section 910) of Part 3 of Division 3.5 of Title 1 of the 
Government Code. 

2. In addition to any and all requirements of the Contract Documents pertaining 
to notices of and requests for adjustment to the Contract Time, GMP, or 
compensation or payment for Additional Work, disputed Work, construction 
claims and/or changed conditions, the Design-Build Entity must comply with 
the claim procedures set forth in Government Code Section 900, et seq. prior 
to filing any lawsuit against the District.   

3. Such Government Code claims and any subsequent lawsuit based upon the 
Government Code claims shall be limited to those matters that remain 
unresolved after all procedures pertaining to adjustment of the Contract Time 
or GMP for Additional Work, disputed Work, construction claims, and/or 
changed conditions have been followed by Design-Build Entity.  If Design-Build 
Entity does not comply with the Government Code claim procedure or the 
prerequisite contractual requirements, Design-Build Entity may not file any 
action against the District.  

4. A Government Code claim must be filed no earlier than the date the Work 
is completed or the date the Design-Build Entity last performs Work on 
the Project, whichever occurs first. A Government Code claim shall be 
inclusive of all unresolved Claims known to Design-Build Entity or that 
should reasonably by known to Design-Build Entity excepting only new 
unrelated Claims that arise after the Government Code claim is 
submitted. 

L. Non-Waiver.  The District’s failure to respond to a Claim from the Design-Build Entity 
within the time periods described in this Article or to otherwise meet the time 
requirements of this Article shall result in the Claim being deemed rejected in its 
entirety, and shall not constitute a waiver of any rights under this Article. 
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14.2 Litigation. 

A. Any claims, disputes, or controversies between the parties arising out of or related to 
the Contract, which have not been resolved in accordance with the procedures set 
forth herein shall be resolved in a court of competent jurisdiction. 

14.3 Duty to Continue Performance. 

A. Unless provided to the contrary in the Contract Documents, Design-Build Entity shall 
continue to perform the Work and District shall continue to satisfy its payment 
obligations to Design-Build Entity, pending the final resolution of any dispute or 
disagreement between Design-Build Entity and District. 

ARTICLE 15 -MISCELLANEOUS PROVISIONS 

15.1 Limitations On District’s Responsibilities. 

A. District shall not supervise, direct, or have control or authority over, nor be responsible 
for, the Design-Build Entity’s means, methods, techniques, sequences, or procedures 
of design or construction, or the safety precautions and programs incident thereto, or 
for any failure of the Design-Build Entity to comply with Applicable Laws applicable to 
the performance of the Work. District will not be responsible for the Design-Build 
Entity’s failure to perform the Project in accordance with the Contract Documents. 

15.2 Successors  

A. The parties do for themselves, their heirs, executors, administrators, successors, and 
assigns agree to the full performance of all of the provisions contained in this Contract.  
The Design-Build Entity may not either voluntarily or by action of law, assign any 
obligation assumed by the Design-Build Entity hereunder without the prior written 
consent of the District. 

15.3 Cumulative Remedies. 

A. The duties and obligations imposed by these General Conditions and the rights and 
remedies available hereunder to the parties hereto are in addition to, and are not to 
be construed in any way as a limitation of, any rights and remedies available to any or 
all of them which are otherwise imposed or available by Applicable Laws, by special 
warranty or guarantee, or by other provisions of the Contract Documents. The 
provisions of this Article will be as effective as if repeated specifically in the Contract 
Documents in connection with each particular duty, obligation, right, and remedy to 
which they apply. 

15.4 Survival of Obligations. 

A. All representations, indemnifications, warranties, and guarantees made in, required 
by, or given in accordance with the Contract Documents, as well as all continuing 
obligations indicated in the Contract Documents, will survive final payment, 
completion, and acceptance of the Project or termination or completion of the Contract 
or termination of the services of the Design-Build Entity. 
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15.5 Controlling Law. 

A. Notwithstanding any subcontract or other contract with any Subcontractor, Supplier, 
or other person or organization performing any part of the Project, this Contract shall 
be governed by the law of the State of California excluding any choice of law 
provisions. 

15.6 Jurisdiction; Venue. 

A. The Design-Build Entity and any Subcontractor, supplier, or other person or 
organization performing any part of the Project agree that any action or suits at law or 
in equity arising out of or related to the proposal process, award, or performance of 
the Project shall be maintained in the Superior Court of San Luis Obisbo, California, 
and expressly consent to the jurisdiction of said court, regardless of residence or 
domicile, and agree that said court shall be a proper venue for any such action. 

15.7 Headings. 

A. Article and paragraph headings are inserted for convenience only and do not constitute 
parts of these General Conditions. 

15.8 District’s Right to Audit. 

A. The Design-Build Entity shall make available to District for auditing, all relevant 
accounting records and documents, and other financial data, and upon request, shall 
submit true copies of requested records to District.  If the Design-Build Entity submits 
a Change Order Request or a Claim to District, District shall have the right to audit the 
Design-Build Entity’s books, records, documents, and other evidence to the extent 
they are relevant. 

B. The right to audit shall include the right to examine books, records, documents, and 
other evidence and accounting procedures and practices, sufficient to discover and 
verify all direct and indirect costs of whatever nature claimed to have been incurred or 
anticipated to be incurred and for which the claim has been submitted, including but 
not limited to job cost reports, estimates, proposals, bids, proposal papers, documents 
of other work administered by the Design-Build Entity’s home office, and any and all 
other documentation relied upon by the Design-Build Entity to obtain this Contract. 
District shall have the right to make and take copies of any records examined. 

C. The right to audit shall include the right to inspect the Design-Build Entity’s plans, or 
such parts thereof, as may be or have been engaged in the performance of the Project.  
The Design-Build Entity further agrees that the right to audit encompasses all 
subcontracts and is binding upon Subcontractors.  The right to audit provided herein 
shall be exercisable through such representatives as District deems desirable during 
the Design-Build Entity’s normal business hours at the Design-Build Entity’s office. 

D. In accordance with Government Code Section 8546.7, records of both District and the 
Design-Build Entity shall be subject to examination and audit by the State Auditor 
General for a period of three (3) years after final payment.  The Design-Build Entity 
shall make available to District any of the Design-Build Entity’s other documents 
related to the Project immediately upon request of District.  In addition to the State 
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Auditor’s rights described above, District shall have the right to examine and audit all 
books, estimates, records, contracts, documents, Proposals, subcontracts, and other 
data of the Design-Build Entity (including electronic records, computations and 
projections) related to negotiating, pricing, or performing the Project in order to 
evaluate the accuracy and completeness of the cost or pricing data, for a period of 
four (4) years after final payment. 

15.9 Assignment. 

A. Design-Build Entity shall not assign, transfer, convey, sublet, or otherwise dispose of 
this Contract or any part thereof including any claims, without prior written consent of 
District.  Any assignment without the written consent of District shall be void.  Any 
assignment of money due or to become due under this Contract shall be subject to a 
prior Lien for services rendered or Material supplied for performance of Work called 
for under the Contract Documents in favor of all persons, firms, or corporations 
rendering such services or supplying such Materials to the extent that claims are filed 
pursuant to the Civil Code, the Code of Civil Procedure or the Government Code. 

B. As set forth in Public Contract Code section 7103.5, in entering into a public works 
contract or a subcontract to supply goods, services, or materials pursuant to a public 
works contract, the contractor or subcontractor offers and agrees to assign to the 
awarding body all rights, title, and interest in and to all causes of action it may have 
under Section 4 of the Clayton Act (15 U.S.C. § 15) or under the Cartwright Act 
(Chapter 2 (commencing with Section 16700) of Part 2 of Division 7 of the Business 
and Professions Code), arising from purchases of goods, services, or materials 
pursuant to the public works contract or the subcontract.  This assignment shall be 
made and become effective at the time the awarding body tenders final payment to 
the contractor, without further acknowledgment by the parties. 

15.10 All Legal Provisions Included. 

A. Design-Build Entity shall give all notices and comply with all federal, state and local 
laws, ordinances, rules and regulations bearing on conduct of work as indicated and 
specified by their terms.  References to specific laws, rules or regulations in this 
Contract are for reference purposes only, and shall not limit or affect the applicability 
of provisions not specifically mentioned.  If Design-Build Entity observes that drawings 
and specifications are at variance therewith, he shall promptly notify District in writing 
and any necessary changes shall be adjusted as provided for in this Contract for 
changes in Work.  If Design-Build Entity performs any Work knowing it to be contrary 
to such laws, ordinances, rules and regulations, and without such notice to District, he 
shall bear all costs arising therefrom. 

B. Design-Build Entity shall be responsible for familiarity with the Americans with 
Disabilities Act (“ADA”) (42 U.S.C. § 12101 et seq.).  The Work will be performed in 
compliance with ADA laws, rules and regulations.  Design-Build Entity shall comply 
with the Historic Building Code, including, but not limited to, as it relates to the ADA, 
whenever applicable.. 

C. Design-Build Entity acknowledges and understands that, pursuant to Public Contract 
Code section 20676, sellers of "mined material" must be on an approved list of sellers 
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published pursuant to Public Resources Code section 2717(b) in order to supply mined 
material for this Contract. 

D. No District official or representative who is authorized in such capacity and on behalf 
of District to negotiate, supervise, make, accept, or approve, or to take part in 
negotiating, supervising, making, accepting or approving any engineering, inspection, 
construction or material supply contract or any subcontract in connection with 
construction of the Work, shall be or become directly or indirectly interested financially 
in the Contract. 

E. All provisions of law required to be inserted in the Contract or Contract Documents 
pursuant to any Applicable Laws shall be and are inserted herein. If through mistake, 
neglect, oversight, or otherwise, any such provision is not herein inserted or inserted 
in improper form, upon the application of either party, the Contract or Contract 
Documents shall be changed by District, at no increase in the GMP or Contract Time, 
so as to strictly comply with the Applicable Laws and without prejudice to the rights of 
either party hereunder. 

15.11 State License Board Notice. 

A. Contractors are required by law to be licensed and regulated by the Design-Build 
Entity’s State License Board which has jurisdiction to investigate complaints against 
contractors if a complaint regarding a patent act or omission is filed within four (4) 
years of the date of the alleged violation.  A complaint regarding a latent act or 
omission pertaining to structural defects must be filed within ten (10) years of the date 
of the alleged violation.  Any questions concerning a contractor may be referred to the 
Registrar, the Contractors’ State License Board, P.O. Box 26000, Sacramento, 
California 95826. 

15.12 Noise. 

A. The Design-Build Entity shall use only such equipment on the Project and in such state 
of repair so that the emission of sound therefrom is within the noise tolerance level of 
that equipment as established by CAL-OSHA. 

B. The Design-Build Entity shall comply with the most restrictive of the following: (1) local 
sound control and noise level rules, regulations and ordinances and (2) the 
requirements contained in these Contract Documents, including hours of operation 
requirements.  No internal combustion engine shall be operated on the Project without 
a muffler of the type recommended by the manufacturer.  Should any muffler or other 
control device sustain damage or be determined to be ineffective or defective, the 
Design-Build Entity shall promptly remove the equipment and shall not return that 
equipment to the Project site until the device is repaired or replaced.  Noise and 
vibration level requirements shall apply to all equipment on the jobsite or related to the 
Project, including but not limited to, trucks, transit mixers or transit equipment that may 
or may not be owned by the Design-Build Entity. 

15.13 Change In Name Or Nature of Design-Build Entity’s Legal Entity. 

A. Should a change be contemplated in the name or nature of the Design-Build Entity’s 
legal entity, the Design-Build Entity shall first notify District in order that proper steps 
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may be taken to have the change reflected in the Contract Documents and all related 
documents. No change of the Design-Build Entity’s name or nature will affect District’s 
rights under the Contract Documents, including but not limited to the bonds and 
insurance. 

15.14 Complete Contract. 

A. The Contract Documents constitute the full and complete understanding of the parties 
and supersede any previous agreements or understandings, oral or written, with 
respect to the subject matter hereof.  The Contract may be modified only by a written 
instrument signed by both parties or as otherwise provided in the Contract Documents. 

15.15 Notice of Third Party Claims. 

A. Pursuant to Public Contract Code section 9201, District shall provide Design-Build 
Entity with timely notification of the receipt of any third-party claim relating to the 
Contract. 

15.16 Severability of Provisions. 

A. If any one or more of the provisions contained in the Contract Documents should be 
invalid, illegal, or unenforceable in any respect, the validity, legality, and enforceability 
of the remaining provisions contained herein shall not in any way be affected or 
impaired thereby. 

15.17 Correction of Errors and Omissions. 

A. The Design-Build Entity agrees to correct any error or omission in the Construction 
Documents or Contract Documents at no additional cost to District. 

15.18 Interpretation. 

A. The Contract Documents shall not be construed in favor of or against any party, but 
shall be construed as if all parties prepared the Contract Documents. 

 
 

END OF GENERAL CONDITIONS 
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ATTACHMENT 3 
SPECIAL CONDITIONS 

 
ARTICLE 1 -MODIFICATIONS TO THE GENERAL CONDITIONS  

[***ADJUSTMENTS CAN BE MADE TO THE GENERAL CONDITIONS FOR MANY PROJECT 
SPECIFIC REQUIREMENTS, EXAMPLES INCLUDING BRAND NAMES OR MATERIALS, 
PRODUCTS, THINGS, OR SERVICES REQUIRED, MODIFYING WORK AND/OR HOLIDAY 
HOURS, CHANGING THE RETENTION AMOUNT, DAYS FOR SUBSTITUTION OF 
MATERIALS, MODIFYING NOISE RESTRICTIONS, ETC.***] 

[***THE FOLLOWING ARE EXAMPLES OF WAYS IN WHICH TO MAKE THE FOLLOWING 
ADJUSTMENTS TO THE GENERAL CONDITIONS***] 

1.1 Section 6.8 Submittals.   

Section 6.8 of the General Conditions shall be deleted in its entirety and replaced with the 
following:   

     “6.8 Submittals.   

_____________________________” 

1.2 Section 6.8 Submittals.   

The first sentence in Section 6.8 of the General Conditions shall be deleted in its entirety and 
replaced with the following:  
  

“_____________________________” 
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ATTACHMENT 4 
PERFORMANCE BOND 

KNOW ALL PERSONS BY THESE PRESENTS: 

THAT WHEREAS, Cambria Community Healthcare District (“District”) has awarded to 
____________________, (“DBE”) an agreement for ________________________ (hereinafter 
referred to as the “Project”). 

WHEREAS, the work to be performed by the DBE is more particularly set forth in the 
Contract Documents for the Project dated ________________, (hereinafter referred to as 
“Contract Documents”), the terms and conditions of which are expressly incorporated herein by 
reference; and 

WHEREAS, the DBE is required by said Contract Documents to perform the terms thereof 
and to furnish a bond for the faithful performance of said Contract Documents. 

NOW, THEREFORE, we, _______________,  the undersigned DBE and 
_____________________________________________ as Surety, a corporation organized and 
duly authorized to transact business under the laws of the State of California, are held and firmly 
bound unto the District in the sum of ___________________________ dollars, 
($____________), said sum being not less than one hundred percent (100%) of the total amount 
of the Contract, for which amount well and truly to be made, we bind ourselves, our heirs, 
executors and administrators, successors and assigns, jointly and severally, firmly by these 
presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, that, if the DBE, his or its heirs, 
executors, administrators, successors or assigns, shall in all things stand to and abide by, and 
well and truly keep and perform the covenants, conditions and agreements in the Contract 
Documents and any alteration thereof made as therein provided, on its part, to be kept and 
performed at the time and in the manner therein specified, and in all respects according to their 
intent and meaning; and shall faithfully fulfill all obligations including the one (1) year guarantee 
of all materials and workmanship; and shall indemnify and save harmless the District, its officers 
and agents, as stipulated in said Contract Documents, then this obligation shall become null and 
void; otherwise it shall be and remain in full force and effect. 

As a part of the obligation secured hereby and in addition to the face amount specified 
therefore, there shall be included costs and reasonable expenses and fees including reasonable 
attorney’s fees, incurred by District in enforcing such obligation. 

The obligations of Surety hereunder shall continue so long as any obligation of DBE 
remains. Nothing herein shall limit the District’s rights or the DBE or Surety’s obligations under 
the Contract, law or equity, including, but not limited to, California Code of Civil Procedure section 
337.15. 
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Whenever DBE shall be, and is declared by the District to be, in default under the Contract 
Documents, the Surety shall remedy the default pursuant to the Contract Documents, or shall 
promptly, at the District’s option: 

(1) Take over and complete the Project in accordance with all terms and 
conditions in the Contract Documents; or 

(2) Obtain a Bid or Bids for completing the Project in accordance with all terms 
and conditions in the Contract Documents and upon determination by Surety 
of the lowest responsive and responsible Bidder, arrange for a Contract 
between such Bidder, the Surety and the District, and make available as 
work progresses sufficient funds to pay the cost of completion of the Project, 
less the balance of the Contract price, including other costs and damages 
for which Surety may be liable.  The term “balance of the Contract price” as 
used in this paragraph shall mean the total amount payable to DBE by the 
District under the Contract and any modification thereto, less any amount 
previously paid by the District to the DBE and any other set offs pursuant to 
the Contract Documents. 

(3) Permit the District to complete the Project in any manner consistent with 
California law and make available as work progresses sufficient funds to pay 
the cost of completion of the Project, less the balance of the Contract price, 
including other costs and damages for which Surety may be liable.  The term 
“balance of the Contract price” as used in this paragraph shall mean the total 
amount payable to DBE by the District under the Contract and any 
modification thereto, less any amount previously paid by the District to the 
DBE and any other set offs pursuant to the Contract Documents. 

Surety expressly agrees that the District may reject any contractor or subcontractor which 
may be proposed by Surety in fulfillment of its obligations in the event of default by the DBE. 

Surety shall not utilize DBE in completing the Project nor shall Surety accept a Bid from 
DBE for completion of the Project if the District, when declaring the DBE in default, notifies Surety 
of the District’s objection to DBE’s further participation in the completion of the Project. 

The Surety, for value received, hereby stipulates and agrees that no change, extension 
of time, alteration or addition to the terms of the Contract Documents or to the Project to be 
performed thereunder shall in any way affect its obligations on this bond, and it does hereby waive 
notice of any such change, extension of time, alteration or addition to the terms of the Contract 
Documents or to the Project. 
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IN WITNESS WHEREOF, we have hereunto set our hands and seals this _______ day 
of ______________, 20__. 

___________________________________ 
Design-Build Entity 

By: ________________________________ 
 President 

___________________________________ 
Surety 

By:________________________________ 
 Attorney-in-Fact 
 

The rate of premium on this bond is ____________ per thousand.  The total amount of premium 
charges, $_______________________________. 

(The above must be filled in by corporate attorney.) 

THIS IS A REQUIRED FORM 

Any claims under this bond may be addressed to: 

(Name and Address of Surety) ___________________________________________ 

    ___________________________________________ 

    ___________________________________________ 

(Name and Address of Agent or ___________________________________________ 
Representative for service of 
process in California, if different ___________________________________________ 
from above) 

___________________________________________ 

(Telephone number of Surety and ___________________________________________ 
Agent or Representative for service 
of process in California) 
 
NOTE: A copy of the Power-of-Attorney to local representatives of the bonding company 
must be attached hereto. 
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 
On   , 20___, before me, _______________________________, Notary Public, personally 

 
appeared  , who proved to me on the basis of satisfactory 

 
evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that 
he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the 
instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument. 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and 
correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public   

OPTIONAL 

Though the information below is not required by law, it may prove valuable to persons relying on the 
document 

and could prevent fraudulent removal and reattachment of this form to another document. 

CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  
 Corporate Officer 

   

 Title(s)  Title or Type of Document 
 Partner(s)  Limited   

  General  Number of Pages 
 Attorney-In-Fact   
 Trustee(s)   
 Guardian/Conservator  Date of Document 
 Other:    
Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  
  Signer(s) Other Than Named Above 
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ATTACHMENT 5 
PAYMENT BOND (LABOR AND MATERIALS) 

KNOW ALL MEN BY THESE PRESENTS: 

THAT WHEREAS, the Cambria Community Healthcare District  (“District”), has awarded 
to ________________ , hereinafter designated as the “Principal,” a contract (“Contract”) for the 
work described as follows:       (“Project”); and 

WHEREAS, said Principal is required to furnish a bond in connection with said Contract; 
providing that if said Principal or any of its Subcontractors shall fail to pay for any materials, 
provisions, provender, equipment, or other supplies used in, upon, for or about the performance 
of the work contracted to be done, or for any work or labor done thereon of any kind, or for 
amounts due under the Unemployment Insurance Code or for any amounts required to be 
deducted, withheld, and paid over to the Employment Development Department from the wages 
of employees of said Principal and its Subcontractors with respect to such work or labor the Surety 
on this bond will pay for the same to the extent hereinafter set forth. 

NOW THEREFORE, we, the Principal and __________________________ as Surety, 
are held and firmly bound unto the District in the penal sum of ______________ dollars 
($___________) lawful money of the United States of America, for the payment of which sum well 
and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, his or its 
subcontractors, heirs, executors, administrators, successors or assigns, shall fail to pay any of 
the persons named in Section 9100 of the Civil Code, fail to pay for any materials, provisions or 
other supplies, used in, upon, for or about the performance of the Work contracted to be done, or 
for any work or labor thereon of any kind, or amounts due under the Unemployment Insurance 
Code with respect to work or labor performed under the Contract, or for any amounts required to 
be deducted, withheld, and paid over to the Employment Development Department or Franchise 
Tax Board from the wages of employees of the DBE and his subcontractors pursuant to Section 
18663 of the Revenue and Taxation Code, with respect to such Work and labor the Surety or 
Sureties will pay for the same, in an amount not exceeding the sum herein above specified, and 
also, in case suit is brought upon this bond, all litigation expenses incurred by the District in such 
suit, including reasonable attorneys’ fees, court costs, expert witness fees and investigation 
expenses. 

This bond shall inure to the benefit of any of the persons named in Section 9100 of the 
Civil Code so as to give a right of action to such persons or their assigns in any suit brought upon 
this bond. 

It is further stipulated and agreed that the Surety on this bond shall not be exonerated or 
released from the obligation of this bond by any change, extension of time for performance, 
addition, alteration or modification in, to, or of any contract, plans, specifications, or agreement 
pertaining or relating to any scheme or work of improvement herein above described, or pertaining 
or relating to the furnishing of labor, materials, or equipment therefore, nor by any change or 
modification of any terms of payment or extension of the time for any payment pertaining or 
relating to any scheme or work of improvement herein above described, nor by any rescission or 
attempted rescission or attempted rescission of the contract, agreement or bond, nor by any 
conditions precedent or subsequent in the bond attempting to limit the right of recovery of 
claimants otherwise entitled to recover under any such Contract or agreement or under the bond, 
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nor by any fraud practiced by any person other than the claimant seeking to recover on the bond 
and that this bond be construed most strongly against the Surety and in favor of all persons for 
whose benefit such bond is given, and under no circumstances shall Surety be released from 
liability to those for whose benefit such bond has been given, by reason of any breach of Contract 
between the owner or District and original DBE or on the part of any obligee named in such bond, 
but the sole conditions of recovery shall be that claimant is a person described in Section 9100 of 
the Civil Code, and has not been paid the full amount of his claim and that Surety does hereby 
waive notice of any such change, extension of time, addition, alteration or modification herein 
mentioned and the provisions of Sections 2819 and 2845 of the California Civil Code. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which 
shall for all purposes be deemed an original thereof, have been duly executed by the Principal 
and Surety above named, on the _____ day of ______________________ 20______ the name 
and corporate seal of each corporate party being hereto affixed and these presents duly signed 
by its undersigned representative pursuant to authority of its governing body. 

 

(Corporate Seal of Principal, if corporation) ___________________________________ 
Design-Build Entity 

By: ________________________________ 
 President 
 
(Seal of Surety) 

___________________________________ 
Surety 

By:________________________________ 
 Attorney-in-Fact 

 
(Attached Attorney-In-Fact Certificate and Required Acknowledgements)  
 
NOTE: A copy of the Power-of-Attorney to local representatives of the bonding company 

must be attached hereto. 
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 
On   , 20___, before me, _______________________________, Notary Public, personally 

 
appeared  , who proved to me on the basis of satisfactory 

 
evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that 
he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the 
instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument. 
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and 
correct. 

WITNESS my hand and official seal. 

 
Signature of Notary Public   

OPTIONAL 

Though the information below is not required by law, it may prove valuable to persons relying on the 
document 

and could prevent fraudulent removal and reattachment of this form to another document. 

CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  
 Corporate Officer 

   

 Title(s)  Title or Type of Document 
 Partner(s)  Limited   

  General  Number of Pages 
 Attorney-In-Fact   
 Trustee(s)   
 Guardian/Conservator  Date of Document 
 Other:    
Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  
  Signer(s) Other Than Named Above 
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ATTACHMENT 6 
HOURLY RATE SCHEDULE FOR EXTRA WORK 

[***ATTACH RATE SCHEDULE***] 
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ATTACHMENT 7 
WORKERS’ COMPENSATION CERTIFICATION 

Labor Code section 3700 in relevant part provides: 

Every employer except the State shall secure the payment of compensation in one or more of the 
following ways: 

a. By being insured against liability to pay compensation by one or more insurers duly 
authorized to write compensation insurance in this state. 
 

b. By securing from the Director of Industrial Relations a certificate of consent to self-
insure, which may be given upon furnishing proof satisfactory to the Director of 
Industrial Relations of ability to self-insure and to pay any compensation that may 
become due to his employees. 

I am aware of the provisions of section 3700 of the Labor Code which require every employer to 
be insured against liability for workers' compensation or to undertake self-insurance in 
accordance with the provisions of that code, and I will comply with such provisions before 
commencing the performance of the Work of this Contract. 

Date:   

Name of Design-Build Entity:  

Signature:   

Print Name:   

Title:   

(In accordance with Article 5 - commencing at section 1860, chapter 1, part 7, division 2 of the 
Labor Code, the above certificate must be signed and filed with the awarding body prior to 
performing any Work under this Contract.) 
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Fleet Compliance Certification. 

DBE hereby acknowledges that they have reviewed the California Air Resources Board’s 
policies, rules and regulations and are familiar with the requirements of Title 13, California Code 
of Regulations, Division 3, Chapter 9, effective on January 1, 2024 (the “Regulation”).  Bidder 
hereby certifies, subject to penalty for perjury, that the option checked below relating to the 
Bidder’s fleet, and/or that of their subcontractor(s) (“Fleet”) is true and correct:  

� The Fleet is subject to the requirements of the Regulation, and the appropriate Certificate(s) 
of Reported Compliance have been attached hereto. 

� The Fleet is exempt from the Regulation under section 2449.1(f)(2), and a signed 
description of the subject vehicles, and reasoning for exemption has been attached hereto.  

� DBE and/or their subcontractor is unable to procure R99 or R100 renewable diesel fuel as 
defined in the Regulation pursuant to section 2449.1(f)(3).  Bidder shall keep detailed 
records describing the normal refueling methods, their attempts to procure renewable diesel 
fuel and proof that shows they were not able to procure renewable diesel (i.e. third party 
correspondence or vendor bids). 

� The Fleet is exempt from the requirements of the Regulation pursuant to section 2449(i)(4) 
because this Project has been deemed an Emergency, as defined under section 2449(c)(18).  
DBE shall only operate the exempted vehicles in the emergency situation and records of 
the exempted vehicles must be maintained, pursuant to section 2449(i)(4).  

� The Fleet does not fall under the Regulation or are otherwise exempted and a detailed 
reasoning is attached hereto. 

 

Name of DBE:_________________________________________________ 

 

Signature: __________________________________________________ 

 

Name:  __________________________________________________ 

 

Title:  __________________________________________________ 

 

Date:  __________________________________________________ 
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Hearst Foundation Grant Submission – May 13, 2025 
Page 1 of 1 

 

CAMBRIA COMMUNITY HEALTHCARE DISTRICT 

BOARD AGENDA STAFF REPORT – 02 

 
TO: Board of Directors  

FROM: Cecilia Montalvo, President 
 Dr. Laurie Mileur, Director 

DATE: May 13, 2025 

DESCRIPTION: Hearst Foundation Grant Submission 
 
 

RECOMMENDATION 

Staff recommends approving a motion to authorize a grant submission to the Hearst Foundation by the 
CCHD Trustee for $200,000 to assist with expenditures for the new ambulance station.         

FISCAL IMPACT 

• Cambria Community Healthcare District Trust - $200,000  

DISCUSSION 

In November 2024, a $5.9 million bond passed with 76.8% voter approval for the design and construction 
of a new ambulance station. The District has also secured a federal grant for $1 million from the USDA 
Rural Development Grant Program. An Owner’s Advisor team was hired in March 2025, and the District 
is in the final selection process for hiring a design-build team. Construction is scheduled to begin in March 
2026 and be completed by August 2026. Move-in is planned for September 2026. 

However, recent Southern California wildfires and global economic pressures have caused substantial 
and unpredictable increases in materials and labor costs. The District is proposing to seek a $200,000 
grant from the Hearst Foundation to assist with escalating project costs, ensuring the successful and 
uninterrupted completion of this critical infrastructure project. 

BOARD ACTION 

Motion to approve the submission of the Hearst Foundation Grant for $200,000 to offset rising 
construction costs of the new ambulance station.  
 

UNANIMOUS: __ 

MONTALVO___MILEUR___FEDOROFF___MUMPER___KULESA___ 
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	AGENDA
	A. OPENING
	B. PUBLIC COMMENT FOR ITEMS NOT ON THE AGENDA
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	Design Build K CLEAN Not Redline-c1.pdf
	1. Incorporation of Contract Documents.
	(a) Progressive Design-Build Contract
	(b) Attachment 1 to this Contract – Scope of Services
	(c) Attachment 1-1 to this Contract – Proposal
	(d) Attachment 2 to this Contract - General Conditions
	(e) Attachment 3 to this Contract – Special Conditions
	(f) Attachment 4 to this Contract – Performance Bond
	(g) Attachment 5 to this Contract – Payment Bond
	(h) Attachment 6 to this Contract – Rate Schedule
	(i) Attachment 7 to this Contract – Workers’ Compensation Certification
	(j) Attachment 8 to this Contract – Fleet Certification
	(k) Request for Proposal (“RFP”) and all addenda, attachments and appendices
	(l) District approved Change Orders
	(m) Completed and approved Construction Documents in accordance with the General Conditions

	2. DBE’s Services, Responsibilities and Progression of the Services.
	2.1 Pre-Construction and Construction Phases.  As described in greater detail herein, the Services provided by DBE for the Project shall consist of those performed at the Pre-Construction Phase and Construction Phase (each a “Phase” or collectively th...
	2.2 Performance of the Services.  DBE promises and agrees, at its own cost and expense, to furnish to the District all labor, materials, tools, equipment, services, and incidental and customary work necessary to fully and adequately perform the Servic...
	2.3 Standard of Care.  DBE’s performance shall be consistent with the standards set forth in the Contract and the General Conditions.  DBE warrants to District that all Design Work will be performed in accordance with the level of skill and care expec...
	2.4 Key Personnel.  The following individuals are DBE’s key personnel, none of whom can be replaced unless approved by District as provided herein (such approval not to be unreasonably withheld or delayed):
	2.5 Independent Contractor.  DBE, in the performance of this Contract, shall be and act as an independent contractor.  DBE understands and agrees that it and all of its employees shall not be considered officers, employees, agents, partner, or joint v...
	2.6 DBE Team.  Key personnel include the following DBE Team:

	3. DBE’s Compensation.
	3.1 Pre-Construction Phase Compensation.
	(a) District shall pay DBE a total not to exceed amount of           Five Hundred Ninety Four Thousand Three Hundred and Sixty One Dollars ($594,361.00) for performance of the Pre-Construction Services based on the work satisfactorily performed and ap...
	(b) The Pre-Construction Fee includes all costs and expenses for all time and materials required and expended to provide the specific Preconstruction Services and design an complete the Construction Documents.  District shall not be liable to DBE for ...

	3.2 Construction Phase Compensation.

	DBE EXPRESSLY AGREES AND ACKNOWLEDGES THAT, AS OF THE EFFECTIVE DATE, DBE IS NOT ENTITLED TO ANY COMPENSATION FOR CONSTRUCTION SERVICES, AND SHALL ONLY BE ENTITLED TO SUCH COMPENSATION IF: (1) THE DISTRICT ACCEPTS THE DBE’S PROPOSAL (AS DEFINED BELOW)...
	(a) GMP for Construction Phase.  DBE’s compensation for Construction Services shall be a not-to-exceed guaranteed maximum price as further described, and subject to, the limitations set forth below and as indicated in the Contract Documents (“Guarante...
	(b) Overview/Components of Guaranteed Maximum Price.
	(i) Definitions.
	(1) “DBE Contingency” means an amount set by District that is part of the GMP and which DBE may use, as approved by District on a per use basis, to pay for unantici-pated costs during Construction that are not the basis for a Change Order.
	(2) “DBE’s General Conditions” means the costs for activities, facilities, and services required to support the Construction Phase for the Project and manage the Project site, without mark-up, which shall include only the items listed in DBE’s proposal.
	(3) “Construction Cost” means all of DBE’s actual and direct costs of any Construction Services performed, without mark-up. The Construction Cost includes, as applicable:
	a. Total Subcontractor(s)’ costs, fees and charges for Subcontractor performed Construction Services, including bond costs and insurance, and all other costs necessary for subcontractor(s) to perform Construction Services pursuant to the Contract Docu...
	b. Total DBE’s costs, fees, charges for self-performed Construction Services and all other costs necessary for DBE to perform such Construction Services pursuant to the Contract Documents; and
	c. Reimbursable Construction Costs.  The reimbursable Construction Cost includes all costs necessarily and properly incurred by the DBE and Subcontractors to construct, test, and commission the Project, which is defined as all costs reasonably and pro...

	(4) Construction Costs Not Reimbursable.  The Construction Cost does not include: compensation for DBE’s General Conditions; DBE’s and Subcontractor’s personnel stationed at the DBE’s and Subcontractor’s principal or branch offices; overhead and gener...


	3.3 Components of Guaranteed Maximum Price.  The GMP includes the following costs for Construction Services:
	(a) DBE’s General Conditions. DBE’s General Conditions for the Construction Work, consistent with the detailed general conditions presented with DBE’s proposal.
	(b) Cost of Construction Work. The Construction Cost for Construction Services performed by DBE.
	(c) Mark-Ups.
	(i) Fee for Overhead and Profit.  DBE’s Fee for Overhead and Profit shall be      eight percent (     8%) of the Construction Cost incurred by the DBE.  DBE’s Fee shall compensate the DBE for all field and home office overhead, profit, and other costs...
	(ii) Bonds.  DBE’s charge for Performance Bond and Payment Bond costs shall be      one percent (     1%) of the Construction Cost
	(iii) Insurance. DBE’s charge for insurance Costs shall be      two percent (     2 %) of the Construction Cost.
	(iv) Mark-Up Inapplicable. DBE shall not apply any of the above-mark-ups to District Contingency.

	(d) DBE Contingency.
	(i) DBE Calculation.   DBE Contingency shall be                five percent (               5%) of the Construction Cost incurred by the DBE. DBE shall NOT be entitled to the above stated mark-up on the Construction Cost for Construction Services paid...

	(e) No Allowances.  DBE shall include an itemized list of allowances in the GMP as approved by District. District shall be entitled to set the conditions for allowance use in its sole and absolute discretion..

	3.4 Conditions Applicable to Guaranteed Maximum Price.
	(a) DBE guarantees that the final cost to construct the Project shall not exceed the GMP, subject to any additions or deductions as provided in the Contract Documents. Except as otherwise provided in this Contract, DBE shall assume the risk of all cos...
	(b) The GMP includes and assumes that from time to time, DBE will encounter delays and difficult site conditions arising from limited access to work areas, other interference, or conditions at the Project site.  DBE assumes full responsibility for its...

	3.5 Adjustments to Guaranteed Maximum Price.
	(a) The GMP reflected in the GMP Amendment shall not be modified except in the event of the following circumstances: (a) District directs and authorizes a change which is related solely to District discretionary changes (the foregoing excludes changes...
	(b) Adjustments to the GMP on account of changes in the Work shall be determined as set forth in the Contract Documents, including, without limitation, the General Conditions in Attachment 2.  In calculating adjustments to the GMP, the allowed costs s...

	3.6 DBE Responsibility for Construction Costs Exceeding GMP. If the final GMP exceeds the GMP, including all adjustments to the GMP in accordance with this Contract, DBE shall be solely responsible for all costs exceeding such amount.
	3.7 Shared Cost Savings.  [Intentionally Deleted]
	3.8 Final Project Cost Accounting.
	(a) During Project close-out of the Construction Services as set forth in the General Conditions, but before District records a Notice of Completion, DBE shall provide the District a detailed Project accounting setting forth all additive Change Orders...
	(b) District shall, within a reasonable amount of time after receipt, review the Project accounting to determine its accuracy and reconcile the any potential savings and approved and unapproved Change Orders to determine the final cost to complete the...
	(c) DBE’s compliance with this Section is a material term of the Contract necessary to deem the Project complete, and DBE acknowledges that the District shall not be obligated to record a Notice of Completion or release retention until DBE complies wi...
	(d) Any disputes or Claims arising out of this process shall be resolved pursuant to the dispute resolution procedures set forth in the General Conditions.

	3.9 Payment Terms.
	(a) Payment of Compensation for Pre-Construction Services.
	(i) DBE shall submit a monthly itemized statement of Preconstruction Services charges and expenses to District on the fifth (5th) day of each month.  The itemized statement shall reflect the hours spent, or scopes of work performed, by DBE in performi...
	(ii) Payment for the Preconstruction Services shall be made for all undisputed amounts in monthly installment payments within thirty (30) Days after DBE submits an itemized statement to District for Preconstruction Services actually completed and afte...


	3.10 Payment of Compensation for Construction Services.
	(a) DBE Monthly Payment Requests.
	(i) Pursuant to the General Conditions in Attachment 2, DBE shall submit to District on forms approved by District a written request for payment of the GMP, together with such supporting data as District may request covering the amount of the Project ...
	(ii) DBE acknowledges that the GMP is to be administered on an open book arrangement relative to the costs of the Work.  The payment request shall specify the percentage of completion (as of the end of the preceding month) of the work and compensation...
	(iii) Upon District’s approval, District will make a progress payment of the GMP to the DBE in the amount of ninety-five percent (95%) of the estimated value of the Project work performed through the date of the payment request.  DBE shall then make p...
	(iv) Each Application for Payment shall be based on the most recent schedule of values submitted by DBE in accordance with the Contract Documents. The schedule of values shall allocate the entire GMP among the various portions of the Work, except that...

	(b) District Payments of GMP.  District shall make payment to DBE within thirty (30) days of receipt of an undisputed payment request or the resolution of any billing dispute.  District may withhold a portion of an application for payment because of d...
	(c) Payments to Subcontractors.  DBE shall develop and implement procedures for submittal of applications for progress payments to DBE by Subcontractors in accordance with the General Conditions and the review, processing and disbursement of progress ...


	4. Commencement and Time to Complete Services; Liquidated Damages.
	4.1 Time to Complete Preconstruction Services.  DBE shall commence the performance of Pre-Construction Services upon District’s issuance of a Notice to Proceed and shall complete the Pre-Construction Services, exclusive of GMP preparation, within 275 ...
	4.2 Time to Complete Construction Services.
	(a) Guaranteed Completion Date. DBE shall complete Construction Services within the Guaranteed Completion Date (as defined in the Scope of Services in Attachment 1).  As of the Effective Date, the Guaranteed Completion Date has not been agreed to by t...
	(b) Commencement of Construction.  DBE shall not commence the Construction Services until District executes the GMP Amendment and issues a Notice to Proceed with Construction. DBE may request a Notice to Proceed with Construction prior to completion o...
	(c) Liquidated Damages. Time is of the essence.  DBE agrees that it shall be liable to District for liquidated damages in an amount of One Thousand Dollars ($1,000) per day for each and every calendar day beyond the Guaranteed Completion Date that com...
	(d) Reverse Liquidated Damages.  [Intentionally Deleted]
	(e) Adjustments to Guaranteed Completion Date.  The Guaranteed Completion Date shall be subject to amendment only if: (a) the GMP is modified in accordance with this Contract and the modified GMP directly affects the time for completion of Project con...


	5. DBE Notices of Adjustment.
	6. Audit.
	DBE shall establish and maintain books, records, and systems of account, in accordance with generally accepted accounting principles, reflecting all business operations of DBE transacted under this Contract.  DBE shall retain these books, records, and...

	7. Insurance; indemnification; Bonds.
	For all phases of the Project, DBE shall purchase and maintain insurance, and bonds as set forth below, in the Contract Documents, or as required by law.
	7.1 DBE Insurance.  DBE shall procure and maintain, at DBE’s expense, all insurance specified in General Conditions.
	7.2 Indemnity.  DBE shall indemnify District as specified in General Conditions.
	7.3 Bonds. Upon execution of the GMP Amendment, DBE shall provide performance and payment bonds on forms attached hereto. The penal sum of the payment and performance bonds shall be equal to the GMP. If construction is phased or staged with different ...

	8. Project Representatives.
	8.1 District’s Representative.
	8.2 DBE’s Representative.

	9. DBE’s Contractor’s License and Registration.
	DBE shall have only appropriately licensed contractors performing work on the Project as required by the Business and Professions Code.  The DBE (License No. CA#     1057451) shall act as the licensed contractor for the Project.  DBE shall perform all...
	10. DBE’s Design Professional.
	11. Self-Performance of Work.
	12. Notices.
	Any notice to be given by any Party hereunder must be given in writing and delivered in person, or by reputable nationwide overnight courier (e.g., Federal Express), or forwarded by certified or registered mail, postage prepaid, return receipt request...
	Any such notice is effective on the date on which such notice is delivered, if notice is given by personal delivery or overnight courier, or if notice is sent through the United States mail, on the date of actual delivery as shown by the addressee’s r...

	13. Authority of Signatories.
	14. Escalation
	1. Project Description.
	2. Design Requirements.
	3. Project Schedule.
	4. Pre-Construction Phase.
	4.1 Task 1 – Project Management
	4.2 Task 2 – Explorations, Investigations, Assessments, and Testing
	4.3 Task 3 – Site Surveying
	4.4 Task 4 – Scheduling
	4.5 Task 5 – Cost Development
	4.6 Task 6 – Constructability Review
	4.7 Task 7 – Preliminary Design
	4.8 Task 8 – 30% Design
	4.9 Task 9 – 60% Design
	4.10 Task 10 – 90% Design
	4.11 Task 11 – 100% Design
	4.12 Task 12 – Self-Performed Work; Subcontractor Procurement Process.
	(a) Self-Performing Construction Work.  If DBE intends to propose to self-perform portion(s) of the construction Work, it must:


	 Receive District’s prior written approval.
	 Provide its pricing (its bid) to District 48 hours prior to DBE’s receipt of Subcontractor bids for those portion(s) of the Work.
	 Receive a minimum number of two (2) bona fide bids from Subcontractors for scope(s) of Work that the DBE is bidding to self-perform, not including the DBE’s pricing/bid.
	(b) Subcontractor Bid Packages.  DBE shall prepare separate and specific Subcontractor bid packages that include all scope(s) of construction Work included in the Plans and Specifications.
	(c) Public Notice.  DBE shall provide notice of bidding for Subcontractors in accordance with the publication requirements applicable to the District’s competitive selection process to solicit Subcontractors in compliance with statutory requirements a...
	(d) District Review of Bid Packages and Notice.  At least fourteen (14) Days prior to the bidding of Subcontractor bid packages, DBE shall provide District with a copy of the written notice it will publish (including newspaper advertising) to solicit ...
	(e) Three Bona Fide Bids.  DBE is required to receive at least three (3) bona fide bids from Subcontractors for all scopes of Work on the Project that constitute more than three percent (3%) of the total Project scope of Work.  Prior to the DBE seekin...
	(f) Open-Book / Bid Opening.  DBE shall invite the District to attend all bid opening(s) for the Project and shall within 48 hours of the bid opening(s) provide copies or access to all bid documents provided by all Subcontractors.
	(g) Missing Scopes of Work in Subcontractor Bids (“Bid Levelling”).  When DBE has received all Subcontractor bids, DBE shall identify all scope(s) of construction Work for which DBE did not receive a bid and provide a written justification as to why t...
	(i) Direct the DBE to rebid the Unbid Work; or
	(ii) If DBE requests, allow the DBE to self-perform the Unbid Work.  If DBE self-performs the Unbid Work, DBE shall provide substantiation for the pricing for the Unbid Work that DBE intends to self-perform.  The Parties shall negotiate in good faith ...

	(h) Low Bid; Best Value.  DBE shall award subcontracts to subcontractors with the lowest responsive, responsible bid unless District allows DBE to award by best value.
	ATTACHMENT 1-1
	PROPOSAL
	ATTACHMENT 2
	GENERAL CONDITIONS
	1.1 Defined Terms.
	A. Wherever used in the Contract Documents and printed with initial capital letters, the terms listed below will have the meanings indicated which are applicable to both the singular and plural thereof. In addition to terms specifically defined below,...
	1. Act of God -- Act of God is an earthquake of magnitude 3.5 or higher on the Richter Scale or a tidal wave.
	2. Additional Work – New or unforeseen work will be classified as “Additional Work” when District’s Representative determines that it is not covered by the Contract.
	3. Applicable Laws -- The laws, statutes, ordinances, rules, codes, regulations, permits, and licenses of any kind, issued by local, state or federal governmental authorities or private authorities with jurisdiction (including utilities), to the exten...
	4. Application for Payment -- The form acceptable to District’s Representative which is to be used by the Design-Build Entity during the course of the Work in requesting progress or final payments and which is to be accompanied by such supporting docu...
	5. Approved Preliminary Design – The District's approved design as depicted in schematic level drawings based on the Project Criteria and on which GMP costs are based. The preliminary design, illustrated in plan, elevation and section shows the buildi...
	6. Architect of Record or Engineer of Record (“A/E”) -- The individual, partnership, corporation, joint venture, or other legal entity named as the Design Professional in the Contract or any succeeding entity designated by District.
	7. As-Built Drawings – The (building authority stamped permit) Construction Documents “marked-up” by the DBE showing the changes in the actual in-place Work from the intended Work shown on the Construction Documents at time of permit issuance.
	8. Bridging Documents -- Includes, but is not limited to, the portions of the Contract Documents which constitute an outline of design requirements, Work, Project Program, Performance Specifications and schematic drawings, initially consisting of crit...
	9. Certificate of Occupancy (CofO) - A document issued by the governing building authority certifying that a building has been inspected and complies with the California Building Code and local ordinances and may be occupied and used as permitted.
	10. Certificate for Payment -- The form signed by District’s Representative attesting to the Design-Build Entity’s right to receive payment for certain completed portions of the Work on the Project in accordance with Article 12.
	11. Change Order (“CO”) -- A document that authorizes an addition, deletion, or revision in the Work or an adjustment in the GMP or the Guaranteed Completion Date, issued on or after the Effective Date of the Contract, in accordance with the Contract ...
	12. Change Order Request (“COR”) -- A request made by the Design-Build Entity for an adjustment in the GMP and/or Guaranteed Completion Date as the result of a Design-Build Entity-claimed change to the Work.
	13. Claim -- A demand or assertion by District or Design-Build Entity seeking an adjustment of the GMP or Guaranteed Completion Date, or both, or other relief with respect to the terms of the Contract. A demand for money or services by a third party i...
	14. Closeout - The final phase of the construction process. In the Closeout phase the facility is turned over to the District, which includes but is not limited to as-built drawings and specifications, operations and maintenance manuals, warranties, p...
	15. Commissioning - The systematic and documented process of ensuring that building systems perform and interact according to the design intent and District's operational needs.
	16. Construction Documents -- The plans and Technical Specifications prepared by the Design-Build Entity for the Project and approved by District.  The Construction Documents shall set forth in detail all items necessary to complete the construction (...
	17. Construction Work -- That portion of the Work on the Project consisting of the provision of labor, materials, furnishings, equipment and services in connection with the construction of the Project as set forth in the Contract Documents.
	18. Contract -- The entire integrated written agreement between District and Design-Build Entity concerning the Work. “Contract” may be used interchangeably with “Agreement” in the Contract Documents. The Contract supersedes prior negotiations, repres...
	19. Contract Documents -- The documents listed in Section 1 of the Contract. Some documents provided by District, including but not limited to reports and drawings of subsurface and physical conditions are not Contract Documents.
	20. Contract Time -- The number of days or the dates stated in the Contract Documents and Project Schedule to achieve defined Milestones, if any, and to complete the Work so that it is ready for final payment.
	21. Critical Supply Shortage -- An unusual shortage in materials that is (a) supported by documented proof that Design-Build Entity made every effort to obtain such materials from all available sources; (b) such shortage is due to the fact that such m...
	22. Daily Rate – The actual damages  incurred by Design-Build Entity due to District’s unreasonable delay to the Project that was not contemplated by the parties.
	23. Day -- A calendar day of 24 hours measured from midnight to the next midnight.
	24. Defective Work -- Work that is unsatisfactory, faulty, or deficient; or that does not conform to the Contract Documents; or that does not meet the requirements of any inspection, reference standard, test, or approval referenced in the Contract Doc...
	25. Demobilization – The complete dismantling and removal by the Design-Build Entity of all of the Design-Build Entity’s temporary facilities, equipment, and personnel at the Site.
	26. Design-Build Entity -- The individual or entity with which District has contracted for performance of the Work.
	27. Design-Build Entity Representative -- The person or firm identified as the primary contact person and representative of the Design-Build Entity as designated in the Contract and who shall not be changed without prior written consent of District.
	28. Design Materials -- Any and all documents, shop drawings, electronic information, including computer programs and computer generated materials, data, plans, drawings, sketches, illustrations, specifications, descriptions, models and other informat...
	29. Design Professional -- The individuals or entities who will provide the Design-Build Entity with the required architectural, engineering, and other professional services required for the coordinated design of the Project and the administration of ...
	30. Design Work -- The portion of the Work on the Project consisting of the Design services and design deliverables required to be provided in connection with the Design of the Project as set forth in the Contract Documents.
	31. Drawings -- The graphic and pictorial portions of the Contract Documents showing the design, location, and dimensions of the Work to be done on the Project, generally including plans, elevations, sections, details, schedules, and diagrams prepared...
	32. Effective Date of the Contract – The date indicated in the Contract on which it becomes effective, but if no such date is indicated, it means the date on which the Contract is signed and delivered by the last of the two parties to sign and deliver.
	33. Equipment Manufacturer -- Any Separate Contractor that fabricates and/or supplies any of District’s provided equipment which is installed in the Project by the Design-Build Entity.
	34. Force Majeure Event -- An event that materially affects a party’s performance and is one or more of the following: (1) Acts of God or other natural disasters occurring at the Site; (2) terrorism or other acts of a public enemy; (3) orders of gover...
	35. Governmental Approvals -- Those governmental actions required to be obtained by District and necessary for the completion of the Project.
	36. Hazardous Materials – Any substance: the presence of which requires investigation or remediation under any federal, state or local law, statute, regulation, ordinance, order, action, policy, or common law; which is or becomes defined as a "hazardo...
	37. Holidays -- Holidays occur on:
	38. Liens – Charges, security interests, or encumbrances upon Project funds, or personal property, including without limitation Stop Payment Notices.
	39. Milestones – A principal event specified in the Contract Documents associated with a required completion date or time prior to Completion of all the Work.  Failure to achieve Milestones may result in Liquidated Damages as described in the Contract...
	40. Notice of Award – The written notice by District to the Design-Build Entity stating that upon timely compliance by the Design-Build Entity with the conditions precedent listed therein, District will sign and deliver the Contract.
	41. Notice of Completion – The form which may be executed by District and recorded by the county where the Project is located constituting final acceptance of the Project.
	42. Notice to Proceed -- A written notice given by District to the Design-Build Entity fixing the date on which the Design-Build Entity may proceed with the Work and when Contract Time will commence to run.
	43. Partial Utilization – Use by District of a substantially completed part of the Work prior to Completion of all the Work.
	44. Performance Specifications -- That part of the Contract Documents consisting of written requirements for materials, equipment, systems, standards and workmanship as applied to the Work, and certain administrative requirements and procedural matter...
	45. Project -- The total design and construction of which the Work performed under the Contract Documents may be the whole, or a part, and which may include separate design or construction work performed by District or by Separate Contractors for the ...
	46. Project Criteria -- are developed by DBE in collaboration with the District. They describe the District’s program requirements and objectives, as well as the Project’s basis of design, including use/function, space, price, time, site, expandabilit...
	47. Project Schedule -- The graphical representation of a practical plan to complete the Work on the Project within the Guaranteed Completion Date and other Contract Times.  The detailed requirements for the Project Schedule are stated in Article 6.
	48. Proposal -- The proposal submitted by the Design-Build Entity in response to the Request for Proposal for this Project.
	49. Punch List - A document detailing any remaining tasks or deficiencies that must be addressed before the Work is considered complete.
	50. Request for Proposal (“RFP”) -- The request for proposal issued by District for the Project and includes all documents, exhibits, attachments, and addenda thereto.
	51. Samples -- Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and which establish the standards by which such portion of the Work will be judged.
	52. Separate Contractor -- A person, or firm, under separate contract with District performing other work at the Project site which may affect the Work.
	53. Shop Drawings -- All drawings, diagrams, illustrations, schedules, and other data or information which are specifically prepared or assembled by or for Design-Build Entity and submitted by Design-Build Entity to illustrate some portion of the Work.
	54. Site -- Lands or areas indicated in the Contract Documents as being furnished by District upon which the Work is to be performed, including rights-of-way and easements for access thereto, and such other lands furnished by District which are design...
	55. Stop Payment Notice -- A written notice as defined in Civil Code section 8044.
	56. Subcontractor – An individual or entity that has a contract with the Design-Build Entity or with a Subcontractor of the Design-Build Entity to perform a portion of the Work on the Project. Unless otherwise specifically provided, the term Subcontra...
	57. Submittal - Written or graphic information and physical samples prepared and supplied by the Design-Build Entity demonstrating various portions of the Work.
	58. Supplier -- A manufacturer, fabricator, supplier, distributor, material man, or vendor having a direct contract with Design-Build Entity or with any Subcontractor to furnish materials or equipment used in the performance of the Work or to be incor...
	59. Substantial Completion – The date on which the Work, or an agreed upon portion of the Work, is sufficiently complete in accordance with the Contract Documents and that District may, upon issuance of a Temporary Certificate of Occupancy occupy and ...
	60. Technical Specifications – All documents developed by the Design-Build Entity and which are ready for final construction.
	61. Temporary Certificate of Occupancy (TCO) - A document issued by the governing building authority enabling occupancy or partial occupancy and use of a building before the Project is completed.
	62. Tier -- The contractual level of a Subcontractor or supplier or consultant with respect to the Design-Build Entity. For example, a first tier Subcontractor is under subcontract with the Design-Build Entity, a second tier Subcontractor is under sub...
	63. Warranty -- A written guarantee provided to District by the Design-Build Entity that the Work remain free of defects and suitable for its intended use for the period required by the Contract Documents or the longest period permitted by the law of ...
	64. Work -- The entire design and construction, or the various separately identifiable parts thereof, required to be provided under the Contract Documents. Work includes and is the result of performing or providing all labor, services, and documentati...


	1.2 Terminology.
	A. The words and terms below are not defined but, when used in the Contract Documents, have the indicated meaning.
	1. The word “furnish,” when used in connection with services, materials, or equipment, shall mean to supply and deliver said services, materials, or equipment to the Project site (or some other specified location) ready for use or installation and in ...
	2. The word “install,” when used in connection with services, materials, or equipment, shall mean to put into use or place in final position said services, materials, or equipment complete and ready for intended use.
	3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, shall mean to furnish and install said services, materials, or equipment complete and ready for intended use.
	4. Regardless of whether “furnish,” “install,” “perform,” or “provide” is used in connection with services, materials, or equipment, an obligation of Design-Build Entity is implied.

	B. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with such recognized meaning

	2.1 Delivery of Contract Documents.
	A. Within fifteen (15) Days after receipt of the Notice of Award and before District will execute the Contract, the Design-Build Entity shall furnish and file with District a signed Contract in duplicate and the necessary Performance Bond, Payment Bon...

	2.2 Bonds.
	A. Within fifteen (15) Days after receipt of the Notice of Award for the Construction Phase the Design-Build Entity shall submit the bonds on the forms provided with the Contract Documents, duly executed by a responsible corporate surety admitted to t...

	2.3 Evidence of Insurance.
	A. Design-Build Entity shall obtain, at its sole cost and expense, all insurance required by Article 5.  Certificates of such insurance and copies of the insurance policies and endorsements shall be delivered to District within fifteen (15) Days after...

	2.4 Execution of Contract.
	A. Upon receipt of the required Contract Documents, District will execute the Contract, establishing the Effective Date of the Contract.

	2.5 Commencement of Contract Time; Notice to Proceed with Construction.
	A. The District will not issue a Notice to Proceed until after the Effective Date of the Contract. Construction Work shall commence within fifteen (15) Days of the date stated in District’s Notice to Proceed with Construction.  No Construction Work sh...

	2.6 Copies of Documents.
	A. District will furnish to Design-Build Entity one (1) copy of the Bridging Documents.  Additional copies will be furnished upon request at the cost of reproduction.

	2.7 Preconstruction Conference; Designation of Authorized Representatives.
	A. Before any Work at the Project site is started, a conference attended by District, Design-Build Entity, District’s Representative, and others as appropriate will be held to establish a working understanding among the parties as to the Work and to d...

	2.8 Initial Acceptance of Schedules.
	A. At least ten (10) Days before submission of the first Application for Payment, a conference attended by Design-Build Entity, District’s Representative, and others as appropriate will be held to review for acceptability to District’s Representative ...

	3.1 Intent.
	A. The Contract Documents are complementary; what is required by one is as binding as if required by all.  It is the intent of the Contract Documents to describe a functionally complete Project (or part thereof) to be designed and constructed in accor...
	B. If utilities to equipment/fixtures are not shown but are necessary to operate the equipment/fixtures, the utilities service installation is considered to be part of the Work. The implied Work will conform to the appropriate sections of the Contract...
	C. Organization of the Contract Documents into divisions, sections, and articles, and arrangement of drawings shall not control the Design-Build Entity in dividing Work among Subcontractors or in establishing the extent of Work to be performed by any ...

	3.2 Reference Standards.
	A. Standards, Specifications, Codes, Laws, and Regulations.
	1. Reference to federal specifications, federal standards, other standards, specifications, manuals, or codes of any technical society, organization, or association, or to Applicable Laws, whether such reference be specific or by implication, shall me...
	2. No provision of any such standard, specification, manual, or code, or any instruction of a supplier, shall be effective to change the duties or responsibilities of District, Design-Build Entity, or District’s Representative, or any of their Subcont...


	3.3 Order of Precedence.
	A. The intent of the Contract Documents is to include all necessary criteria to establish the scope and quality for completion of the Work on the Project by the Design-Build Entity. The Contract Documents are complementary and what is required by one ...
	B. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between the provisions of the Contract Documents an...
	C. In resolving conflicts among any of the Contract Documents, the order of precedence shall be as follows:
	1. Permits from other agencies as may be required by law;
	2. Change Orders or Pending Change Orders, most recent first;
	3. Design-Build Contract;
	4. Special Conditions;
	5. General Conditions;
	6. RFP/RFQ and all addenda, attachments and appendices;
	7. Construction Documents prepared by Design-Build Entity; and
	8. Drawings prepared by Design-Build Entity;
	9. Design-Build Entity Proposal/Qualifications in response to RFP/RFQ;

	D. With reference to the Drawings the order of precedence shall be as follows:
	1. Figures govern over scaled dimensions;
	2. Detail drawings govern over general drawings;
	3. Change Order drawings govern over Drawings;
	4. Drawings govern over standard drawings.

	E. Notwithstanding the orders of precedence established above, in the event of conflicts, the higher standard, higher quality and most expensive shall always apply.

	3.4 Amending and Supplementing Contract Documents.
	A. The Contract Documents may be amended to provide for additions, deletions, and revisions in the Work or to modify the terms and conditions thereof only by a Change Order.

	3.5 Interpretation and Use of Contract Documents.
	A. District and the Design-Build Entity acknowledge that the Contract Documents may differ in some respect(s) from the other documents included in the RFP upon which the Design-Build Entity based its Proposal. Prior to the commencement of construction...
	B. Organization of the Performance Specifications into various subdivisions and the arrangement of the Drawings shall not control the Design-Build Entity in dividing portions of the Work necessary for the Project among Subcontractors or in establishin...
	C. Unless otherwise stated in the Contract Documents, technical words and abbreviations contained in the Contract Documents are used in accordance with commonly understood design professional and construction industry meanings; nontechnical words and ...
	D. The Contract Documents may omit modifying words such as “all” and “any,” and articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in another is not intended to affect the interpretatio...
	E. Whenever the context so requires, the use of the singular number shall be deemed to include the plural and vice versa. Each gender shall be deemed to include any other gender, and each shall include a corporation, partnership, trust, or other legal...
	F. Each and every provision of law required by law to be inserted in the Contract Documents shall be deemed to be inserted herein, and the Contract Documents shall be read and enforced as though it were included herein, and if through mistake or other...
	G. Before commencing any Work on the Project, the Design-Build Entity shall check and review the Contract Documents, including the Construction Documents, for conformance and compliance with all laws, ordinances, codes, rules and regulations of all go...
	H. Before commencing any Work on the Project, the Design-Build Entity shall carefully examine all Performance Specifications, the Contract, the Contract Documents and other information given to the Design-Build Entity as to Project requirements.  The ...

	3.6 Reuse of Documents.
	A. Design-Build Entity and any Subcontractor shall not: have or acquire any title to or Ownership rights in any of the Construction Documents or other documents (or copies of any thereof) prepared by or bearing the seal of the A/E or its consultants, ...

	3.7 Electronic Data.
	A. The data furnished by District or District’s Representative to Design-Build Entity, or by Design-Build Entity to District or District’s Representative, that may be relied upon are limited to the printed copies (also known as hard copies). Files in ...
	B. Because data stored in electronic media format can deteriorate or be modified inadvertently or otherwise without authorization of the data’s creator, the party receiving electronic files agrees that it will perform acceptance tests or procedures wi...
	C. When transferring documents in electronic media format, the transferring party makes no representations as to long term compatibility, usability, or readability of documents resulting from the use of software application packages, operating systems...

	3.8 Ownership and Use of Construction Documents.
	A. The Construction Documents, and all copies thereof, furnished to, or provided by, the Design-Build Entity are the property of District.  District and the Design-Build Entity explicitly agree that all materials and documents developed in the perform...

	3.9 Administration of the Contract by District’s Representative.
	A. During the term of this Design-Build Contract, District’s Representative shall have the right to review the Design-Build Entity’s Work at such intervals as deemed appropriate by District’s Representative. However, no actions taken during such revie...
	B. District’s Representative will not have control over, will not be in charge of, and will not be responsible for design or construction means, methods, techniques, sequences, or procedures, or for safety precautions and programs in connection with t...
	C. Except as otherwise provided in the Contract Documents or when direct communications have been specifically authorized, District and the Design-Build Entity shall communicate through District’s Representative. Communications by the Design-Build Ent...
	D. Based on District’s Representative’s Project site visits, review of the Work, and evaluations of the Design-Build Entity’s Applications for Payment, District’s Representative will recommend amounts, if any, due the Design-Build Entity and will issu...
	E. District’s Representative will have the authority to reject Work on the Project, or any portion thereof, which does not conform to the Contract Documents.  District’s Representative will have the authority to stop Work on the Project, or any portio...
	F. District’s Representative will have the authority to conduct inspections in connection with beneficial occupancy and to determine the dates of Completion; will receive for review and approval any records, written warranties, and related documents r...
	G. District’s Representative will be, in the first instance, the interpreter of the requirements of the Contract Documents and the judge of performance thereunder by the Design-Build Entity.  Should the Design-Build Entity discover any conflicts, omis...
	H. District may at any time and from time to time, without prior notice to or approval of the Design-Build Entity, replace District’s Representative with a new District Representative.  Upon receipt of notice from District informing the Design-Build E...

	4.1 Availability of Lands.
	A. District shall furnish the Project site. District shall notify Design-Build Entity of any encumbrances or restrictions not of general application but specifically related to use of the Project site with which Design-Build Entity must comply in perf...

	4.2 Ownership of Site Materials Found.
	A. The title to water, soil, rock, gravel, sand, minerals, timber and any other materials developed or obtained in the excavation or other operations of Design-Build Entity or any of its Subcontractors in the performance of the Contract, and the right...

	4.3 Hazardous Material at Site.
	A. The Design-Build Entity shall have no responsibility for detection, abatement, remediation, removal or disposal of any Hazardous Material, except Hazardous Materials introduced onto the Project Site by the Design-Build Entity, its employees, subcon...
	B. The Design-Build Entity hereby specifically agrees to indemnify, defend and hold the District, its present and future directors, officers, employees, agents, representatives, successors and assigns harmless from and against any and all losses, liab...

	4.4 Protection and Restoration of Existing Improvements and Reference Points.
	A. Design-Build Entity shall be responsible for laying out the Work, shall protect and preserve the established reference points and property monuments, and shall make no changes or relocations without the prior written approval of District. Design-Bu...

	5.1 Time for Compliance.  Design-Build Entity shall not commence Work under this Contract until it has provided evidence to District that it has secured all insurance required under this Article.  Design-Build Entity shall require and verify that all ...
	5.2 Minimum Requirements.  Design-Build Entity shall, at its expense, procure and maintain for the duration of the Contract insurance against claims for injuries to persons or damages to property which may arise out of or result from the performance o...
	A. Minimum Scope of Insurance.  Coverage shall be at least as broad as the latest version of the following: (1) General Liability: Insurance Services Office Commercial General Liability coverage (occurrence form CG 0001); (2) Automobile Liability: Ins...
	B. Minimum Limits of Insurance.  The Design-Build Entity shall maintain limits no less than:
	1. For Commercial General Liability, Design-Build Entity shall have limits of at least the amount that corresponds to the GMP in the following table:
	2. Automobile Liability: $1 million per accident for bodily injury and property damage.
	3. Workers’ Compensation and Employer’s Liability:
	a. Workers’ Compensation: statutory limits.
	b. Employer’s Liability limits of $1 million per accident for bodily injury or disease.
	c. Should any of the Work be upon or contiguous to navigable bodies of water, Design-Build Entity shall carry insurance covering its employees for benefits available under the Federal Longshoremen's and Harbor Worker's Act to the extent required by law;

	4. Excess/Umbrella Liability Policy may be provided to insure the total limits required for Commercial General Liability and Automobile Liability and must apply to all primary coverage afforded, including but not limited to general liability, owned an...
	5. Professional Liability/Errors and Omissions: $2,000,000 per claim.

	C. Notices; Cancellation or Reduction of Coverage. At least fifteen (15) Days prior to the expiration of any such policy, evidence showing that such insurance coverage has been renewed or extended shall be filed with District.  If such coverage is can...
	A. General Liability.  The general liability policy shall include or be endorsed (amended) to state that: (1) using ISO CG forms 20 10 and 20 37 (including completed operations), or endorsements providing the exact same coverage, District, its officia...
	B. Automobile Liability. The automobile liability policy shall include or be endorsed (amended) to state that: (1) District, its officials, officers, employees, agents, and volunteers and any other additional insureds named in the Special Conditions s...
	C. Workers’ Compensation and Employer’s Liability Coverage.  The insurer shall agree, using WC 00 03 13 or the exact equivalent, to waive all rights of subrogation against District, its officials, officers, employees, agents, and volunteers and any ot...
	D. Professional Liability/Errors and Omissions.  Professional Liability Insurance insuring the A/E, its officers, directors, stockholders, employees, agents, or partner, and all other persons for whose acts the A/E may be liable, against any and all l...
	E. All Coverages.  Each insurance policy required by this Agreement shall be endorsed to include the following provisions:
	1. coverage shall not be suspended, voided, reduced or canceled except after thirty (30) Days (10 Days for nonpayment of premium) prior written notice by mail has been given to District and all additional insureds.
	2. any failure to comply with reporting or other provisions of the policies, including breaches of warranties, shall not affect coverage provided to District and any other additional insureds.
	3. standard separation of insureds provisions.
	4. no special limitations on the scope of protection afforded to District, its officials, officers, employees, agents, and volunteers and any other additional insureds named in the Special Conditions.
	5. waiver of any right of subrogation of the insurer against District, its officials, officers, employees, agents, and volunteers, or any other additional insureds, or shall specifically allow the Design-Build Entity or others providing insurance in c...

	A. To the extent not commercially impractical, it is the Design-Build Entity’s responsibility to maintain or cause to be maintained Builder’s Risk [“All Risk”] extended coverage insurance on all work, material, equipment, appliances, tools, and struct...
	B. The named insureds shall be Design-Build Entity, all Subcontractors of any tier (excluding those solely responsible for design work), suppliers, and District, its elected officials, officers, employees, agents and authorized volunteers, as their in...
	C. Policy shall be provided for replacement value on an “all risk” basis.  There shall be no coinsurance penalty provision in any such policy.  Policy must include:  (1) coverage for any ensuing loss from faulty workmanship, nonconforming work, omissi...
	D. In addition, the policy shall meet the following requirements:
	1. Insurance policies shall be so conditioned as to cover the performance of any extra work performed under the Contract.
	2. Coverage shall include all materials stored on site and in transit.
	3. Coverage shall include Design-Build Entity’s tools and equipment.
	4. Insurance shall include boiler, machinery and material hoist coverage.
	5. District shall be named loss payee.


	5.6 Receipt and Application of Insurance Proceeds.  Any insured loss under the policies of insurance required herein will be adjusted with District and made payable to District as fiduciary for the loss payees, as their interests may appear, subject t...
	5.7 Partial Utilization, Acknowledgement of Property Insurer.  If District finds it necessary to occupy or use a portion or portions of the Project prior to Completion of all the Work, no such use or occupancy shall commence before the insurers provid...
	5.15 Performance Bond and Payment Bond.
	A. The Design-Build Entity shall submit performance and payment bonds on the forms provided with the Contract Documents, duly executed by a responsible corporate surety admitted to transact surety business in the State of California, as defined in Cod...
	B. The Payment Bond and Performance Bond shall be in effect on the date the Contract is signed by District.  The Design-Build Entity shall promptly furnish such additional security as may be required by District to protect its interests and those inte...
	C. Should, in District’s sole opinion, any bond become insufficient or surety found to be unsatisfactory, the Design-Build Entity shall renew or replace the effected bond within 10 Days of receiving notice from District.  In the event the surety or th...
	D. To the extent, if any, that the GMP is increased in accordance with the Contract, the Design-Build Entity shall, upon request of District, cause the amount of the bonds to be increased accordingly and shall promptly deliver satisfactory evidence of...

	6.1 Design-Build Entity Responsibility; Independent Contractor.
	A. The Design-Build Entity shall be responsible to District for acts and omissions of the Design-Build Entity’s employees, Subcontractors, material and equipment suppliers, and their agents, employees, invitees, and other persons performing portions o...

	6.2 Review of Contract Documents and Field Conditions by The Design-Build Entity; Single Point Responsibility of The Design-Build Entity.
	A. In addition to the examination and reviews performed, and obligations assumed, incident to making the representations set forth in the Contract, the Design-Build Entity shall carefully study and compare each of the Contract Documents provided by Di...
	B. The Design-Build Entity is responsible for the design and construction of the Project and shall use the highest design and engineering standards of care applicable to projects, buildings or work of similar size, complexity, quality and scope in per...
	C. If the Design-Build Entity performs any design and/or construction activity which it knows, or should know, involves an error, inconsistency, or omission referred to in this Article, without notifying and obtaining the written consent of District’s...
	D. District does not assume any obligation to employ the Design-Build Entity’s services or pay the Design-Build Entity royalties of any type as to future programs that may result from Work performed under this Contract.
	E. The Design-Build Entity shall be responsible for all plotting, printing, copying and distribution costs of any and all documents required in connection with Work on the Project.
	F. The Design-Build Entity agrees that it has single point responsibility for the design and construction of this Project, and agrees to utilize the highest standard of excellent design, engineering and construction practices.  The Design-Build Entity...

	6.3 Design, Supervision and Construction Procedures.
	A. The Design-Build Entity shall supervise, coordinate, and direct all Work on the Project using the Design-Build Entity’s best skill and attention and applying such skills and expertise as may be necessary to perform the Work in accordance with the C...
	B. The Design-Build Entity shall be responsible to District for acts and omissions of the Design-Build Entity, its agents, employees, and Subcontractors, and their respective agents and employees.
	C. The Design-Build Entity shall not be relieved of its obligation to perform all Work on the Project in accordance with the Contract Documents either by acts or omissions of District or District’s Representative in the administration of the Contract,...
	D. The Design-Build Entity shall be responsible for inspection of all portions of Work on the Project to determine that such portions conform to the requirements of the Contract Documents and are ready to receive subsequent Work.
	E. To facilitate communications and the management of the design process, the Design-Build Entity shall maintain an office in the District’s County for the duration of the design process.
	F. Unless otherwise provided in the Contract Documents, the Design-Build Entity shall provide and pay for all professional design/engineering services, services, labor, materials, equipment, tools, construction equipment and machinery, water, heat, ut...
	G. The Design-Build Entity is required to deliver to District, if requested, any and all Design Materials including, but not limited to, calculations, preliminary drawings, construction drawings, shop drawings, electronic media data, tenant improvemen...
	H. The Design-Build Entity is responsible for preparation of the Construction Documents for the entire Project.  The Design-Build Entity is responsible for construction of the entire Project as required by the Contract Documents.

	6.4 Labor; Working Hours.
	A. The Design-Build Entity shall provide competent, suitably qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents. The Design-Build Entity shall at all times maintain good discipline and ord...
	B. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be performed during regular working h...

	6.5 Progress Meetings.
	A. The Design-Build Entity shall schedule and hold regular on-Site progress meetings at least weekly and at other times as requested by the District or as required by progress of the Work.  The Design-Build Entity, District’s Representative, and all S...

	6.6 Cost-Loaded CPM Progress Schedule and Recovery Schedule.
	A. Design-Build Entity shall adhere to the Project Schedule, which shall be a cost-loaded CPM progress schedule established in accordance with the Contract Documents as it may be adjusted from time to time as provided below:
	1. Design-Build Entity shall submit to District’s Representative for acceptance proposed adjustments in the Project Schedule that will not result in changing the Guaranteed Completion Date. Such adjustments will comply with any provisions of the Gener...
	2. Proposed adjustments in the Project Schedule that will change the Guaranteed Completion Date shall be submitted in accordance with the requirements of the Contract Documents.  Adjustments in the Guaranteed Completion Date may only be made by a Chan...
	3. Should any of the following conditions exist, District may require Design-Build Entity to prepare, at no extra cost to District, a plan of action and a recovery schedule for completing the Work and achieving all contractual milestones within the Gu...
	a. The Design-Build Entity's monthly progress report indicates delays that are, in the opinion of District, of sufficient magnitude that District questions the Design-Build Entity's ability to complete the Work;
	b. The Project Schedule shows the Design-Build Entity to be thirty (30) or more Days behind the critical path at any time during construction;
	c. The Design-Build Entity desires to make changes in the logic or the planned duration of future activities of the Project Schedule which, in the opinion of District, are major in nature.
	d. The recovery schedule shall include proposed revisions to the Project Schedule, demonstrating how Design-Build Entity intends to achieve all contractual milestones including contract completion within the Guaranteed Completion Date. The submittal s...
	e. Design-Build Entity shall submit the recovery schedule within seven (7) Days of District’s request:
	(i) If Design-Build Entity asserts that District is responsible for the delay, failure to submit the recovery schedule within seven (7) Days of District’s request will be considered a concurrent delay event attributable to Design-Build Entity, and Des...
	(ii) If Design-Build Entity is responsible for the delay, this provision will not limit or affect Design-Build Entity's liability and failure to submit the recovery schedule with seven (7) Days of District’s request may result in District withholding ...

	f. Design-Build Entity is responsible for all costs associated with the preparation and execution of the recovery schedule, including any necessary recovery actions, which may include, but are not limited to, assignment of additional labor, and/or equ...
	g. Regardless of whether District directs Design-Build Entity to prepare a recovery schedule pursuant to this Article, Design-Build Entity shall promptly undertake appropriate action at no additional cost to District to recover the schedule whenever t...


	B. Unless otherwise specified in the Contract Documents, Design-Build Entity shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, pow...
	C. Failure of District’s Representative to discover errors or omissions in schedules that it has reviewed, or to inform the Design-Build Entity that the Design-Build Entity, Subcontractors, or others are behind schedule, or to direct or enforce proced...
	D. The Design-Build Entity shall perform all Work on the Project in accordance with the current accepted Project Schedule.

	6.7 Materials.
	A. All materials and equipment incorporated into the Work shall be as specified or, if not specified, shall be of good quality and new, except as otherwise provided in the Contract Documents. All materials furnished by the Design-Build Entity shall be...
	B. All special warranties and guarantees required by the Contract Documents shall expressly run to the benefit of District. If required by District’s Representative, Design-Build Entity shall furnish satisfactory evidence (including reports of require...
	C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable supplier, except as otherwise may be provided in the Contract Documents.
	D. Materials shall be furnished in ample quantities and at such times as to ensure uninterrupted progress of the Work and shall be stored properly and protected as required by the Contract Documents. Design-Build Entity shall be entirely responsible f...
	E. No materials, supplies, or equipment for Work under this Contract shall be purchased subject to any chattel mortgage or under a conditional sale or other agreement by which an interest therein or in any part thereof is retained by the seller or sup...
	F. Inspection of Materials.
	1. Materials furnished by the Design-Build Entity which will become a part of the Project shall be subject to inspection at any one or more of the following locations, as determined by District’s Representative: at the place of production or manufactu...
	2. No later than fourteen (14) Days prior to manufacture of material, Design-Build Entity shall inform District’s Representative, in writing, the date the material is to be manufactured.
	3. The inspection of materials at any of the locations specified above or the waiving of the inspection thereof shall not impact whether the materials and equipment conform to the Contract Documents. Design-Build Entity will not be relieved from furni...


	6.8 Submittals.
	A. Industry Standard Submittals.
	1. Design-Build Entity will identify in the Construction Documents all industry standard submittals for all materials, systems, and equipment incorporated into the Work.

	B. Schedule of Submittals.
	1. Design-Build Entity will prepare and deliver a Schedule of Submittals to District’s Representative that has been fully integrated with the Cost-Loaded CPM Progress Schedule and identifies each Submittal required by the Construction Documents as wel...
	2. Design-Build Entity must submit all submittals required by the Construction Documents in accordance with the Schedule of Submittals.  If Design-Build Entity fails to submit the submittals in accordance with the Schedule of Submittals, Design-Build ...
	3. Where a Submittal, Shop Drawing or Sample is required by the Construction Documents, any related Work performed prior to District’s Representative’s review and approval of the pertinent Submittal will be at the sole expense and responsibility of th...

	C. Submittal Procedures.
	1. The Design-Build Entity will follow the following procedures for each Submittal, Shop Drawing and Sample required by the Contract Documents:
	a. Transmit three (3) copies of each with a Submittal Transmittal.
	b. Transmittals will be sequentially numbered. The Design-Build Entity to mark revised Submittals with original number and sequential alphabetic suffix.
	c. Each Submittal will identify the Project, the Design-Build Entity, Subcontractor and supplier, pertinent Construction Document and detail number, and specification section number appropriate to the Submittal.
	d. The Design-Build Entity must sign each Submittal, certifying that it has reviewed and approved the Submittal, verified products required, field dimensions, adjacent construction work, and that coordination of information is according to requirement...
	e. Identify variations in Contract Documents and product or system limitations that may differ and/or be detrimental to successful performance of completed Work.
	f. When a Submittal is revised for resubmission, the Design-Build Entity shall promptly address District comments and resubmit.  The Design-Build Entity shall identify changes made since previous submission.
	g. District’s review of Submittals shall not relieve the Design-Build Entity from responsibility for deviations from the Contract Documents unless the Design-Build Entity has, in writing, called District’s attention to such deviations at time of submi...
	h. Submittals not required by the Construction Documents or requested by District’s Representative will not be acknowledged or processed.
	i. Incomplete Submittals will not be reviewed by District’s Representative.  Delays resulting from incomplete submittals are not the responsibility of District’s Representative.
	j. The Design-Build Entity shall not be entitled to any extension of the Guaranteed Completion Date as a result of the Submittal process.



	6.9 Shop Drawing and Sample Submittal Procedures.
	A. Before submitting each Shop Drawing or Sample, Design-Build Entity shall have:
	1. Reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and Samples and with the requirements of the Work and the Contract Documents;
	2. Determined and verified all field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect thereto;
	3. Determined and verified the suitability of all materials offered with respect to the indicated application, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work; and
	4. Determined and verified all information relative to the Design-Build Entity’s responsibilities for means, methods, techniques, sequences, and procedures of construction, and safety precautions and programs incident thereto.

	B. With each Submittal, the Design-Build Entity shall give District’s Representative specific written notice of any variations that the Shop Drawing or Sample may have from the requirements of the Contract Documents. This notice shall be both a writte...
	C. Shop Drawings.
	1. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show District’s Representative the services, materials, and equipment Design-Build En...

	D. Samples.
	1. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for which intended and other data as required to enable District’s Representative to review the submittal for assessing conformance with informat...

	E. District’s Representative’s Review.
	1. District’s Representative will review Shop Drawings and Samples in accordance with the Schedule of Submittals. District’s Representative’s review and acceptance will be only to determine if the items covered by the Submittals will, after installati...
	2. District’s Representative’s review and approval will not extend to means, methods, techniques, sequences, or procedures of construction (except where a particular means, method, technique, sequence, or procedure of design or construction is specifi...
	3. District’s Representative’s review and acceptance shall not relieve the Design-Build Entity from responsibility for any variation from the requirements of the Contract Documents unless District’s Representative has given written approval of each su...

	F. The Design-Build Entity shall make corrections required by District’s Representative and shall return three (3) corrected copies of Shop Drawings and Product Data, and submit, as required, new Samples for review and approval. The Design-Build Entit...

	6.10 Construction Documents.
	A. Construction Documents.
	1. The A/E shall design the building systems and prepare the Construction Documents.  The Construction Documents shall provide information customarily necessary in documents for projects of similar size, complexity, and quality.  The Construction Docu...
	2. However, it is acknowledged by the parties hereto that inherent in a Design-Build concept, bridging or otherwise, the production and review of Construction Documents may be a continuing process with portions thereof completed at different times.  T...
	3. The Design-Build Entity shall submit completed packages of the Construction Documents for review by District at the times indicated on the Project Schedule and as defined in the Scheduling Specification. Meetings between the Design-Build Entity and...

	B. Field Engineering.
	1. The Design-Build Entity shall retain and pay expenses of a civil engineer or land surveyor to establish on the Project site the required reference points and benchmarks, establish building lines and elevations, check for building framing, plumbness...
	2. The Design-Build Entity shall locate and protect control points prior to starting Work on the Project site and preserve permanent reference points during construction, and shall require the engineer or surveyor to replace control points which becom...

	C. Geotechnical and Survey.
	1. District may provide a geotechnical report to Design-Build Entity that shall not be considered a part of the Contract Documents and shall be informational only and may not be relied upon by Design-Build Entity to form its basis of design.  Design-B...
	2. The Design-Build Entity shall verify the location and depth (elevation) of all existing utilities and services before performing any excavation work.
	3. Any additional tests, borings, etc. necessary to support the Construction Documents shall be the responsibility of the Design-Build Entity.


	6.11 Dust Control.
	A. Design-Build Entity, at its expense, shall maintain all excavations, embankments, haul roads, permanent access rods, plant sites, waste disposal areas, borrow areas, and all other work areas free from dust. Industry accepted methods of dust control...

	6.12 Air Pollution.
	A. To the extent applicable, Design-Build Entity must fully comply with all applicable laws, rules and regulations in furnishing or using equipment and/or providing services, including, but not limited to, emissions limits and permitting requirements ...
	B. The Design-Build Entity shall comply with all air pollution control rules, regulations, ordinances and statutes.  All containers of paint, thinner, curing compound, solvent or liquid asphalt shall be labeled to indicate that the contents fully comp...

	6.13 Patent Fees and Royalties.
	A. Design-Build Entity shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of pate...
	B. To the fullest extent permitted by Applicable Laws, Design-Build Entity shall indemnify, defend, and hold harmless District and District’s Representative, and the officers, directors, members, partners, employees, agents, consultants and subcontrac...

	6.14 Permits and Licenses.
	A. Design-Build Entity shall obtain and pay for all other permits and licenses required for the Work, including excavation permit and permits for plumbing, mechanical and electrical work and for operations in or over public streets or right of way und...
	B. The Design-Build Entity shall arrange and pay for all off-site inspection of the Work related to permits and licenses, including certification, required by the Performance Specifications, drawings, or by governing authorities, except for such off-s...
	C. Before acceptance of the Work, the Design-Build Entity shall submit all licenses, permits, certificates of inspection and required approvals to District.

	6.15 Applicable Laws.
	A. Design-Build Entity shall give all notices required by and shall comply with all Applicable Laws applicable to the performance of the Work. Except where otherwise expressly required by Applicable Laws, neither District nor District’s Representative...

	6.16 Labor Laws and Design-Build Entity’s Obligations.
	A. Hours of Work.
	1. The Design-Build Entity and Subcontractors shall furnish sufficient forces to ensure the prosecution of the Work on the Project in accordance with the Construction Schedule and in such a manner to allow for the full and adequate completion of the P...
	2. Work on the Project shall be performed during regular working hours, except that in the event of an emergency or when required to complete the Work on the Project in accordance with job progress, Work may be performed outside of regular working hou...
	3. Eight (8) hours of work shall constitute a legal day’s work.  The Design-Build Entity and each Subcontractor shall forfeit, as penalty to District, twenty-five dollars ($25) for each worker employed in the execution of Work on the Project by the De...
	4. If the work done after hours is required by the Contract to be done outside the Design-Build Entity’s regular working hours, the costs of any inspections, if required to be done outside normal working hours, shall be borne by District.  If District...
	5. No Work on the Project or other activities by or on behalf of the Design-Build Entity which presents a hazard or unreasonable disruption to District staff shall be allowed during normal working hours.  The determination as to whether Work on the Pr...

	B. Wage Rates, Travel, and Subsistence.
	1. The Design-Build Entity is aware of the requirements of Labor Code Sections 1720 et seq. and 1770 et seq., as well as California Code of Regulations, Title 8, Section 16000 et seq. (“Prevailing Wage Laws”), which require the payment of prevailing w...
	2. Pursuant to Labor Code Section 1775, the Design-Build Entity is hereby advised that in the event that the Design-Build Entity fails to pay prevailing wages, the Design-Build Entity will be held liable for penalties and for shortfalls in wages and s...
	3. The Design-Build Entity shall post, at appropriate conspicuous points on the Project site, a schedule showing all determined general prevailing wage rates and all authorized deductions, if any, from unpaid wages actually earned.

	C. Labor Compliance/Payroll Records.
	1. Pursuant to Labor Code Section 1776, the Design-Build Entity and each Subcontractor shall maintain weekly certified payroll records showing the name, address, social security number, work classification, straight time and overtime hours paid each d...
	2. In accordance with Labor Code section 1771.4, the Design-Build Entity and each Subcontractor shall furnish the certified payroll records directly to the Department of Industrial Relations (“DIR”) on a weekly basis and in the format prescribed by th...
	3. Any stop orders issued by the DIR against Design-Build Entity or any Subcontractor that affect Design-Build Entity’s performance of Work, including any delay, shall be Design-Build Entity’s sole responsibility.  Any delay arising out of or resultin...
	4. The payroll records described herein shall be certified and submitted by the Design-Build Entity at a time designated by the District.  The Design-Build Entity shall also provide the following:
	a. A certified copy of the employee’s payroll records shall be made available for inspection or furnished to such employee or his or her authorized representative on request.
	b. A certified copy of all payroll records described herein shall be made available for inspection or furnished upon request of the DIR.

	5. Unless submitted electronically, the certified payroll records shall be on forms provided by the Division of Labor Standards Enforcement (“DLSE”) of the DIR or shall contain the same information as the forms provided by the DLSE.
	6. Any copy of records made available for inspection as copies and furnished upon request to the public or any public District, the District, the Division of Apprenticeship Standards or the Division of Labor Standards Enforcement shall be marked or ob...
	7. In the event of noncompliance with the requirements of this Article 6.17C, the Design-Build Entity shall have ten (10) Days in which to comply subsequent to receipt of written notice specifying any item or actions necessary to ensure compliance wit...
	8. In submitting the Proposal on this Project, it shall be the Design-Build Entity’s sole responsibility to evaluate and include the cost of complying with all labor compliance requirements under this Contract and Applicable Law in its Proposal.
	9. The Design-Build Entity shall include provisions of this Article 6.17C in all Subcontracts and require Subcontractors to comply with these provisions at no additional cost to District.

	D. Apprentices.
	1. The Design-Build Entity’s attention is directed to the provisions of Sections 1777.5, 1777.6, and 1777.7 of the Labor Code concerning employment of apprentices by the Design-Build Entity or any Subcontractor.  The Design-Build Entity shall obtain a...

	E. Nondiscrimination.
	1. Pursuant to Labor Code section 1735 and other applicable provisions of law, the Design-Build Entity and its Subcontractors shall not discriminate against any employee or applicant for employment because of race, color, religion, sex, national origi...

	F. Workers’ Compensation.
	1. Pursuant to Labor Code section 1860, Design-Build Entity shall secure the payment of workers’ compensation to its employees in accordance with the provisions of Labor Code section 3700.  By its signature hereunder, Design-Build Entity certifies tha...

	G. Public Works Registration.
	1. Pursuant to Labor Code sections 1725.5 and 1771.1, the Design-Build Entity and its Subcontractors must be registered with the Department of Industrial Relations prior to the execution of a contract to perform public works.  By entering into this Co...


	6.17  Debarment
	A. Contractors or subcontractors may not perform work on a public works project with a subcontractor who is ineligible to perform work on a public project pursuant to Labor Code section 1777.1 or 1777.7.  Any contract on a public works project entered...

	6.18 Taxes.
	A. The Design-Build Entity shall pay all sales, consumer, use, and other similar taxes required to be paid in accordance with the Applicable Law of the place of the Project which are applicable during the performance of the Project.  In accordance wit...

	6.19 Use of Site and Other Areas.
	A. Limitation on Use of Site and Other Areas.  The Design-Build Entity shall confine construction equipment, the storage of materials and equipment, and the operations of workers to the Site and other areas permitted by Applicable Laws, and shall not ...
	B. Removal of Debris.  During the progress of the Work Design-Build Entity shall keep the Site and other areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other debr...
	C. Cleaning.  Prior to Completion of the Work, Design-Build Entity shall clean the Site and the Work and make it ready for utilization by District. At the completion of the Work Design-Build Entity shall remove from the Site all tools, appliances, con...
	D. Loading Structures.  Design-Build Entity shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Design-Build Entity subject any part of the Work or adjacent property to stresses or...

	6.20 Utility Usage.
	A. All temporary utilities, including but not limited to electricity, water, gas, and telephone, used on the Work shall be furnished and paid for by Design-Build Entity.  Design-Build Entity shall provide necessary temporary distribution systems, incl...

	6.21 Record Drawings.
	A. Design-Build Entity shall maintain in a safe place at the Site one record copy of the Contract Documents and written interpretations and clarifications in good order and annotated to show changes made during construction. On these, it shall mark al...
	B. Record drawings shall be accessible to District’s Representative at all times during the construction period. Upon Completion of the Project and as a condition of final acceptance, the Design-Build Entity shall finalize and deliver a complete set o...

	6.22 Safety and Protection.
	A. Design-Build Entity shall be solely responsible for all safety precautions and programs in connection with the Work. Such responsibility does not relieve Subcontractors of their responsibility for the safety of persons or property in the performanc...
	1. all persons on the Site or who may be affected by the Work;
	2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and
	3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the course of construction.

	B. Design-Build Entity shall comply with all Applicable Laws relating to the safety of persons or property, or to the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary safeguards for such safety...
	C. All damage, injury, or loss to any property caused, directly or indirectly, in whole or in part, by Design-Build Entity, any Subcontractor, Supplier, or any other individual or entity directly or indirectly employed by any of them to perform any of...

	6.23 Safety Representative.
	A. Design-Build Entity shall designate an OSHA-certified and experienced safety representative at the Project site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and pro...

	6.24 Hazard Communication Programs.
	A. Design-Build Entity shall be responsible for coordinating any exchange of material safety data sheets or other hazard communication information required to be made available to or exchanged between or among employers at the Project site in accordan...

	6.25 Emergencies.
	A. In an emergency affecting safety of life or of Work or of adjoining property, Design-Build Entity, without special instruction or authorization from District, shall act to prevent such threatened loss or injury; and Design-Build Entity shall so act...

	6.26 Guarantee.
	A. The Design-Build Entity unconditionally guarantees all Work on the Project will be completed in accordance with the requirements of the Contract Documents, and will remain free of defects in workmanship and materials for a period of one (1) year fr...
	B. The Design-Build Entity further agrees, within fourteen (14) Days, or as such shorter period as may be designated for emergency repairs, after being notified in writing by District, of any Work not in accordance with the requirements of the Contrac...
	C. Where Defective Work (or damage to other Work resulting therefrom) has been corrected or removed and replaced, the Warranty period hereunder with respect to such Work shall be extended for an additional period of one (1) year after such correction ...
	D. Design-Build Entity’s obligations under this Article are in addition to any other obligation or warranty and do not limit District’s rights and remedies pursuant to California Code of Civil Procedure sections 337.10 and 337.15. or any other Applica...
	E. Notwithstanding the foregoing provisions, in the event of an emergency constituting an immediate hazard to health or safety of District employees, property, or licensees, District may undertake, at the Design-Build Entity’s expense and without prio...

	6.27 Warranty.
	A. The Design-Build Entity warrants to District that any and all materials, equipment and furnishings incorporated in the Project will be of good quality and new unless otherwise required or permitted by the Contract Documents. Work not conforming to ...

	6.28 Indemnification.
	A. To the fullest extent allowed by law (including without limitation Civil Code Sections 2782 and 2782.8), the Design-Build Entity shall defend (with counsel of District’s choosing), indemnify and hold District, its officials, officers, agents, emplo...
	B. If the Design-Build Entity’s obligation to defend, indemnify, and/or hold harmless arises out of  the Design-Build Entity’s performance as a “design professional” (as that term is defined under Civil Code Section 2782.8), then, and only to the exte...
	C. In claims against any person or entity indemnified under this Article that are made by an employee of the Design-Build Entity or any Subcontractor, a person indirectly employed by the Design-Build Entity or any Subcontractor, or anyone for whose ac...
	D. In the event the Design-Build Entity and one or more than one other party is connected with an accident or occurrence covered by this indemnification, then all such parties shall be jointly and severally responsible to each of the Indemnitees for i...
	E. The provisions of this Article shall survive the termination of this Contract howsoever caused, and no payment, partial payment, or acceptance of occupancy in whole or part of the Work shall waive or release any of the provisions of this Article.

	6.29 Superintendent.
	A. The Design-Build Entity shall employ a competent Superintendent satisfactory to District who shall be in attendance at the Project site at all times during the performance of the Construction Work. Superintendent shall represent the Design-Build En...
	B. Any changes to the assignment of the Superintendent shall receive prior written approval from District.  The Superintendent may not perform the work of any trade, pick up materials, or perform any work not directly related to the supervision and co...

	6.30 Project Staffing.
	A. The Design-Build Entity and each Subcontractor shall: furnish a competent and adequate staff as necessary for the proper administration, coordination, supervision, and superintendence of its portion of the Work on the Project; organize the procurem...
	B. District shall have the right, but not the obligation, to require the removal from the Project of the Design-Build Entity’s Representative, or any other superintendent, staff member, agent, or employee of any contractor, Subcontractor, material or ...

	6.31 Compliance With State Storm Water Permit for Construction.
	A. Storm, surface, ground, nuisance, or other waters may be encountered at various times during the Work.  Design-Build Entity hereby acknowledges that it has investigated the risk arising from such waters, has prepared its Proposal accordingly, and a...
	B. Design-Build Entity shall keep itself and all subcontractors, staff, and employees fully informed of and in compliance with all local, state and federal laws, rules and regulations that may impact, or be implicated by the performance of the Work in...
	C. The Design-Build Entity shall be required to comply with all conditions of the State Water Resources Control Board National Pollutant Discharge Elimination System General Permit for Waste Discharge Requirements for Discharges of Stormwater Runoff A...
	D. The Design-Build Entity shall be responsible for procuring, implementing and complying with the provisions of the Permit and the SWPPP, including the standard provisions, monitoring and reporting requirements as required by the Permit. The Design-B...
	E. Failure to comply with laws, regulations, and ordinances listed in this Article is a violation of federal and state law.  Notwithstanding any other indemnity contained in this Contract, Design-Build Entity agrees to indemnify and hold harmless the ...

	6.32 Monthly Report.
	A. [Intentionally Deleted]

	6.33 Other Reports.
	A. The Design-Build Entity will cooperate with District in preparing, or causing to be prepared, all or part of, periodic project reports required by state or federal agencies.

	6.34 Notice of Labor Dispute.
	A. If the Design-Build Entity has knowledge that any actual or potential labor dispute is delaying, or threatens to delay, the timely performance of Work on the Project, the Design-Build Entity shall immediately give written notice including all relev...
	B. The Design-Build Entity agrees to insert the substance of this Article 6.36 in any subcontract to which a labor dispute may delay the timely performance of Work on the Project, except that each subcontract shall provide that in the event its timely...

	6.35 Documents and Samples At Project Site.
	A. The Design-Build Entity shall maintain the following at the Project site:
	1. One current copy of the Contract Documents (including Construction Documents), in good order and marked to record current changes and selections made during construction.
	2. One copy of the prevailing wage rates applicable to the Project.
	3. The current accepted Project Schedule.
	4. Shop Drawings, Product Data, and Samples.
	5. All other required submittals.


	6.36 Cutting, Fitting, and Patching.
	A. The Design-Build Entity shall do all cutting, fitting, or patching work required to make all parts of the Project come together properly and to allow the Project to receive or be received by the work of Separate Contractors shown upon, or reasonabl...

	6.37 Access to Work.
	A. District, District’s Representative, their consultants, and other persons authorized by District will at all times have access to the Work on the Project wherever it is in preparation or progress.  The Design-Build Entity shall provide safe and pro...

	6.38 Concealed Or Unknown Conditions.
	A. Except and only to the extent provided otherwise in Articles 9 and 10, by signing the Contract, the Design-Build Entity agrees:
	1. To bear the risk of concealed or unknown conditions, if any, which may be encountered in performing the Contract, as described in the Contract Documents, and/or can reasonably be inferred by the Design-Build Entity based on its experience and exper...
	2. That the Design-Build Entity’s GMP for the Contract was made with full knowledge of this risk.

	B. If concealed or unknown conditions are encountered which require, in the opinion of District’s Representative, design details which differ from those details shown in the Bridging Documents and District’s Representative finds that such revised desi...
	C. If the Design-Build Entity encounters concealed or unknown conditions that differ materially from those anticipated or expected, the Design-Build Entity shall notify District’s Representative within three (3) Days in writing of such conditions so t...

	6.39 Liability for and Repair of Damaged Work.
	A. Design-Build Entity shall be liable for any and all damages and losses to the Project (whether by fire, theft, vandalism, earthquake, flood or otherwise) prior to District’s acceptance of the Project as fully completed.

	6.40 Environmental Quality Protection
	A. Landscape and Vegetation Preservation
	1. The Design-Build Entity shall exercise care to preserve the natural landscape and vegetation, and shall conduct operations so as to prevent unnecessary destruction, scarring, or defacing of the natural surroundings in the vicinity of the Work.  Mov...

	B. Protected Species
	1. If, in the performance of the Work, evidence of the possible occurrence of any Federally listed threatened or endangered plant or animal is discovered, the Design-Build Entity shall notify the District Representative immediately, giving the locatio...

	C. Preservation of Historical and Archeological Resources
	1. If, in the performance of the Work, Design-Build Entity should unearth cultural resources (for example, human remains, animal bones, stone tools, artifacts and/or midden deposits) through excavation, grading, watering or other means, the Design-Bui...


	6.41 Technical Manuals; Spare Parts.
	A. The Design-Build Entity shall submit technical operation and maintenance information for each item of mechanical, electrical and instrumentation equipment in an organized manner in the Technical Manual.  It shall be written so that it can be used a...
	B. The Design-Build Entity shall furnish to District six (6) identical sets of spare parts information for all mechanical, electrical, and instrumentation equipment.  The spare parts list shall include the current list price of each spare part.  The s...

	6.42 CARB Compliance.
	A. Design-Build Entity shall comply, and shall ensure all subcontractors comply, with all applicable requirements of the most current version of the regulations imposed by California Air Resources Board (“CARB”) including, without limitation, all appl...
	B. Throughout the Project, and for three (3) years thereafter, Design-Build Entity shall make available for inspection and copying any and all documents or information associated with Design-Build Entity’s and its Subcontractors’ fleets including, wit...
	C. Design-Build Entity shall be solely liable for any and all costs associated with compliance with the CARB Regulation as well as for any and all penalties, fines, damages, or costs associated with any and all violations, or failures to comply with t...

	6.43 Quality Assurance and Quality Control.
	7.1 Related Work At Project Site.
	A. Nothing contained in the Contract Documents shall be interpreted as granting to Design-Build Entity exclusive occupancy at the Project site. District reserves the right to award separate contracts for, or to perform with its own forces, constructio...
	B. Design-Build Entity shall be solely responsible for all costs associated with coordinating its Work with Separate Contractors.  Design-Build Entity shall not be entitled to additional compensation from District for damages resulting from such simul...
	C. Design-Build Entity shall afford each Separate Contractor proper and safe access to the Project site, provide a reasonable opportunity for the introduction and storage of materials and equipment and the execution of such other work, and properly co...
	D. If the proper execution or results of any part of Design-Build Entity’s Work depends upon work performed by Separate Contractors, Design-Build Entity shall inspect such other work and promptly report to District’s Representative in writing any dela...
	E. If any claims are made by Separate Contractors arising out of Design-Build Entity’s performance of the Work, Design-Build Entity shall be responsible to immediately resolve the dispute and indemnify District pursuant to the Contract Documents.
	F. District’s Representative shall arrange meetings with Separate Contractors performing work to plan coordination of construction activities but will not be responsible to direct coordination efforts.  Any difference or conflict arising between Desig...

	7.2 For Delays by Others.
	A. By entering into this Contract, Design-Build Entity acknowledges that there may be Separate Contractors on the Project site whose work will be coordinated with that of Design-Build Entity.  Design-Build Entity expressly warrants and agrees that Des...

	7.3 Design-Build Entity’s Delay Or Damage.
	A. Design-Build Entity shall be liable to District and any Separate Contractor for the direct delay and disruption costs or damages incurred by such Separate Contractor as a result of Design-Build Entity’s wrongful action or inactions.

	8.1 Award of Subcontracts and Other Contracts for Portions of The Work.
	A. All Subcontractors shall be retained in accordance with the Subletting and Subcontracting Fair Practices Act (Public Contract Code Section 4100 et seq.).  The Design-Build Entity shall not, without the consent of District: substitute any person or ...
	B. The Design-Build Entity shall submit to District’s Representative after selecting Subcontractors pursuant to an open and competitive process, an updated expanded list of Subcontractors, along with their respective addresses, telephone numbers, e-ma...
	C. District has the right to request all documentation that supports the Design-Build Entity’s selection of a Subcontractor.  District shall have the right of final approval as to the qualifications of a Subcontractor to perform its designated scope o...
	D. Any increase in the cost of the Work on the Project resulting from the replacement or substitution of a Subcontractor pursuant to this Article or as required by District or District’s Representative pursuant to this Article, shall be borne solely b...
	E. Any part of the Work on the Project performed for the Design-Build Entity by a Subcontractor shall be pursuant to a written subcontract.  Each such subcontract shall require the Subcontractor, to the extent of the work to be performed by the Subcon...

	8.2 Contingent Assignment of Subcontracts.
	A. The Design-Build Entity hereby assigns to District all its interest in first tier subcontracts now or hereafter entered into by the Design-Build Entity for performance of any part of the Work on the Project.  The assignment will be effective upon a...

	9.1 Contract Change Orders.
	A. District, without invalidating the Contract, may order changes in the work consisting of additions, deletions or other revisions, and the GMP and/or Contract Time shall be adjusted accordingly.  All such changes in the Work shall be authorized by w...
	B. Design-Build Entity shall promptly execute changes in the Work as directed in writing by District even when the parties have not reached agreement on whether the change increases the scope of Work or affects the GMP or Contract Time, if any. All cl...

	9.2 Contract Change Order Procedures.
	A. District Directive
	1. The District may direct changes in the Work, including deletion of Work, by delivering a written work directive.  To the extent the work directive results in a change to the GMP and/or Contract Time, Design-Build Entity must timely submit a Change ...
	2. The District shall have the right to order changes in the Work by a unilateral Change Order setting forth the District’s determination of the reasonable additions or savings in the GMP and/or Contract Time.

	B. Design-Build Entity Change Order Requests
	1. The Design-Build Entity agrees that one of the purposes of the Contract is to minimize the risk for Change Orders and reduce the likelihood of Change Orders.  Change Order Requests shall be kept to a minimum.
	2. The Design-Build Entity may request changes to the GMP and/or Contract Time for District directed changes in the Work or for Additional Work caused by the acts, errors, or omissions of the District, or caused by unforeseen conditions if, and only i...
	3. If Design-Build Entity intends to initiate a Change Order Request, then Design-Build Entity shall provide the District with written notice of the underlying facts and circumstances that give rise to the proposed change. Design-Build Entity shall su...
	4. A Change Order Request will only be deemed timely submitted if it is submitted prior to incurring any expense and within fourteen (14) Days from Design-Build Entity’s notice of change/delay.
	5. A Change Order Request must state that it is a Change Order Request, state and justify the reason for the request, and specify the amount of any requested adjustment to the GMP and/or Contract Time, if any.  The Change Order Request shall include a...
	6. If the District denies the Change Order Request or disagrees with the proposal submitted by Design-Build Entity, it will notify the Design-Build Entity, and the District will provide its opinion of the appropriate change to the GMP and/or Contract ...

	C. Change Order Format
	1. A Change Order signed by the Contractor indicates the Contractor's agreement therewith, including any adjustment in compensation or extension of time, and the full and final settlement of all costs (direct, indirect and overhead) related to the Wor...
	2. The District may designate the forms to be used for notices, Change Order Requests, and Change Orders.  If so designated, Design-Build Entity may only use such forms.  Design-Build Entity shall not reserve a right to assert impact costs, extended j...


	9.3 Determining Adjustments to Compensation.
	A. Limitation on Costs. Design-Build Entity shall not be entitled to any compensation for Work subject to a Change Order except as expressly set forth in this Article.  The mark-up added in instances of Additional Work shall constitute the entire amou...
	B. Lump Sum Change Orders. Whenever possible, any changes affecting compensation shall be in a lump sum mutually agreed by the Design-Build Entity and the District.
	C. Time and Materials Change Orders. The District may direct the Design-Build Entity to proceed with the Additional Work with payment to be made on the basis of actual cost of the labor and materials required to complete the Additional Work.  If the P...
	D. Federally Funded Projects.  For any change in price to the Contract, general and administrative expenses shall be negotiated and must conform to the cost principles set forth under at 2 C.F.R. Part 200, subpart E, and profit shall be negotiated as ...
	E. Allowed Costs.  Estimates for lump sum quotations and accounting for time-and-material work shall be limited to direct expenditures necessitated specifically by the change and shall be segregated as follows
	1. Labor.  The costs of labor will be the actual cost for wages prevailing locally for each craft or type of worker at the time the Additional Work is done, plus employer payments of payroll taxes and insurance, health and welfare, pension, vacation, ...
	2. Materials.  The cost of materials reported shall be at the lowest current price at which such materials are locally available in the quantities involved, plus sales tax, freight and delivery.  Materials costs shall be based upon supplier or manufac...
	3. Tool and Equipment Use.  Regardless of ownership, the rates to be used in determining equipment use shall not exceed listed rates prevailing locally at equipment rental agencies, or distributors, at the time the work is performed.  The Design-Build...
	a. The rental time to be paid for equipment shall be the time the equipment is in productive operation on the Additional Work being performed.  Rental time will not be allowed while equipment is inoperative due to breakdowns.
	b. All equipment shall, in the opinion of the District, be in good working condition and suitable for the purpose for which the equipment is to be used.  Equipment with no direct power unit shall be powered by a unit of at least the minimum rating rec...
	c. Before construction equipment is used on any Additional Work, the Design-Build Entity shall plainly stencil or stamp an identifying number thereon at a conspicuous location, and shall furnish to the District, in duplicate, a description of the equi...
	d. When hourly rates are listed, any part of an hour less than 30 minutes of operation shall be considered to be 1/2-hour of operation, and any part of an hour greater than 30 minutes will be considered one hour of operation.  When daily rates are lis...

	4. Allowed Mark-up.  The allowed mark-up for any and all overhead (including supervision and home and field office costs) and profit on work added to the Contract shall be determined in accordance with the following provisions:
	a. “Net Cost” is defined as the actual costs of labor, materials and tools and equipment only, excluding overhead and profit.  The costs of applicable insurance and bond premium will be reimbursed to the Design-Build Entity and Subcontractors at cost ...
	b. For Work performed by the Design-Build Entity’s forces the allowed mark-up shall not exceed fifteen (15%) percent of labor costs, ten percent (10%) of material costs, and ten percent (10%) of the cost of tools and equipment use.
	c. For Work performed by a Subcontractor, the added cost for overhead and profit shall not exceed fifteen percent (15%) of the Subcontractor’s Net Cost of the Work to which the Design-Build Entity may add up to five percent (5%) of the Subcontractor’s...
	d. For Work performed by a sub-subcontractor, the added cost for overhead and profit shall not exceed fifteen percent (15%) of the sub-subcontractor’s Net Cost for Work to which the Subcontractor and Design-Build Entity may each add up to an additiona...
	e. No additional mark-up will be allowed for lower tier subcontractors, and in no case shall the added cost for overhead and profit payable by the District exceed twenty-five percent (25%) of the Net Cost as defined herein, of the party that performs ...
	f. Calculation of the mark-up will be subject to the limitations above and to calculation as further detailed in (b)(B)(5) above.

	5. Documentation of Time-and-Material Costs.
	a. T&M Daily Sheets. Design-Build Entity must submit timesheets, materials invoices, records of equipment hours, and records of rental equipment hours to the District’s for an approval signature each day that Work is performed on a time-and-material b...
	b. T&M Summary Sheet. Design-Build Entity shall submit a T&M Summary Sheet, which shall include total actual costs, within five (5) Days following completion of Additional Work on a time-and-material basis.  Design-Build Entity’s total actual cost sha...
	c. Excluded Costs. The following costs or any other home or field office overhead costs, all of which are to be considered administrative costs covered by the Design-Build Entity’s mark-up, shall not be allowed costs and shall not be included in any l...
	d. Overhead Cost. Payroll costs and other compensation of Design-Build Entity’s officers, executives, principals, general managers, engineers, architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, timekeepers, cl...
	e. Office Expenses. Expenses of Design-Build Entity’s principal and branch offices;
	f. Capital Expenses. Any part of Design-Build Entity’s capital expenses, including interest on Design-Build Entity’s capital employed for the Additional Work and charges against Design-Build Entity for delinquent payments;
	g. Negligence. Costs due to the negligence of Design-Build Entity or any Subcontractor or Supplier, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including without limitation the correction of De...
	h. Small Tools. Cost of small tools valued at less than $1,000 and that remain the property of Design-Build Entity;
	i. Administrative Costs. Costs associated with the preparation of Change Orders (whether or not ultimately authorized), cost estimates, or the preparation or filing of Claims;
	j. Anticipated Lost Profits. Expenses of Design-Build Entity associated with anticipated lost profits or lost revenues, lost income or earnings, lost interest on earnings, or unpaid retention;
	k. Home Office Overhead. Costs derived from the computation of a “home office overhead” rate by application of the Eichleay, Allegheny, burden fluctuation, or other similar methods;
	l. Special Consultants and Attorneys. Costs of special consultants or attorneys, whether or not in the direct employ of Design-Build Entity, employed for services specifically related to the resolution of a Claim, dispute, or other matter arising out ...
	m. Other. Other overhead or general expense costs of any kind and the cost of any item not specifically and expressly included in the Contract Documents; including but not limited to: submittals, drawings, field drawings, shop drawings, including subm...
	n. Compliance with Federal Cost Principles. If the Project is federally funded, any costs that are not allowable, reasonable and allocable to the Project, under generally accepted accounting principles and the applicable federal requirements.



	9.4 Design-Build Entity’s Wavier of Further Relief.
	A. DESIGN-BUILD ENTITY’S FAILURE TO PROVIDE A COMPLETE AND TIMELY NOTICE OF A CHANGE ORDER REQUEST OR TO COMPLY WITH ANY OTHER REQUIREMENT OF THIS ARTICLE, SHALL CONSTITUTE A WAIVER BY DESIGN-BUILD ENTITY OF THE RIGHT TO AN  ADJUSTMENT OF THE CONTRACT...
	B. Design-Build Entity recognizes and acknowledges that timely submission of a formal written notice of change/delay and Change Order Request, whether or not the circumstances of the change may be known to the District or available to the District thr...

	9.5 District Reservation of Rights.
	A. By signing the Contract, the parties agree that District has the right to do any or all of the following, which are reasonable and within the contemplation of the parties:
	1. To order changes in the Work, including without limitation: Changes to correct errors or omissions caused by District, if any, in the Contract Documents; Changes resulting from District’s decision to change the Work subsequent to execution of the C...
	2. To suspend Work on the Project or any part thereof.
	3. To delay Work on the Project, including without limitation, delays resulting from the failure of District or District’s Representative to timely perform any Contract obligation and delays for District’s convenience.


	10.1 Progress and Completion.
	A. The Design-Build Entity shall proceed expeditiously with adequate forces and shall achieve full completion of the Work by the Guaranteed Completion Date.  If District’s Representative determines and notifies the Design-Build Entity that the Design-...

	10.2 Time for Completion.
	A. The time for completion set forth in Contract shall commence: (1) on the date stated in the Notice to Proceed, or (2) if the Notice to Proceed does not specify a commencement date, then on the date of the Notice to Proceed and shall be completed by...

	10.3 Liquidated Damages.
	A. If the Work is not completed as stated in the Contract Documents, it is understood that the District will suffer damage.  In accordance with Government Code section 53069.85, being impractical and infeasible to determine the amount of actual damage...

	10.4 Inclement Weather.
	A. Design-Build Entity shall abide by the District’s determination of what constitutes inclement weather.  Time extensions for inclement weather shall only be granted when the Work stopped during inclement weather is on the critical path of the Projec...

	10.5 Extension of Time.
	A. Design-Build Entity’s entitlement to an extension of the Contract Time is limited to an District-caused extension of the critical path, reduced by the Design-Build Entity’s concurrent delays, and established by a proper time impact analysis.  Desig...

	10.6 Reverse Liquidated Damages.
	A. INTENTIONALLY DELETED

	10.7 Force Majeure.
	A. In accordance with Sections 10.5 and 10.6 above, the Design-Build Entity shall not be charged liquidated damages, and the District shall not be responsible, for any delays resulting from a Force Majeure Event.  If a delay to the critical path resul...

	10.8 No Damages for Reasonable Delay.
	A. The District’s liability to Design-Build Entity for delays for which the District is responsible shall be limited to only an extension of time unless such delays were unreasonable under the circumstances.  In no case shall the District be liable fo...

	10.9 Procedure for Time Extensions and Delay Damages.
	A. Design-Build Entity shall not be entitled to any extension of time  unless Design-Build Entity properly notices the delay and adjustment to compensation and requests a Change Order in accordance with the Contract Documents.  Design-Build Entity’s f...

	11.1 Notice of Defective Work.
	A. Prompt written notice of all Defective Work of which District or District’s Representative has actual knowledge will be given to Design-Build Entity. Defective Work may be rejected, corrected, or accepted as provided in the Contract Documents.

	11.2 Access to Work.
	A. District, District’s Representative, their consultants and other representatives and personnel, independent testing laboratories, and governmental agencies with jurisdictional interests will have access to the Project site and the Work at reasonabl...

	11.3 Tests and Inspections.
	A. Design-Build Entity shall give District’s Representative timely notice of readiness of the Work for all required inspections, tests, or approvals and shall cooperate with inspection and testing personnel to facilitate required inspections or tests.
	B. Except as provided by the Contract Documents, District shall employ and pay for the services of an independent testing laboratory to perform all inspections, tests, or approvals required by the Contract Documents.
	C. If Applicable Laws of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested, or approved by an employee or other representative of such public body, Design-Build Entity shall assume full respons...
	D. Design-Build Entity shall be responsible for arranging and obtaining and shall pay all costs in connection with any inspections, tests, or approvals required for District and District’s Representative’s acceptance of materials or equipment to be in...
	E. District will provide inspection during normal working hours from 7:00 a.m. to 3:30 p.m. Monday through Friday. Inspection before or after this time will be charged to the contractor as reimbursable inspection time. Inspections on weekends requires...

	11.4 Uncovering Work.
	A. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Design-Build Entity without written concurrence of District’s Representative, Design-Build Entity shall, if requested by District’s Representative, uncov...
	B. Uncovering Work shall be at Design-Build Entity’s expense unless Design-Build Entity has given District’s Representative timely notice of Design-Build Entity’s intention to cover the same and District’s Representative has not acted with reasonable ...
	C. If Design-Build Entity has given District’s Representative timely notice of Design-Build Entity’s intention to cover the work and District’s Representative has not acted with reasonable promptness in response to such notice, and District’s Represen...
	1. If it is found that the uncovered Work is defective, Design-Build Entity shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court ...
	2. If the uncovered Work is not found to be defective, Design-Build Entity shall be allowed an increase in the GMP and/or an extension of the Contract Times, directly attributable to such uncovering, exposure, observation, inspection, testing, replace...


	11.5 District May Stop The Work.
	A. If the Work is defective, District may in its sole discretion order Design-Build Entity to stop the Work, or any portion thereof, until the cause for such order has been eliminated. All delays associated with the stop Work order will be the respons...

	11.6 Correction of Defective Work.
	A. Promptly after receipt of written notice, the Design-Build Entity shall (1) correct Defective Work that becomes apparent during the progress of the Work on the Project and (2) replace, repair, or restore to District’s satisfaction any other parts o...
	B. If immediate correction of Defective Work is required for life safety or the protection of property and is performed by District or Separate Contractors, the Design-Build Entity shall pay to District all reasonable costs of correcting such Defectiv...
	C. The Design-Build Entity shall remove from the Project site portions of the Construction Work and materials which are not in accordance with the Contract Documents and which are neither corrected by the Design-Build Entity nor accepted by District.
	D. Enforcement of the Design-Build Entity’s express warranties and guarantees to repair contained in the Contract Documents shall be in addition to and not in limitation of any other rights or remedies District may have under the Contract Documents or...

	11.7 Acceptance of Defective Work.
	A. If, instead of requiring correction or removal and replacement of Defective Work, District prefers to accept it, District may do so. Design-Build Entity shall pay all claims, costs, losses, and damages (including but not limited to all fees and cha...
	B. If any acceptance of Defective Work occurs prior to release of the Project retention, a Change Order will be issued incorporating the necessary revisions in the Contract Documents with respect to the Work, and District shall be entitled to an appro...
	C. If the Project retention is held in an escrow account as permitted by the Contract Documents, Design-Build Entity will promptly alert the escrow holder, in writing, of the amount of retention to be paid to District.
	D. If the acceptance of defective Work occurs after release of the Project retention, an appropriate amount will be paid by Design-Build Entity to District.

	11.8 District May Correct Defective Work.
	A. If Design-Build Entity fails within a reasonable time after written notice from District’s Representative to correct Defective Work, or to remove and replace rejected Work as required by District, or if Design-Build Entity fails to perform the Work...
	B. In connection with such corrective or remedial action, District may exclude Design-Build Entity from all or part of the Site, take possession of all or part of the Work and suspend Design-Build Entity’s services related thereto, take possession of ...
	C. All claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred or sustained by District...
	D. If the Change Order is executed after all payments under the Contract have been paid by District and the Project Retention is held in an escrow account as permitted by the Contract Documents, Design-Build Entity will promptly alert the escrow holde...
	E. If the Change Order is executed after release of the Project Retention, an appropriate amount will be paid by Design-Build Entity to District.
	F. Design-Build Entity shall not be allowed an extension of the Contract Times because of any delay in the performance of the Work attributable to District correcting defective work.

	12.1 Schedule of Values.
	A. The Design-Build Entity shall submit a schedule of values to the District before the first Application for Payment, allocating the entire GMP to the various portions of the Work. The schedule of values shall be prepared in the form, and supported b...

	12.2 Applications for Payments.
	A. By the twenty-fifth (25th) day of each month Design-Build Entity shall submit to District’s Representative for review an Application for Payment filled out and signed by Design-Build Entity covering the Work completed as of the date of the Applicat...
	B. Beginning with the second Application for Payment, each Application shall include an affidavit executed by the Design-Build Entity stating that it has paid all amounts due on account of the Work paid by District in the prior Applications for Payment.

	12.3 Review of Applications.
	A. District’s Representative will either indicate in writing a recommendation of payment to District or return the Application for Payment to Design-Build Entity indicating in writing District’s Representative’s reasons for refusing to recommend payme...
	B. In taking action on the Design-Build Entity’s Applications for Payment, the District shall be entitled to rely on the accuracy and completeness of the information furnished by the Design-Build Entity and shall not be deemed to represent that the Di...
	C. By recommending any such payment District’s Representative will not thereby be deemed to have represented that:
	1. inspections made to check the quality or the quantity of the Work as it has been performed have been exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work beyond the responsibilities specifically...
	2. there may not be other matters or issues between the parties that might entitle Design-Build Entity to be paid additionally by District or entitle District to withhold payment to Design-Build Entity.

	D. Neither District’s Representative’s review of Design-Build Entity’s Work for the purposes of recommending payments nor District’s Representative’s recommendation of any payment, including final payment, will impose responsibility on District’s Repr...
	1. to supervise, direct, or control the Work;
	2. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto;
	3. for Design-Build Entity’s failure to comply with Applicable Laws applicable to Design-Build Entity’s performance of the Work;
	4. to make any examination to ascertain how or for what purposes Design-Build Entity has used the moneys paid on account of the GMP; or
	5. to determine that title to any of the Work, materials, or equipment has passed to District free and clear of any Liens.

	E. District’s Representative may refuse to recommend the whole or any part of any payment due to subsequently discovered evidence or the results of subsequent inspections or tests. District retains the right to revise or revoke any such payment recomm...

	12.4 Payment Becomes Due.
	A. Thirty (30) Days after presentation of an undisputed and properly submitted Application for Payment to District’s Representative, and subject to District’s Representative’s recommendation, subject to the modifications above, the amount recommended ...

	12.5 Retention and Securities in Lieu of Retention.
	A. Unless Project has been deemed substantially complex as noted in the Contract Documents, District will retain five percent (5%) of the amount invoiced in accordance with Applicable Laws.
	B. Pursuant to Public Contract Code section 22300, Design-Build Entity may substitute securities for any moneys withheld as a retention by District to ensure performance under the Contract.  At the request and expense of Design-Build Entity, securitie...
	1. Alternatively, Design-Build Entity may request, and District shall make payment of retentions earned directly to the escrow agent selected by the Design-Build Entity.  At the expense of Design-Build Entity, Design-Build Entity may direct the invest...

	C. Securities eligible for investment shall include those listed in Government Code section 16430, bank or savings and loan certificates of deposit, interest-bearing demand deposit accounts, standby letters of credit, or any other security mutually ag...
	D. Design-Build Entity shall be the beneficial District of any securities substituted for moneys withheld and shall receive any interest thereon.
	E. The escrow agreement shall be in the form of the Escrow Agreement provided as part of the Contract Documents.

	12.6 District’s Reduction in Recommended Payment.
	A. In addition to reductions recommended by District’s Representative, District may refuse to make payment of the full amount recommended by District’s Representative because:
	1. Claims have been made against District on account of Design-Build Entity’s performance or furnishing of the Work.
	2. Stop Payment Notices or Liens have been filed in connection with the Work.
	3. Defective Work not remedied.
	4. Failure of Design-Build Entity to make proper payments to its subcontractors or suppliers.
	5. Completion of the Contract if there exists a reasonable doubt that the Work can be completed for the unpaid Contract balance.
	6. Damage to another contractor or third party.
	7. Amounts which may be due the District for claims against Design-Build Entity.
	8. Failure of Design-Build Entity to keep the record (‘as-built”) drawings up to date.
	9. Failure to provide updates on the construction schedule.
	10. Site cleanup.
	11. Failure of the Design-Build Entity to comply with requirements of the Contract Documents.
	12. Liquidated Damages.

	B. Upon completion of the Contract, District will reduce the final GMP to reflect costs charged to the Design-Build Entity, back charges or payments withheld pursuant to the Contract Documents.

	12.7 Design-Build Entity’s Warranty of Title.
	A. Design-Build Entity warrants and guarantees that title to all Work, materials, and equipment covered by any Application for Payment, whether incorporated in the Project or not, will pass to District no later than the time of payment free and clear ...

	12.8 Partial Utilization.
	A. District reserves the right to occupy or utilize any portion of the Work at any time before completion, and such occupancy or use shall not constitute acceptance of any part of Work covered by this Contract.  This use shall not relieve the Design-B...

	12.9 Final Inspection.
	A. Upon written notice from Design-Build Entity that the entire Work is complete, District’s Representative will promptly make a final inspection with District and Design-Build Entity and will notify Design-Build Entity in writing of all particulars i...

	12.10 Final Acceptance.
	A. After Design-Build Entity has, in the opinion of District’s Representative, satisfactorily completed all corrections identified during the final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating ...

	12.11 Final Payment.
	A. Application for Payment.
	1. Upon execution of the Notice of Completion, Design-Build Entity may submit a final accounting for the cost of the Work and a final Application for Payment.  Final payment, constituting the entire unpaid balance of the GMP.
	2. Prior to Final Payment, the District may conduct an audit of the Work or notify the Design-Build Entity that it will not conduct an audit and issue a final Certificate for Payment.  If the District conducts an audit of the Work, the District will e...
	3. The final Application for Payment shall be accompanied (except as previously delivered) by:
	a. all documentation called for in the Contract Documents, including but not limited to the evidence of insurance;
	b. consent of the surety to final payment;
	c. a fully completed Conditional Waiver and Release on Final Payment.


	B. District’s Representative’s Review of Application and Acceptance.
	1. If, on the basis of District’s Representative’s observation of the Work during construction and final inspection, and District’s Representative’s review of the final Application for Payment and accompanying documentation as required by the Contract...

	C. Payment Becomes Due.
	1. Within sixty (60) Days after the presentation to District’s Representative of the proper and complete final Application for Payment and accompanying documentation, the amount recommended by District’s Representative, less any sum District is entitl...


	12.12 Waiver of Claims.
	A. The making and acceptance of final payment will constitute a waiver of all Claims by Design-Build Entity against District other than those previously made in accordance with the requirements herein and expressly acknowledged by District in writing ...

	13.1 District May Suspend Work.
	A. District may, at its sole option, decide to suspend at any time the performance of all or any portion of the Work by notice in writing to Design-Build Entity.  Such notice of suspension of Work will designate the amount and type of plant, labor, an...
	B. Upon receipt of any such notice, Design-Build Entity shall, unless the notice requires otherwise:
	1. Immediately discontinue Work on the date and to the extent specified in the notice;
	2. Place no further orders or subcontracts for material, services, or facilities with respect to suspended Work other than to the extent required in the notice;
	3. Promptly make every reasonable effort to obtain suspension upon terms satisfactory to District’s Representative of all orders, subcontracts, and rental agreements to the extent they relate to performance of Work suspended; and
	4. Continue to protect and maintain the Work including those portions on which Work has been suspended.
	C. Except as provided by this article, as full and complete compensation for such suspension, Design-Build Entity shall be granted an adjustment in the GMP based on a negotiated daily rate that reflects the Design-Build Entity’s actual costs associate...


	13.2 District May Terminate for Cause.
	A. District may, without prejudice to any other right or remedy, serve written notice upon Design-Build Entity of its intention to terminate this Contract in whole or in part if the Design-Build Entity: (i) refuses or fails to prosecute the Work or an...
	B. The Notice of Default and Intent to Terminate shall state the reasons for termination. Unless within five (5) Days after the service of such notice, Design-Build Entity resolves the circumstances giving rise to the Notice of Default to District’s s...

	13.3 District May Terminate for Convenience.
	A. In addition to its right to terminate this Contract for default, District may terminate the Contract, in whole or in part, at any time upon seven (7) Days written notice to Design-Build Entity.  The Notice of Termination shall specify that the term...
	B. After receipt of Notice of Termination, and except as directed by District, the Design-Build Entity shall, regardless of any delay in determining or adjusting any amounts due under this Termination for Convenience clause, immediately proceed with t...
	1. Stop Work as specified in the Notice.
	2. Complete any Work specified in the Notice of Termination in a least cost/shortest time manner while still maintaining the quality called for under the Contract Documents.
	3. Leave the Site and any other property upon which the Design-Build Entity was working in a safe and sanitary manner such that it does not pose any threat to the public health or safety.
	4. Terminate all subcontracts and purchase orders to the extent that they relate to the portions of the Work terminated.
	5. Place no further subcontracts or orders, except as necessary to complete the remaining portion of the Work.
	6. Submit to District, within fifteen (15) Days from the Notice of Termination, all of the documentation called for by the Contract Documents to substantiate all costs incurred by the Design-Build Entity for labor, materials and equipment through the ...

	C. District’s total liability to Design-Build Entity by reason of the termination shall be limited to the total (without duplication of any items) of:
	1. The reasonable cost to the Design-Build Entity for all Work performed prior to the Effective Date of Termination, including the Work done to secure the Project for termination.  Reasonable cost may not exceed the applicable percentage completion va...
	2. When, in District’s opinion, the cost of any item of Work is excessively high due to costs incurred to remedy or replace defective or rejected Work, reasonable cost to be allowed will be the estimated reasonable cost of performing the Work in compl...
	3. Any Work required by the Termination for Convenience that is not included in Contract Documents will be negotiated pursuant to the Contract Change Order provisions.
	4. Reasonable costs to the Design-Build Entity of handling material returned to vendors, delivered to District or otherwise disposed of as directed by District.
	5. A reasonable allowance for the Design-Build Entity’s internal administrative costs in preparing termination claim.
	6. Reasonable demobilization costs, and reasonable payments made to Subcontractors or suppliers on account of termination.

	D. In no event shall District be liable for unreasonable costs incurred by the Design-Build Entity or subcontractors after receipt of a Notice of Termination.  Such non-recoverable costs include, but are not limited to, the cost of or anticipated prof...
	E. District shall have no obligation to pay the Design-Build Entity under this Article unless and until the Design-Build Entity provides District with updated and acceptable as-builts and Record Documents for Work completed prior to termination as req...
	F. In arriving at the amount due the Design-Build Entity under this clause there shall be deducted in whole, or in the appropriate part(s) if the termination is partial:
	1. All unliquidated advances or other payments on account previously made to the Design-Build Entity, including without limitation all payments which are applicable to the terminated portion of the Contract Documents,
	2. Any claim District may have against the Design-Build Entity in connection with the Work or any amounts that may be withheld in accordance with the Contract Documents, and
	3. The agreed price for, or proceeds of sale of, any materials, supplies, or other things kept by the Design-Build Entity and not otherwise recovered by or credited to District.

	G. Design-Build Entity shall not be paid on account of loss of anticipated profits or revenue or other economic loss or consequential damages arising out of or resulting from such termination.
	H. Notwithstanding any other provision of this Article, when immediate action is necessary to protect life and safety or to reduce significant exposure or liability, District may immediately order Design-Build Entity to cease Work until such safety or...
	I. If District terminates Design-Build Entity for cause, and if it is later determined that the termination was wrongful, such default termination shall automatically be converted to and treated as a termination for convenience.  In such event, Design...

	14.1 Procedure for Resolving Claims
	A. Design-Build Entity shall timely comply with any and all requirement of the Contract Documents pertaining to notices and requests for changes to the GMP and/or the Guaranteed Completion Date, including but not limited to all requirements of Article...
	B. Intent.  Effective January 1, 1991, Section 20104 et seq., of the California Public Contract Code prescribes a process utilizing informal conferences, non-binding judicial supervised mediation, and judicial arbitration to resolve disputes on constr...
	C. Claims. For purposes of this Article, "Claim" means a separate demand by the Design-Build Entity for (1) a time extension, including without limitation relief from damages or penalties for delay assessed by District, (2) payment of money or damages...
	D. Filing Claims.  Claims governed by this Article may not be filed unless and until the Design-Build Entity completes any and all requirements of the Contract Documents pertaining to notices and requests for changes to the GMP and/or the Guaranteed C...
	E. Documentation. The Design-Build Entity will submit the claim justification in the following format:
	1. Summary description of Claim including basis of entitlement, merit and amount of time or money requested, with specific reference to the Contract Document provisions pursuant to which the Claim is made
	2. List of documents relating to the Claim
	a. Specifications
	b. Drawings
	c. Clarifications (Requests for Information)
	d. Schedules
	e. Other

	3. Chronology of events and correspondence
	4. Narrative analysis of Claim merit
	5. Analysis of Claim cost, including calculations and supporting documents
	6. Time impact analysis in the form required by the Contract Documents or, if the Contract Documents do not require a particular format, CPM format, if an adjustment of the Contract Time is requested
	7. Cover letter and certification of validity of the Claim

	F. District Response to Claim.  Upon receipt of a Claim pursuant to this Article, District shall conduct a reasonable review of the Claim and, within a period not to exceed 45 days of receipt of the Claim, or as extended by mutual agreement, shall pro...
	1. If District needs approval from its governing body to provide Design-Build Entity a written statement as set forth above, and the governing body  does not meet within the 45 days or within the mutually agreed to extension of time following receipt ...
	2. District may request, in writing, within 30 days of receipt of the claim, any additional documentation supporting the Claim or relating to defenses or Claims District may have.  If additional information is needed thereafter, it shall be provided u...

	G. Meet and Confer Conference.  If the Design-Build Entity disputes District’s response, or if District fails to respond within the statutory time period(s), the Design-Build Entity may so notify District, in writing, within 15 days of the receipt of ...
	H. Mediation.  Within 10 business days following the conclusion of the meet and confer conference, if the Claim or any portion of the Claim remains in dispute, the District shall provide the Design-Build Entity a written statement identifying the port...
	1. If the parties cannot agree upon a mediator, each party shall select a mediator and those mediators shall select a qualified neutral third party to mediate with regard to the disputed portion of the Claim. Each party shall bear the fees and costs c...
	2. For purposes of this Article, mediation includes any nonbinding process, including, but not limited to, neutral evaluation or a dispute review board, in which an independent third party or board assists the parties in dispute resolution through neg...
	3. Unless otherwise agreed to by the District and the Design-Build Entity in writing, the mediation conducted pursuant to this section shall excuse any further obligation under Section 20104.4 to mediate after litigation has been commenced.
	4. The mediation shall be held no earlier than the date the Design-Build Entity completes the Work or the date that the Design-Build Entity last performs Work, whichever is earlier. All unresolved Claims shall be considered jointly in a single mediati...

	I. Procedures After Mediation.  If following the mediation, the Claim or any portion remains in dispute, the Design-Build Entity must file a Claim pursuant to Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part ...
	J. Civil Actions.  The following procedures are established for all civil actions filed to resolve Claims of $375,000 or less:
	1. Within 60 Days, but no earlier than 30 Days, following the filing or responsive pleadings, the court shall submit the matter to non-binding mediation unless waived by mutual stipulation of both parties or unless mediation was held prior to commence...
	2. If the matter remains in dispute, the case shall be submitted to judicial arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1114.11 of that code.  The ...

	K. Government Code Claim Procedures.
	1. This Article does not apply to tort claims and nothing in this Article is intended nor shall be construed to change the time periods for filing tort claims or actions specified by Chapter 1 (commending with Section 900) and Chapter 2 (commencing wi...
	2. In addition to any and all requirements of the Contract Documents pertaining to notices of and requests for adjustment to the Contract Time, GMP, or compensation or payment for Additional Work, disputed Work, construction claims and/or changed cond...
	3. Such Government Code claims and any subsequent lawsuit based upon the Government Code claims shall be limited to those matters that remain unresolved after all procedures pertaining to adjustment of the Contract Time or GMP for Additional Work, dis...
	4. A Government Code claim must be filed no earlier than the date the Work is completed or the date the Design-Build Entity last performs Work on the Project, whichever occurs first. A Government Code claim shall be inclusive of all unresolved Claims ...

	L. Non-Waiver.  The District’s failure to respond to a Claim from the Design-Build Entity within the time periods described in this Article or to otherwise meet the time requirements of this Article shall result in the Claim being deemed rejected in i...

	14.2 Litigation.
	A. Any claims, disputes, or controversies between the parties arising out of or related to the Contract, which have not been resolved in accordance with the procedures set forth herein shall be resolved in a court of competent jurisdiction.

	14.3 Duty to Continue Performance.
	A. Unless provided to the contrary in the Contract Documents, Design-Build Entity shall continue to perform the Work and District shall continue to satisfy its payment obligations to Design-Build Entity, pending the final resolution of any dispute or ...

	15.1 Limitations On District’s Responsibilities.
	A. District shall not supervise, direct, or have control or authority over, nor be responsible for, the Design-Build Entity’s means, methods, techniques, sequences, or procedures of design or construction, or the safety precautions and programs incide...

	15.2 Successors
	A. The parties do for themselves, their heirs, executors, administrators, successors, and assigns agree to the full performance of all of the provisions contained in this Contract.  The Design-Build Entity may not either voluntarily or by action of la...

	15.3 Cumulative Remedies.
	A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to...

	15.4 Survival of Obligations.
	A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with the Contract Documents, as well as all continuing obligations indicated in the Contract Documents, will survive final payment, compl...

	15.5 Controlling Law.
	A. Notwithstanding any subcontract or other contract with any Subcontractor, Supplier, or other person or organization performing any part of the Project, this Contract shall be governed by the law of the State of California excluding any choice of la...

	15.6 Jurisdiction; Venue.
	A. The Design-Build Entity and any Subcontractor, supplier, or other person or organization performing any part of the Project agree that any action or suits at law or in equity arising out of or related to the proposal process, award, or performance ...

	15.7 Headings.
	A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General Conditions.

	15.8 District’s Right to Audit.
	A. The Design-Build Entity shall make available to District for auditing, all relevant accounting records and documents, and other financial data, and upon request, shall submit true copies of requested records to District.  If the Design-Build Entity...
	B. The right to audit shall include the right to examine books, records, documents, and other evidence and accounting procedures and practices, sufficient to discover and verify all direct and indirect costs of whatever nature claimed to have been inc...
	C. The right to audit shall include the right to inspect the Design-Build Entity’s plans, or such parts thereof, as may be or have been engaged in the performance of the Project.  The Design-Build Entity further agrees that the right to audit encompas...
	D. In accordance with Government Code Section 8546.7, records of both District and the Design-Build Entity shall be subject to examination and audit by the State Auditor General for a period of three (3) years after final payment.  The Design-Build En...

	15.9 Assignment.
	A. Design-Build Entity shall not assign, transfer, convey, sublet, or otherwise dispose of this Contract or any part thereof including any claims, without prior written consent of District.  Any assignment without the written consent of District shall...
	B. As set forth in Public Contract Code section 7103.5, in entering into a public works contract or a subcontract to supply goods, services, or materials pursuant to a public works contract, the contractor or subcontractor offers and agrees to assign ...

	15.10 All Legal Provisions Included.
	A. Design-Build Entity shall give all notices and comply with all federal, state and local laws, ordinances, rules and regulations bearing on conduct of work as indicated and specified by their terms.  References to specific laws, rules or regulations...
	B. Design-Build Entity shall be responsible for familiarity with the Americans with Disabilities Act (“ADA”) (42 U.S.C. § 12101 et seq.).  The Work will be performed in compliance with ADA laws, rules and regulations.  Design-Build Entity shall comply...
	C. Design-Build Entity acknowledges and understands that, pursuant to Public Contract Code section 20676, sellers of "mined material" must be on an approved list of sellers published pursuant to Public Resources Code section 2717(b) in order to supply...
	D. No District official or representative who is authorized in such capacity and on behalf of District to negotiate, supervise, make, accept, or approve, or to take part in negotiating, supervising, making, accepting or approving any engineering, insp...
	E. All provisions of law required to be inserted in the Contract or Contract Documents pursuant to any Applicable Laws shall be and are inserted herein. If through mistake, neglect, oversight, or otherwise, any such provision is not herein inserted or...

	15.11 State License Board Notice.
	A. Contractors are required by law to be licensed and regulated by the Design-Build Entity’s State License Board which has jurisdiction to investigate complaints against contractors if a complaint regarding a patent act or omission is filed within fou...

	15.12 Noise.
	A. The Design-Build Entity shall use only such equipment on the Project and in such state of repair so that the emission of sound therefrom is within the noise tolerance level of that equipment as established by CAL-OSHA.
	B. The Design-Build Entity shall comply with the most restrictive of the following: (1) local sound control and noise level rules, regulations and ordinances and (2) the requirements contained in these Contract Documents, including hours of operation ...

	15.13 Change In Name Or Nature of Design-Build Entity’s Legal Entity.
	A. Should a change be contemplated in the name or nature of the Design-Build Entity’s legal entity, the Design-Build Entity shall first notify District in order that proper steps may be taken to have the change reflected in the Contract Documents and ...

	15.14 Complete Contract.
	A. The Contract Documents constitute the full and complete understanding of the parties and supersede any previous agreements or understandings, oral or written, with respect to the subject matter hereof.  The Contract may be modified only by a writte...

	15.15 Notice of Third Party Claims.
	A. Pursuant to Public Contract Code section 9201, District shall provide Design-Build Entity with timely notification of the receipt of any third-party claim relating to the Contract.

	15.16 Severability of Provisions.
	A. If any one or more of the provisions contained in the Contract Documents should be invalid, illegal, or unenforceable in any respect, the validity, legality, and enforceability of the remaining provisions contained herein shall not in any way be af...

	15.17 Correction of Errors and Omissions.
	A. The Design-Build Entity agrees to correct any error or omission in the Construction Documents or Contract Documents at no additional cost to District.

	15.18 Interpretation.
	A. The Contract Documents shall not be construed in favor of or against any party, but shall be construed as if all parties prepared the Contract Documents.


	ATTACHMENT 3
	SPECIAL CONDITIONS
	Section 6.8 of the General Conditions shall be deleted in its entirety and replaced with the following:
	The first sentence in Section 6.8 of the General Conditions shall be deleted in its entirety and replaced with the following:
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	ATTACHMENT 5 PAYMENT BOND (LABOR AND MATERIALS)
	WORKERS’ COMPENSATION CERTIFICATION
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